PROGRAMS
| STATE CASH FLOW *

COMPARE REPORT " ocron -

LOOPS *
UNFUNDED *
DlVISlON 8 FEASIBILITY *
TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAK
TOTAL PRIOR STATE TRANSPORTATION IMPROVEMENT PROGRAM
PROJ YEARS 5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM "UNFUNDED"
ROUTE/CITY COUNTY NUMBER (LENGTH) (THOU) (THOU) SOURCE | FY 2009 FY2010 Y2011  EY2012  FEY2013  EY2014 FY 2015 FY2016  FY2017 FY2018  FY2019 FY2020  FUTURE YEARS
2011-2020 Draft TIP (August 2010)
US 15-501 CHATHAM R-2628 PITTSBORO, NC 87 TO US 64. TWO 34800 1500 [STP R[ 4800
LANES ON MULTI-LANE RIGHT OF STP cl 28500
WAY, NEW LOCATION. (5.3 MILES)
2009-2015 TIP (June 2008)
US 15-501 CHATHAM R-2628 PITTSBORO, NC 87 TO US 64. TWO 34800 1500 [STP R| 4800
LANES ON MULTI-LANE RIGHT OF STP cl 28500
WAY, NEW LOCATION. (5.3 MILES)
2011-2020 Draft TIP (August 2010)
NC 87 CHATHAM R-4754 NC 902 NORTH TO THE ALAMANCE
COUNTY LINE. WIDEN AND REPLACE
BRIDGE NO. 61. (11 MILES)
2009-2015 TIP (June 2008)
NC 87 CHATHAM R-4754 NC 902 NORTH TO THE ALAMANCE
COUNTY LINE. WIDEN AND REPLACE
BRIDGE NO. 61. (11 MILES) PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY
2011-2020 Draft TIP (August 2010)
NC 87 CHATHAM R-5181 PITTSBORO, SR 1516 (OLD NC 87). 017 917
CONSTRUCT AN ELLIPTICAL
ROUNDABOUT AND REALIGNMENT
OF CAMP STREET.
2009-2015 TIP (June 2008) UNDER CONSTRUCTION
2011-2020 Draft TIP (August 2010)
NEW ROUTE CHATHAM R-3325 SR 1100 (AIRPORT ROAD), SR 1181 15354 554 [TP =) I
(GILLIAND ROAD) TO SR 1107 (WEST S = B
THIRD STREET), SR 1362 (PINEY GROVE S & B
CHURCH ROAD), SR 1006 (OLD US 421)
TO US 421 WIDEN ROADWAY. SR 1107 (WEST s C|] 3800
THIRD STREET) TO SR 1006 (OLD
US 421), TWO LANES ON NEW LOCATION. (5.5
MILES)
2009-2015 TIP (June 2008)
NEW ROUTE CHATHAM R-3325 SR 1100 (AIRPORT ROAD), SR 1181 15354 554 [o75 Rl 1100
(GILLIAND ROAD) TO SR 1107 (WEST - +—
THIRD STREET), AND SR 1362 (PINEY S & B
GROVE CHURCH ROAD), SR 1006 (OLD
US 421) TO US 421 - WIDENING OF s C|] 380

EXISTING ROADWAY. SR 1107 (WEST
THIRD STREET) TO SR 1006 (OLD US 421)
- TWO LANES ON NEW LOCATION. (5.5 MILES)
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TYPE OF WORK/ ESTIMATED COST IN THOUSANDS / PROJECT BREAK

TOTAL PRIOR STATE TRANSPORTATION IMPROVEMENT PROGRAM
PROJ  YEARS " "
N LOCATION/ DESCRIPTION PR YRS L NDING 5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM UNFUNDED
ROUTE/CITY COUNTY NUMBER (LENGTH) (THOU) (THOU) SOURCE | FY 2009 FY2010  FY2011  FY2012  FY2013  FY2014 FY 2015 FY2016  FY2017 FY2018  FY2019 FY2020  FUTURE YEARS
2011-2020 Draft TIP_(August 2010)
NEW ROUTE CHATHAM R-3617 SILER CITY INNER LOOP, SR 2113 (SOUTH 8100 STP R[ 2500
CHATHAM AVENUE) AT COLLEGE STREET STP c[ 5600
TO CROSS SCHOOL ROAD (1.1 MILES)
AND FROM SUNRISE PLACE TO US 64
(EAST ELEVENTH STREET) (0.4 MILES).
TWO LANES ON MULTI-LANE RIGHT OF
WAY, NEW LOCATION. (2.3 MILES)
2009-2015 TIP (June 2008)
NEW ROUTE CHATHAM R-3617 SILER CITY INNER LOOP, SR 2113 (SOUTH 8100 STP R[ 2500
CHATHAM AVENUE) AT COLLEGE STREET TP I 600
TO CROSS SCHOOL ROAD (1.1 MILES) AND
FROM SUNRISE PLACE TO US 64 (EAST
ELEVENTH STREET) (0.4 MILES).
TWO LANES ON MULTI-LANE RIGHT OF
WAY, NEW LOCATION. (2.3 MILES)
2011-2020 Draft TIP_(August 2010)
US15-501 CHATHAM R-5301 PITTSBORO, US 15-501 INTERSECTION WITH 360 STP R 60
PARK DRIVE. INSTALL TRAFFIC SIGNAL. STP c[ 300
2009-2015 TIP (June 2008)
2011-2020 Draft TIP_(August 2010)
VARIOUS CHATHAM U-4727 DURHAM-CHAPEL HILL-CARRBORO URBAN 13331 6739 [STPDA PE[ 1220] [PE[ 1434 [PE[ 10| [PE[ 720 [PE[ 722
AREA PLANNING (DCHC) ALLOCATION AND L PE 307 PE 358 PE 287 PE 180 PE 185
DURHAM UNIFIED WORK PROGRAM.
ORANGE
2009-2015 TIP (June 2008) IN PROGRESS
VARIOUS CHATHAM U-4727 DURHAM-CHAPEL HILL-CARRBORO URBAN 16238 7522 [sTPDA| | 2504 c[] ws c] 664 c] e84 c[ 704 c[ 75 c[ 747
AREA PLANNING (DCHC) ALLOCATION AND 0 c| 62 c| 236 C 166 C 171 [¢ 176 [¢ 181 [¢ 187
DURHAM UNIFIED WORK PROGRAM.
ORANGE
IN PROGRESS
2011-2020 Draft TIP_(August 2010)
VARIOUS CHATHAM ~ US023  DURHAM.CHAPELHLLCARREORO(DCHC) 20138 [ T S O ] s 7 B S I e e
DA FUNDS - RESERVED FOR FUTURE
DURHAM PROGRAMMING.
ORANGE
2009-2015 TIP (June 2008)
VARIOUS CHATHAM U-5023 DURHAM-CHAPEL HILL-CARRBORO (DCHC) 3576 [STPDAT | [ T1 | [ T c] 3516 | [ T [ T [ ] LT 11
DA FUNDS - RESERVED FOR FUTURE
DURHAM PROGRAMMING.
ORANGE
2011-2020 Draft TIP_(August 2010)
VARIOUS CHATHAM U-5206 DURHAM-CHAPEL HILL-CARRBORO MPO. 1911 STPDA | N[ 1529
RESERVE FOR FUNDS TO BE FLEXED TO T N 382
DURHAM FEDERAL TRANSIT ADMINISTRATION FOR
ORANGE TRANSIT PROJECTS.
2009-2015 TIP (June 2008)
2011-2020 Draft TIP_(August 2010)
US 401 HOKE R-3333 US 401 BUSINESS NORTH OF LAURINBURG 76250 1000 [NHS R[ 11150
TO US 401 BUSINESS EAST OF RAEFORD. S I 64100
SCOTLAND WIDEN TO MULTI-LANES. (20.7 MILES)
2009-2015 TIP (June 2008)
US 401 HOKE R-3333 US 401 BUSINESS NORTH OF LAURINBURG 76250 1000 [NHS R[ 11150
TO US 401 BUSINESS EAST OF RAEFORD. NS 62100
SCOTLAND

WIDEN TO MULTI-LANES. (20.7 MILES)
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TYPE OF WORK/ ESTIMATED COST IN THOUSANDS / PROJECT BREAK

STATE TRANSPORTATION IMPROVEMENT PROGRAM

TOTAL PRIOR
PROJ  YEARS 5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM "UNFUNDED"
D LOCATION/ DESCRIPTION COST  COST FUNDING —_—
ROUTE/CITY COUNTY NUMBER (LENGTH) (THOU) (THOU) SOURCE | FY 2009 FY2010  FY2011  FY2012  FY2013  FY2014 FY 2015 FY2016  FY2017 FY2018  FY2019 FY2020  FUTURE YEARS
2011-2020 Draft TIP_(August 2010)
NC 211 HOKE R-2592 US 15-501 IN ABERDEEN TO SR 1244 82500 STP R[ 10500
IN RAEFORD. WIDEN TO MULTI-LANES. (15.8 STP cl 72000
MOORE MILES)
2009-2015 TIP (June 2008)
NC 211 HOKE R-2592 US 15-501 IN ABERDEEN TO SR 1244 IN 69000 STP R|] 10500
RAEFORD. WIDEN TO MULTI-LANES. (15.8 STP Cl 58500
MOORE
MILES)
2011-2020 Draft TIP (August 2010)
US 1-15-501 LEE R-4742 US 1-15-501, SOUTH OF SR 1157 16600 NHS R[ 2100
(HICKORY HOUSE (ROAD) TO SR 1333; NHS C[ 14500
SR 1303 (CENTER CHURCH ROAD),
SR 1305 (HENLEY ROAD) TO US 1-15-501;
NC 78, US 1-15-501 TO EAST OF SR 1156.
2009-2015 TIP (June 2008)
US 1-15-501 LEE R-4742 US 1-15-501, SOUTH OF SR 1157 16600 NHS R| 2100
(HICKORY HOUSE (ROAD) TO SR 1333; NHS cl 14500
SR 1303 (CENTER CHURCH ROAD),
SR 1305 (HENLEY ROAD) TO US 1-15-501;
NC 78, US 1-15-501 TO EAST OF SR 1156.
2011-2020 Draft TIP (August 2010)
US 421-NC 87 LEE R-2417 SANFORD BYPASS, WEST OF SR 1400 201558 162958 [ c] 1ese7]aa T C] 12867]AAT C] 12866 ]AAT ] | | | [ | | [ ] | | ] |
TO NC 87 WEST OF SR 1138. MULTI-LANE
FREEWAY ON NEW LOCATION. (11 MILES)
2009-2015 TIP (June 2008) IN PROGRESS
US 421-NC 87 LEE R-2417 SANFORD BYPASS, WEST OF SR 1400 208006 127006 [T c| wyrerfc | c| w37e7fc | c| 13766]C
TO NC 87 WEST OF SR 1138. MULTI-LANE T cl 1323alaal cl 13233lpAa | cl 13233]AA
FREEWAY ON NEW LOCATION. (11 MILES)
PLANNING/DESIGN IN PROGRESS
2011-2020 Draft TIP (August 2010)
NC 78 LEE R-3831 WEST OF SR 1157 (HICKORY HOUSE 5500 STP R[ 1900
ROAD) TO WEST OF SR 1001. WIDEN STP C[ 3600
TO THREE LANES. (1.8 MILES)
2009-2015 TIP (June 2008)
NC 78 LEE R-3831 WEST OF SR 1157 (HICKORY HOUSE 5500 STP R] 1900
ROAD) TO WEST OF SR 1001. WIDEN STP cl 3600
TO THREE LANES. (1.8 MILES)
2011-2020 Draft TIP_(August 2010)
NC 42 AND LEE R-3830 NC 42, US 421 (HORNER BOULEVARD) 14700 STP R[ 5500
SR 1579 IN SANFORD TO SR 1579 AND ALONG STP c| 9200
SR 1579, NC 42 (AVENTS FERRY ROAD)
TO SR 1538 (BUCKHORN AVENUE) IN
BROADWAY. WIDEN TO THREE LANES
WITH TURN LANES AT SR 1523, SR 1529
AND SR 1579. (3.1 MILES)
2009-2015 TIP (June 2008)
LEE R-3830 NC 42, US 421 (HORNER BOULEVARD) 14700
NC 42 AND IN SANFORD TO SR 1579 AND ALONG ST R| 5500
SR 1579 STP c| 9200
SR 1579, NC 42 (AVENTS FERRY ROAD)
TO SR 1538 (BUCKHORN AVENUE) IN
BROADWAY. WIDEN TO THREE LANES
WITH TURN LANES AT SR 1523, SR 1529
AND SR 1579. (3.1 MILES)
2011-2020 Draft TIP (August 2010)
NC 78 LEE R-5141 US 1 TO EAST OF SR 1146 (ST. ANDREW'S 1592 1592
TRAMWAY ROAD ROAD). WIDEN TO THREE LANES.
2009-2015 TIP (June 2008) UNDER CONSTRUCTION
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TYPE OF WORK/ ESTIMATED COST IN THOUSANDS / PROJECT BREAK

STATE TRANSPORTATION IMPROVEMENT PROGRAM

TOTAL PRIOR
PROJ  YEARS 5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM "UNFUNDED"
o LOCATION / DESCRIPTION COST  COST FUNDING —
ROUTE/CITY COUNTY NUMBER (LENGTH) (THOU) (THOU) SOURCE | FY 2009 FY2010  FY2011  FY2012  FY2013  FY2014 FY 2015 FY2016  FY2017 FY2018  FY2019 FY2020  FUTURE YEARS

2011-2020 Draft TIP_(August 2010)

BROADWAY LEE U-3602 SR 1579 NORTH MAIN STREET, 1550 STP R 200
HARRINGTON AVENUE TO HUNTER STP 1350
STREET. WIDEN TO THREE LANES
WITH CURB AND GUTTER AND SIDEWALKS.
(0.6 MILE)

2009-2015 TIP (June 2008)

BROADWAY LEE U-3602 SR 1579 NORTH MAIN STREET, 1550 STP = 00
HARRINGTON AVENUE TO HUNTER STP 1350
STREET. WIDEN TO THREE LANES
WITH CURB AND GUTTER AND SIDEWALKS.
(0.6 MILE)

2011-2020 Draft TIP_(August 2010)

SANFORD LEE U-2565 SR 1515 (THIRD STREET EXTENSION), 5720 20 |STP R 400
SR 1560 (WEATHERSPOON STREET) TO STP C| 5300
US 1 BUSINESS (HAWKINS AVENUE).
MULTI-LANES ON NEW LOCATION. (0.5 MILE)

2009-2015 TIP (June 2008)

SANFORD LEE U-2565 SR 1515 (THIRD STREET EXTENSION), 5720 20 [57p = 70
SR 1560 (WEATHERSPOON STREET) TO STP C| 5300
US 1 BUSINESS (HAWKINS AVENUE).
MULTI-LANES ON NEW LOCATION. (0.5 MILE)

2011-2020 Draft TIP_(August 2010)

SANFORD LEE U-2566 SANFORD SOUTHERN LOOP, NC 42 TO 27200 STP Rl 2400
SR 1122. TWO LANES ON MULTI-LANE STP 22800
RIGHT OF WAY, NEW LOCATION. (4.3 MILES)

2009-2015 TIP (June 2008)

SANFORD LEE U-2566 SANFORD SOUTHERN LOOP, NC 42 TO 27200 STP R[ 2400
SR 1122. TWO LANES ON MULTI-LANE STP 2800
RIGHT OF WAY. (4.3 MILES)

2011-2020 Draft TIP_(August 2010)

SANFORD LEE U-3461 SR 1107 (FIELDS DRIVE), SR 1237 12800 200 [sTP R] 4000
(CARTHAGE STREET) TO WOODLAND STP C| 8600
AVENUE; SR 1237 (CARTHAGE STREET),
SOUTH OF SR 1107 TO NC 42. WIDEN
TO MULTI-LANES, SOME REALIGNMENT. (1.6
MILES)

2009-2015 TIP (June 2008)

SANFORD LEE U-3461 SR 1107 (FIELDS DRIVE), SR 1237 12800 200 [57p R[ 4000
(CARTHAGE STREET) TO WOODLAND

STP 8600

AVENUE; SR 1237 (CARTHAGE STREET),
SOUTH OF SR 1107 TO NC 42. WIDEN
TO MULTI-LANES, SOME REALIGNMENT. (1.6
MILES)

2011-2020 Draft TIP_(August 2010)

SANFORD LEE U-5004 US 1 BUSINESS-US 15-501 (HAWKINS 25500 STP R] 7900
AVENUE), WINFIELD STREET TO STP 17600
SR 1462 (BROWN ROAD). WIDEN
TO MULTI-LANES. (2.6 MILES)

2009-2015 TIP (June 2008)

SANFORD LEE U-5004 US 1 BUSINESS-US 15-501 (HAWKINS 25500 STP Rl 7900
AVENUE), WINFIELD STREET TO STP C| 17600

SR 1462 (BROWN ROAD). WIDEN
TO MULTI-LANES. (2.6 MILES)
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TYPE OF WORK/ ESTIMATED COST IN THOUSANDS / PROJECT BREAK

TOTAL PRIOR STATE TRANSPORTATION IMPROVEMENT PROGRAM
PROJ  YEARS 5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM "UNFUNDED"
o LOCATION/ DESCRIPTION COST  COST FUNDING —
ROUTE/CITY COUNTY NUMBER (LENGTH) (THOU) (THOU) SOURCE | FY 2009 FY2010  FY2011  FY2012  FY2013  FY2014 FY 2015 FY2016  FY2017 FY2018  FY2019 FY2020  FUTURE YEARS

2011-2020 Draft TIP_(August 2010)
I-73, I-74 AND -85 MONTGOMERY  1-5208 INTERSTATE MAINTENANCE PRESERVATION 1590 [ c] o] e mo] Jc] o] Jcf o] Jc] o] | [e] o] Je] o] Je] 8] [c] s Jc] s ][] |
FOR DIVISION 8.
RANDOLPH
2009-2015 TIP (June 2008)

2011-2020 Draft TIP_(August 2010)

I-73/1-74 MONTGOMERY  1-5340 US 220 ALTERNATE TO RANDOLPH 2000 [ [ T [T [T [T 1 [ [ [ Tc] 2000 T T 1 [ T 111 |
COUNTY LINE. PAVEMENT
REHABILITATION. (4.2 MILES)

2009-2015 TIP (June 2008)

2011-2020 Draft TIP_(August 2010)

US 220 MONTGOMERY  1-4406 SOUTH OF STEEDS TO NORTH OF 51103 1003 [HP R[ 100
i EMERY. UPGRADE TO INTERSTATE NS 50000
FUTURE I-73/74 STANDARDS. (14.3 MILES)

O

2009-2015 TIP (June 2008)

US 220 MONTGOMERY  1-4406 SOUTH OF STEEDS TO NORTH OF 46465 465 |HP R[ 100
FUTURE 1.73/74 EMERY. UPGRADE TO INTERSTATE TP I 1620
STANDARDS. (14.3 MILES) NFS [ 13680 [ 15300 [ 15300
PLANNING/DESIGN IN PROGRESS
2011-2020 Draft TIP_(August 2010)
FUTURE I-73/74  MONTGOMERY 5329 SOUTH OF ELLERBE TO NORTH OF 150 N N T S Y[ v v e v N N
SR 1462 (PARK DRIVE) IN ASHEBORO.
RANDOLPH UPGRADE SIGNING TO INTERSTATE
RICHMOND STANDARDS. (50 MILES)
2009-2015 TIP (June 2008)
2011-2020 Draft TIP_(August 2010)
NC 24-27 MONTGOMERY  R-0623 TROY BYPASS, SR 1138 TO EAST OF 53069 823 [T R[ 4300
LITTLE RIVER. FOUR LANES, PART T vl 3226
ON NEW LOCATION. (5 MILES) - o YT o BYTER o YRR
2009-2015 TIP (June 2008) PLANNING/DESIGN IN PROGRESS
NC 24-27 MONTGOMERY R-0623 TROY BYPASS, SR 1138 TO EAST OF 62169 823 [T R[ 4300
LITTLE RIVER. FOUR LANES, PART G vl 3426
ON NEW LOCATION. (5 MILES) T Cl ma00| | c| 13400 [ 26800
PLANNING/DESIGN IN PROGRESS
2011-2020 Draft TIP_(August 2010)
NC 24-27 MONTGOMERY R-2107B  US 220A TO US 220 IN BISCOE. 9395 9395
WIDEN TO MULTI-LANES. (0.8 MILE)
2009-2015 TIP (June 2008) UNDER CONSTRUCTION
NC 24-27 MONTGOMERY R-2107B  US 220A TO US 220 IN BISCOE. 7991 2491 [T [ c[ 0] [ ] [ T 1 [ 11 [ T 1 [ 11 L 1T 1 [ 1 LT 11
WIDEN TO MULTI-LANES. (0.8 MILE) RIGHT OF WAY IN PROGRESS
2011-2020 Draft TIP_(August 2010)
NC 24-27 MONTGOMERY R-2527 NC 73 TO THE TROY BYPASS. 43031 2574 | R[ 4100
WIDEN TO MULTI-LANES. (9.1 MILES) T M| 4058
T | o767 C| 10766 C| 10766
2009-2015 TIP (June 2008) PLANNING/DESIGN IN PROGRESS
NC 24-27 MONTGOMERY R-2527 NC 73 TO THE TROY BYPASS. 40958 500 ([T R| 2050 R| 2050
WIDEN TO MULTI-LANES. (9.1 MILES) T vl 2058
T c| o767 c[ 10767 [ 10766

PLANNING/DESIGN IN PROGRESS
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TYPE OF WORK/ ESTIMATED COST IN THOUSANDS / PROJECT BREAK

TOTAL PRIOR STATE TRANSPORTATION IMPROVEMENT PROGRAM
PROJ  YEARS 5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM "UNFUNDED"
D LOCATION/ DESCRIPTION COST  COST FUNDING _—
ROUTE/CITY COUNTY NUMBER (LENGTH) (THOU) (THOU) SOURCE | FY 2009 FY2010  FY2011  FY2012  FY2013  FY2014 FY 2015 FY2016  FY2017 FY2018  FY2019 FY2020  FUTURE YEARS
2011-2020 Draft TIP_(August 2010)
NC 24-27 MONTGOMERY R-2528 US 220 TO THE CARTHAGE BYPASS. 74700 T R[ 9100
MOORE WIDEN TO MULTI-LANES. (19.6 MILES) i | 65600
2009-2015 TIP (June 2008) UNFUNDED INTRASTATE PROJECT
NC 24-27 MONTGOMERY R-2528 US 220 TO THE CARTHAGE BYPASS. 74700 T R[ 9100
WIDEN TO MULTI-LANES. (19.6 MILES) T T e5500
MOORE
2011-2020 Draft TIP (August 2010)
NC 211 MONTGOMERY R-2591 US 220 EAST OF CANDOR TO US 15-501 112170 STP | R[ 10020
IN ABERDEEN. WIDEN TO MULTI-LANES 5TP C| 102150
MOORE WITH BYPASS OF PINEHURST ON NEW
LOCATION. (25.1 MILES)
2009-2015 TIP (June 2008)
NC 211 MONTGOMERY R-2591 US 220 EAST OF CANDOR TO US 15-501 112170 STP R| 10020
IN ABERDEEN. WIDEN TO MULTI-LANES STP Tl 02150
MOORE WITH BYPASS OF PINEHURST ON NEW
LOCATION. (25.1 MILES)
2011-2020 Draft TIP (August 2010)
SR 1005 MONTGOMERY R-2314 NC 24-27 IN TROY TO US 74 AT 25670 s R[ 310
ROCKINGHAM. UPGRADE ROADWAY S | 2500
RICHMOND (TWO LANES ONLY) WITH MINOR
RELOCATIONS. (32.5 MILES)
2009-2015 TIP (June 2008)
SR 1005 MONTGOMERY R-2314 NC 24-27 IN TROY TO US 74 AT 25670 S S
ROCKINGHAM. UPGRADE ROADWAY S T 22500
RICHMOND (TWO LANES ONLY) WITH MINOR
RELOCATIONS. (32.5 MILES)
2011-2020 Draft TIP_(August 2010)
FH 49 MONTGOMERY  R-4069 UWHARRIE NATIONAL FOREST, 1017 17 L1 [ T1 [ T1 [ T1 [T 1 [ 11 [ T1 [ T1 T 1 [T [ [c] 2000] ]
PFH 554(1), HUNT'S CAMP TO EXISTING
PAVEMENT. RECONSTRUCT ROADWAY. (1.5
MILES)
2009-2015 TIP (June 2008) DIVISION PROJECT
R-4069 UWHARRIE NATIONAL FOREST, 1345 345
FH 49 MONTGOMERY [Fer [ ] [ 1] [ [ 1 [ 11 [ 1] [ 1] [ [ 1] [ ] [ c[ 1000] |
PFH 554(1), HUNT'S CAMP TO EXISTING DIVISION PROJECT
PAVEMENT. RECONSTRUCT ROADWAY. (1.5
MILES)
2011-2020 Draft TIP_(August 2010)
FH 49 MONTGOMERY  R-4444 UWHARRIE NATIONAL FOREST, 3600 [clsoof P T T TP T T T T T T T T 1T T 1001 1]
PFH 49-1(3). REPLACE REEVES
CREEK VENTED FORD AND PAVE
NORTH END OF FH 49.
2009-2015 TIP (June 2008) CONSTRUCTION BY FEDERAL HIGHWAY ADMINISTRATION
FH 49 MONTGOMERY R-4444 UWHARRIE NATIONAL FOREST, 3600 For ] T 1 BHEEIEE [ 11 [T 1 [ T1 [] LT 171

PFH 49-1(3). REPLACE REEVES
CREEK VENTED FORD AND PAVE
NORTH END OF FH 49.

CONSTRUCTION BY FEDERAL HIGHWAY ADMINISTRATION

2011-2020 Draft TIP (August 2010)

Us1 MOORE R-2502 SR 1001 TO EXISTING FOUR LANES 38543 38543
IN MOORE COUNTY. WIDEN TO
RICHMOND MULTI-LANES. (8.3 MILES)
2009-2015 TIP (June 2008)
uUs1 MOORE R-2502 SR 1001 TO EXISTING FOUR LANES 44371 44371
IN MOORE COUNTY. WIDEN TO
RICHMOND MULTI-LANES. (8.3 MILES)
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TYPE OF WORK/ ESTIMATED COST IN THOUSANDS / PROJECT BREAK

STATE TRANSPORTATION IMPROVEMENT PROGRAM

TOTAL PRIOR
PROJ  YEARS 5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM "UNFUNDED"
D LOCATION/ DESCRIPTION COST  COST FUNDING -
ROUTE/CITY COUNTY NUMBER (LENGTH) (THOU) (THOU) SOURCE | FY 2009 FY2010  FY2011  FY2012  FY2013  FY2014 FY 2015 FY2016  FY2017 FY2018  FY2019 FY2020  FUTURE YEARS
2011-2020 Draft TIP_(August 2010)
Us1 MOORE R-5140 SR 1309 (MORGANTON ROAD) TO SR 2175 1357 1357
(AIDEN ROAD). CONSTRUCT PAVED
SHOULDERS.
2009-2015 TIP (June 2008) UNDER CONSTRUCTION
2011-2020 Draft TIP_(August 2010)
NC 5 MOORE R-4743 US 1 IN ABERDEEN TO SOUTH CITY 16500 STP R[ 3100
LIMITS OF PINEHURST. WIDEN TO STP cl 13200
MULTI-LANES. (4 MILES)
2009-2015 TIP (June 2008)
NC 5 MOORE R-4743 US 1 IN ABERDEEN TO SOUTH CITY 16500 STP R| 3100
LIMITS OF PINEHURST. WIDEN TO STP cl 13400
MULTI-LANES. (4 MILES)
2011-2020 Draft TIP (August 2010)
NC 24-27 MOORE R-2212 CARTHAGE BYPASS, SR 1640 TO 41042 257 |1 R[ 7000
SR 1653. FOUR LANES ON NEW LOCATION. T u[ 585
(4.3 MILES) T C| 33200
2009-2015 TIP (June 2008) UNFUNDED INTRASTATE PROJECT
NC 24-27 MOORE R-2212 CARTHAGE BYPASS, SR 1640 TO 34757 257 [T R| 1300
SR 1653. FOUR LANES ON NEW LOCATION. T <l 33200
(4.3 MILES)
PLANNING/DESIGN IN PROGRESS
2011-2020 Draft TIP (August 2010)
NC 24-27 HARNETT R-2529 CARTHAGE BYPASS TO NC 87. 94000 T R[ 14600
MOORE WIDEN TO MULTI-LANES. (21.2 MILES) T | 79400
2009-2015 TIP (June 2008) UNFUNDED INTRASTATE PROJECT
NC 24-27 HARNETT R-2529 CARTHAGE BYPASS TO NC 87. 94000 i R| 14600
WIDEN TO MULTI-LANES. (21.2 MILES) T <l 79200
MOORE
2011-2020 Draft TIP (August 2010)
NC 24-27 MOORE R-5142 NC 705 TO THE MONTGOMERY COUNTY 3264 3264
LNE. STRENGTHEN, WIDEN AND ADD
TURN LANES.
2009-2015 TIP (June 2008) UNDER CONSTRUCTION
2011-2020 Draft TIP (August 2010)
NC 73 MOORE R-2807 NC 211 TO PROPOSED NC 211 BYPASS 1780 STP R[ 380
OF WESTEND. RELOCATE PORTION STP cl 1200
OF NC 73 TO ELIMINATE OFFSET
INTERSECTIONS IN WEST END. (0.5 MILE)
2009-2015 TIP (June 2008) PROGRAMMED FOR FEASIBILITY STUDY REEVALUATION
NC 73 MOORE R-2807 NC 211 TO PROPOSED NC 211 BYPASS 1780 ST = BT
OF WESTEND. RELOCATE PORTION STP c| 1400
OF NC 73 TO ELIMINATE OFFSET
INTERSECTIONS IN WEST END. (0.5 MILE)
2011-2020 Draft TIP (August 2010)
NC 211 MOORE R-2812 NC 73 IN WEST END TO THE TRAFFIC 34963 4566 [STP 797
CIRCLE IN PINEHURST. WIDEN TO STP c| 9867 c| 9867 c| 9866
MULTI-LANES. (7.2 MILES)
2009-2015 TIP (June 2008) RIGHT OF WAY IN PROGRESS
NC 211 MOORE R-2812 NC 73 IN WEST END TO THE TRAFFIC 20766 4566 [STP | | [ T sawo] Jcf s4o] Jcf sawo] T ] [ 1 | LT 11
CIRCLE IN PINEHURST. WIDEN TO
MULTI-LANES. (7.2 MILES) RIGHT OF WAY IN PROGRESS
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TYPE OF WORK/ ESTIMATED COST IN THOUSANDS / PROJECT BREAK

TOTAL PRIOR STATE TRANSPORTATION IMPROVEMENT PROGRAM
PROJ  YEARS 5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM "UNFUNDED"
D LOCATION / DESCRIPTION COST  COST FUNDING B
ROUTE/CITY COUNTY NUMBER (LENGTH) (THOU) (THOU) SOURCE | FY 2009 FY2010  FY2011  FY2012  FY2013  FY2014 FY 2015 FY2016  FY2017 FY2018  FY2019 FY2020  FUTURE YEARS
2011-2020 Draft TIP_(Auqust 2010)
CARTHAGE MOORE U-3628 NC 24-27, COURTHOUSE WEST OF NC 22 3835 135 [STP R[ 500
(MCNEILL STREET) TO US 15-501. WIDEN STP c| 3200
TO THREE LANES WITH CURB AND GUTTER.
(1.2 MILES)
2009-2015 TIP (June 2008)
CARTHAGE MOORE U-3628 NC 24-27, COURTHOUSE WEST OF NC 22 3535 135 575 = T
(MCNEILL STREET) TO US 15-501. WIDEN STP c| 2900
TO THREE LANES WITH CURB AND GUTTER.
(12 MILES) PLANNING/DESIGN IN PROGRESS
2011-2020 Draft TIP_(August 2010)
PINEHURST MOORE U-3324 US 1 (SANDHILLS BOULEVARD) AND 20157 14457 |NHS C| 5699
SR 1309 (MORGANTON ROAD). C C 1
SOUTHERN PINES UPGRADE INTERCHANGE.
2009-2015 TIP (June 2008) PLANNING/DESIGN/RIGHT OF WAY IN PROGRESS
PINEHURST MOORE U-3324 US 1 (SANDHILLS BOULEVARD) AND 5625 225 NS | R] 600
SR 1309 (MORGANTON ROAD). NHS cl 2800
SOUTHERN PINES UPGRADE INTERCHANGE.
PLANNING/DESIGN IN PROGRESS
2011-2020 Draft TIP_(August 2010)
1-73/1-74 RANDOLPH 15313 MONTGOMERY COUNTY LINE TO US 220 2275 [] [ T [ 11 [ 11 [ Tl 2m] | [] [ T 1 [ 11 [ 11
BUSINESS. PAVEMENT REHABILITATION. (8.1
MILES)
2009-2015 TIP (June 2008)
2011-2020 Draft TIP_(August 2010)
-85 RANDOLPH 1-5314 DAVIDSON COUNTY LINE TO EAST OF 8800 L1 | | [ T 1 [ T 1 [ 11 [ 1 [l 8o T 1 L 11 L 11
US 311. REPLACE SHOULDER DRAIN. (6 MILES)
2009-2015 TIP (June 2008)
2011-2020 Draft TIP_(August 2010)
us 220 RANDOLPH 1-4407 SOUTH OF NC 134-US 220 BUSINESS 32000 13418 [c] 9] Tef a1 [ 11 [ 11 [ ][] [ 11 [ 11 [ T
TO NORTH OF SR 1462 IN ASHEBORO.
FUTURE I-73/74 SAFETY IMPROVEMENTS TO BRING
FACILITY TO INTERSTATE STANDARDS. (8
MILES)
2009-2015 TIP (June 2008) UNDER CONSTRUCTION
us 220 RANDOLPH 1-4407 SOUTH OF NC 134-US 220 BUSINESS 23265 1265 55 ] [ Tof 78] T 783 Jcf s3] [ | [ T1 [ T1 [ 1 LT 171
EUTURE I-73/74 TO NORTH OF SR 1462 IN ASHEBORO.
SAFETY IMPROVEMENTS TO BRING RIGHT OF WAY IN PROGRESS
FACILITY TO INTERSTATE STANDARDS. (8
MILES)
2011-2020 Draft TIP_(August 2010)
Us 220 RANDOLPH 1-5105 SOUTH OF SR 1138 (DAWSON-MILLER 345240 NHS R[ 77100
FUTURE 1-73/74 ROAD-US 220 BUSINESS) TO NORTH OF NHS C| 268140
SR 2269 (VISION DRIVE). GEOMETRIC,
OPERATIONAL, AND SAFETY
IMPROVEMENTS. (10.1 MILES)
2009-2015 TIP (June 2008)
US 220 RANDOLPH I-5105 SOUTH OF SR 1138 (DAWSON-MILLER 345240 TS T 7100
FUTURE I-73/74 ROAD-US 220 BUSINESS) TO NORTH OF NHS I 268120

SR 2269 (VISION DRIVE). GEOMETRIC,
OPERATIONAL, AND SAFETY
IMPROVEMENTS. (10.1 MILES)
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TYPE OF WORK/ ESTIMATED COST IN THOUSANDS / PROJECT BREAK

TOTAL PRIOR STATE TRANSPORTATION IMPROVEMENT PROGRAM
PROJ  YEARS 5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM "UNFUNDED"
0 LOCATION / DESCRIPTION COST  COST FUNDING —
ROUTE/CITY COUNTY NUMBER (LENGTH) (THOU) (THOU) SOURCE | FY 2009 FY2010  FY2011  FY2012  FY2013  FY2014 FY 2015 FY2016  FY2017 FY2018  FY2019 FY2020  FUTURE YEARS
2011-2020 Draft TIP_(August 2010)
us 220 GUILFORD 1-4921 SR 1462 (WEST PRESNELL STREET 65600 NHS | R[ 6900
EXTENSION) IN ASHEBORO TO -85 S c[ 58700
FUTURE I-73 RANDOLPH IN GREENSBORO. UPGRADE TO
INTERSTATE STANDARDS. (23 MILES)
2009-2015 TIP (June 2008)
US 220 GUILFORD 1-4921 SR 1462 (WEST PRESNELL STREET 65600 S =T 5o00
FUTURE I-73 RANDOLPH EXTENSION) IN ASHEBORO TO -85 IN NHS c[ 58700
GREENSBORO. UPGRADE TO
INTERSTATE STANDARDS. (23 MILES)
2011-2020 Draft TIP (August 2010)
US 29-70 AND DAVIDSON R-2808B 1-85 IN DAVIDSON COUNTY TO -85 IN 5800 STP R 1200
GUILFORD COUNTY. UPGRADE, SAFETY STP 600
-85 BUSINESS GUILFORD IMPROVEMENTS AND REPLACE BRIDGE
RANDOLPH NO. 74 AT SR 1627 (B-2163). (31.1 MILES)
2009-2015 TIP (June 2008) PROJECT R-2808A COMPLETE
US 29-70 AND DAVIDSON R-2808B  I-85 IN DAVIDSON COUNTY TO I-85 IN 5800 STP R[ 1200
GUILFORD COUNTY. UPGRADE, SAFETY STP 2600
I-85 BUSINESS GUILFORD IMPROVEMENTS AND REPLACE BRIDGE
RANDOLPH NO. 74 AT SR 1627 (B-2163). (31.1 MILES)
PROJECT R-2808A COMPLETE
2011-2020 Draft TIP (August 2010)
US 64 DAVIDSON R-2220 EAST OF 1-85 BUSINESS IN LEXINGTON 140362 12262 [T R[ 17500
TOUS 220 IN ASHEBORO. WIDEN TO T ol %0
RANDOLPH FOUR LANES. (25.8 MILES) - & B
T c[ 36200[C
T c[ 40500
T c[ 7400[E
2009-2015 TIP (June 2008) UNFUNDED INTRASTATE PROJECT
UsS 64 DAVIDSON R-2220 EAST OF 1-85 BUSINESS IN LEXINGTON 136062 12262 [T R 17500
TOUS 220 IN ASHEBORO. WIDEN TO 22006
RANDOLPH FOUR LANES. (25.8 MILES) = T Somlc
T C[ 40500
T c[ 7400[E
2011-2020 Draft TIP_(August 2010)
UsS 64 RANDOLPH R-2536 ASHEBORO SOUTHERN BYPASS, US 64 234892 3960 [3TP R[ s565]B | R| 55658
WEST TO US 64 EAST. FOUR LANE STP M| 11421
FREEWAY ON NEW LOCATION WITH = T %=Eh
INTERCHANGES AT US 220, NC 49
AND ZOO ACCESS AT NC 159. (14 MILES) STP C| 13467[B C| 13467]B | C| 13466[B
STP R[ 10650 [~
STP R[ 9216[c
STP C| 15400[D | C[ 154000
STP c| 1267|a [ c| 26|~ [ c| 1z675[r | c| 1z675[n
STP c| 1602s[c [ c| w6025]c [ c| 6025[c | c| 16025[C
2009-2015 TIP (June 2008) PLANNING/DESIGN IN PROGRESS
US 64 RANDOLPH R-2536 ASHEBORO SOUTHERN BYPASS, US 64 232238 1307 [57p T wE TR =0k
WEST TO US 64 EAST. FOUR LANE STP M| 11421
FREEWAY ON NEW LOCATION WITH =T T B Tol o Tl e
INTERCHANGES AT US 220, NC 49 AND
ZOO ACCESS AT NC 159. (13.5 MILES) STP R| 10650}A
STP [ soroo A
STP R 9215|C
STP c[ sat00[C
STP R 2515[D
STP C[ 308000

PLANNING/DESIGN IN PROGRESS
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TYPE OF WORK/ ESTIMATED COST IN THOUSANDS / PROJECT BREAK

TOTAL PRIOR STATE TRANSPORTATION IMPROVEMENT PROGRAM
PROJ  YEARS 5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM "UNFUNDED"
o LOCATION/ DESCRIPTION COST  COST FUNDING —
ROUTE/CITY COUNTY NUMBER (LENGTH) (THOU) (THOU) SOURCE | FY 2009 FY2010  FY2011  FY2012  FY2013  FY2014 FY 2015 FY2016  FY2017 FY2018  FY2019 FY2020  FUTURE YEARS
2011-2020 Draft TIP_(August 2010)
US 311 BYPASS FORSYTH R-0609 HIGH POINT, SOUTH OF SR 1920 EAST OF 255146 255146
. i ARCHDALE TO WEST OF HIGH POINT
EAST BELT GUILFORD RESERVOIR. FOUR LANES DIVIDED,
RANDOLPH NEW LOCATION. INTEGRATION OF ITS
DEVICES WITH PIEDMONT REGIONAL
TRANSPORTATION MANAGEMENT AND
HIGH POINT'S TRAFFIC OPERATIONS
CENTER. (12.9 MILES)
2009-2015 TIP (June 2008)
R-0609 HIGH POINT, SOUTH OF SR 1920 EAST OF 242847 207116
US 311 BYPASS  FORSYTH . o WEST OF HISH PO [N#s | c] 17seefa | cf 178esfa | | [ 11 [ T1 [ T1 [ T1 [ ] LT 11
. . ARCHDALE TO WEST OF HIGH POINT
EAST BELT GUILFORD RESERVOIR. FOUR LANES DIVIDED,
RANDOLPH NEW LOCATION. INTEGRATION OF ITS
DEVICES WITH PIEDMONT REGIONAL
TRANSPORTATION MANAGEMENT AND
HIGH POINT'S TRAFFIC OPERATIONS
CENTER. (12.9 MILES)
2011-2020 Draft TIP_(August 2010)
NC 22 RANDOLPH R-5182 SR 2138-SR 2445. 660 STP R[ 1d
INTERSECTION IMPROVEMENT. STP C 650
2009-2015 TIP (June 2008)
2011-2020 Draft TIP_(August 2010)
NC 49 RANDOLPH R-2535 SR 1174 WEST OF FARMER TO PROPOSED 34900 100 [NHS R 650 1A
ASHEBORO SOUTHERN BYPASS (R-2536) NAS & FET
WEST OF SR 1193. WIDEN TO A FOUR NHS R 55018
LANE DIVIDED FACILITY. (9.7 MILES)
NHS C| 15600|B
2009-2015 TIP (June 2008)
NC 49 RANDOLPH R-2535 SR 1174 WEST OF FARMER TO PROPOSED 34900 100 NHS R 550IA
ASHEBORO SOUTHERN BYPASS (R-2536) NHS C| 17900jA
WEST OF SR 1193. WIDEN TO A FOUR S ool
LANE DIVIDED FACILITY. (9.7 MILES)
NHS C| 15600|B
PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY
2011-2020 Draft TIP_(August 2010)
NC 49 RANDOLPH R-3803 EAST LIBERTY BYPASS, NC 49 5000 350 [5TP R[ 900
(FAYETTEVILLE STREET) AT SR 2427 STP C 4650
(KINRO ROAD) TO NC 49 (SWANNANOA
STREET). TWO LANES ON FOUR LANE
RIGHT OF WAY, PART NEW LOCATION. (2
MILES)
2009-2015 TIP (June 2008)
NC 49 RANDOLPH R-3803 EAST LIBERTY BYPASS, NC 49 5900 350 STP R 900
(FAYETTEVILLE STREET) AT SR 2427
STP ol 4650
(KINRO ROAD) TO NC 49 (SWANNANOA
STREET). TWO LANES ON FOUR LANE
RIGHT OF WAY, PART NEW LOCATION. (2
MILES)
2011-2020 Draft TIP_(August 2010)
NEW ROUTE RANDOLPH R-4065 RANDLEMAN, SR 1950 (WEST ACADEMY 5100 STP R[50
STREET) TO US 311 NEAR SOPHIA. MULTI- STP C 4450
LANE CONNECTOR ON NEW LOCATION. (1.3
MILES)
20092015 TIP (June 2008)
NEW ROUTE RANDOLPH R-4065 RANDLEMAN, SR 1950 (WEST ACADEMY 5100 STP = 50
STREET) TO US 311 NEAR SOPHIA. MULTI- STP C 4450
LANE CONNECTOR ON NEW LOCATION. (1.3
MILES)

Tuesday, August 03, 2010 Page 10 of 16



TYPE OF WORK/ ESTIMATED COST IN THOUSANDS / PROJECT BREAK

TOTAL PRIOR STATE TRANSPORTATION IMPROVEMENT PROGRAM
PROJ  YEARS " "
. LOCATION/ DESCRIPTION PROJYEARS 5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM UNFUNDED
ROUTE/CITY COUNTY NUMBER (LENGTH) (THOU) (THOU) SOURCE | FY 2009 FY2010  FY2011  FY2012  FY2013  FY2014 FY 2015 FY2016  FY2017 FY2018  FY2019 FY2020  FUTURE YEARS
2011-2020 Draft TIP_(August 2010)
US 311 RANDOLPH R-2606 SOUTH OF SR 1920 TO US 220 NORTH 119068 119068 |NHS RG| 10318 |RG| 1031|B |RG| 1031|B |RG| 1031|B |RG| 1031|B RG| 10318 |RG| 1031|B |RG| 1031|B |RG| 1031|B
OF ASHEBORO. FREEWAY ON NEW NHS ce| sm9fs |ce| 87e9fB |cc| s7e9]s |co| s7e9fe [cc| 8769l | [cG| sweals |cc| s7e9fe [cc| s7e9fs [co| s7esfs
FUTURE I-74 LOCATION. (11.5 MILES)
CORRIDOR
2009-2015 TIP (June 2008) SEGMENT B DESIGN-BUILD PROJECT; GARVEE BOND FUNDING $9.4 MILLION FOR RIGHT OF WAY; PAYBACK FY 2008 - FY 2019 AND GARVEE BOND FUNDING $80.0
MILLION FOR CONSTRUCTION; PAYBACK FY 2008 - FY 2019
US 311 RANDOLPH R-2606 SOUTH OF SR 1920 TO US 220 NORTH 189951 41953 [HP c| 10023]a
FUTURE |-74 OF ASHEBORO. FREEWAY ON NEW S(M) Rl 1566
LOCATION. (11.5 MILES) NHS R 783
CORRIDOR RG| 1031|B |RG| 1031|B |RG| 1031|B |RG| 1031|B |RG| 1031|B RG| 4639|B

B

B
NHS RG| 1031|B |RG| 1031|B
S(M) C| 88s84|B C| 8884|B
NHS C| 2729|B C| 2729|B
NHS |CG| 8769|B |CG| 8769|B |CG| 8769|B |CG| 8769|B |CG| 8769|B |CG| 8769|B |CG| 8769|B CG| 39461|B

SEGMENT B DESIGN-BUILD PROJECT; PLANNING/DESIGN IN PROGRESS; GARVEE BOND FUNDING $9.4 MILLION FOR RIGHT OF WAY; PAYBACK
FY 2008 - FY 2019 AND GARVEE BOND FUNDING $80.0 MILLION FOR CONSTRUCTION; PAYBACK FY 2008 - FY 2019; DESIGN-BUILD PROJECT

2011-2020 Draft TIP (August 2010)
TRINITY RANDOLPH R-5183 SR 1547 (FINCH FARM ROAD) AT 1435 1435

SR 1553 (MOUNTAIN ROAD) AND
SR 3106 ( KENNEDY ROAD).
INTERSECTION IMPROVEMENTS.

2009-2015 TIP (June 2008) RIGHT OF WAY AND CONSTRUCTION IN PROGRESS

2011-2020 Draft TIP (August 2010)

ARCHDALE GUILFORD U-3400 SR 1577-SR 1004 (ARCHDALE ROAD), 22300 sTP | R| 5050 R| 5050
SR 1567 (ROBBINS COUNTRY ROAD) S c| 12200
RANDOLPH TO US 311 (MAIN STREET). WIDEN

TO MULTI-LANES. (3.1 MILES)
2009-2015 TIP (June 2008)

ARCHDALE GUILFORD U-3400 SR 1577-SR 1004 (ARCHDALE ROAD), 22300 STP Rl 10100

RANDOLPH SR 1567 (ROBBINS COUNTRY ROAD) STP c| 12200

TO US 311 (MAIN STREET). WIDEN
TO MULTI-LANES. (3.1 MILES)

2011-2020 Draft TIP (August 2010)

ASHEBORO RANDOLPH U-5005 US 220 BUSINESS, PROPOSED US 64 45400 STP R| 17500
SOUTHERN BYPASS TO NORTH TO STP C| 27900
US 64-NC 49. UPGRADE ROADWAY,
ADDRESS INTERSECTIONS AND
OTHER SAFETY ISSUES. (5 MILES)

2009-2015 TIP (June 2008)

ASHEBORO RANDOLPH U-5005 US 220 BUSINESS, PROPOSED US 64 45400 STP RT 17500

SOUTHERN BYPASS TO NORTH TO STP C| 27900

US 64-NC 49. UPGRADE ROADWAY,
ADDRESS INTERSECTIONS AND
OTHER SAFETY ISSUES. (5 MILES)

2011-2020 Draft TIP (August 2010)

ASHEBORO RANDOLPH U-5305 NC 49 INTERSECTION WITH SR 1144 2250 STP R 375
(MACK ROAD). REALIGN INTERSECTION WITH STP 1875

O

US 64 WEST-TO-NC 49 WEST ACCESS RAMP,
WIDEN RAMP, AND INSTALL TRAFFIC SIGNAL.
2009-2015 TIP (June 2008)
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TYPE OF WORK/ ESTIMATED COST IN THOUSANDS / PROJECT BREAK

TOTAL PRIOR STATE TRANSPORTATION IMPROVEMENT PROGRAM
PROJ  YEARS 5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM "UNFUNDED"
0 LOCATION / DESCRIPTION COST  COST FUNDING EE——
ROUTE/CITY COUNTY NUMBER (LENGTH) (THOU) (THOU) SOURCE | FY 2009 FY2010  FY2011  FY2012  FY2013  FY2014 FY 2015 FY2016  FY2017 FY2018  FY2019 FY2020  FUTURE YEARS
2011-2020 Draft TIP_(August 2010)
HIGH POINT DAVIDSON U-2537 NORTH-SOUTH CONNECTOR, I-85 TO 169800 500 [STP R[ 12000
US 311/ FUTURE I-74. MULTI-LANES STP cl 157300
GUILFORD ON NEW LOCATION. (10.5 MILES)
RANDOLPH
2009-2015 TIP (June 2008)
HIGH POINT DAVIDSON U-2537 NORTH-SOUTH CONNECTOR, I-85 TO 169800 500 [STP R 12000
US 311/ FUTURE I-74. MULTI-LANES STP cl 157300
GUILFORD ON NEW LOCATION. (10.5 MILES)
RANDOLPH
2011-2020 Draft TIP_(August 2010)
HIGH POINT GUILFORD U-3432 SR 1595-SR 1216 (SURRETT DRIVE), EDEN 18400 STP R[ 7800
TERRACE TO MARKET CENTER DRIVE. STP I 10600
RANDOLPH WIDEN TO MULTI-LANES. (1.5 MILES)
2009-2015 TIP (June 2008)
HIGH POINT GUILFORD U-3432 SR 1595-SR 1216 (SURRETT DRIVE), EDEN 18400 STP R[ 7800
TERRACE TO MARKET CENTER DRIVE. STP I 10600
RANDOLPH WIDEN TO MULTI-LANES. (1.5 MILES)
2011-2020 Draft TIP_(August 2010)
HIGH POINT RANDOLPH U-3434 SR 1619 (PROSPECT STREET) AT I-85 7300 STP R[ 700
BUSINESS-US 29-70. REPLACE STP c[ 6600
BRIDGE NO. 136 AND BRIDGE
NO. R118, FORMERLY B-2856.
2009-2015 TIP (June 2008)
HIGH POINT RANDOLPH U-3434 SR 1619 (PROSPECT STREET) AT 1-85 7300 S0 o
BUSINESS-US 29-70. REPLACE STP c[ 6600
BRIDGE NO. 136 AND BRIDGE
NO. R118, FORMERLY B-2856.
2011-2020 Draft TIP_(August 2010)
RANDLEMAN RANDOLPH U-5194 SR 1952 (HIGH POINT STREET) AT 3185 3185
SR 1950 (ACADEMY STREET),
SR 1989 (TIGER'S DEN ROAD)
AND AT WAL-MART ENTRANCE.
INTERSECTION IMPROVEMENTS.
2009-2015 TIP (June 2008) UNDER CONSTRUCTION
2011-2020 Draft TIP_(August 2010)
TRINITY RANDOLPH U-5308 SR 1547 (FINCH FARM ROAD), SOUTH 19600 STP R[ 5700 R[ 5700
OF SR 3106 (KENNEDY ROAD) TO I-85. STP c[ 8200
WIDEN TO MULTILANES WITH BICYCLE-
PEDESTRIAN ACCOMMODATIONS. (2.3 MILES)
2009-2015 TIP (June 2008)
2011-2020 Draft TIP_(August 2010)
I-73 RICHMOND 1-4923 US 74/1-74 (FUTURE) TO SOUTH CAROLINA 122943 300 [NHS R] 3400
SCOTLAND STATE LINE. FREEWAY ON NEW LOCATION. S o =0
(5.1 MILES) NHS M 1043
NHS c[ 114700
2009-2015 TIP (June 2008) PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY - DOCUMENT COMPLETE
I-73 RICHMOND 1-4923 US 74/1-74 (FUTURE) TO SOUTH CAROLINA 122943 300 [NHS R[ 3400
SCOTLAND STATE LINE. FREEWAY ON NEW LOCATION. NS T
(5.1 MILES) NFS W[ 1043
NHS [ 114700

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY
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TYPE OF WORK/ ESTIMATED COST IN THOUSANDS / PROJECT BREAK

TOTAL PRIOR ~ STATETRANSPORTATION IMPROVEMENT PROGRAM

PROJ  YEARS 5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM "UNFUNDED"
LOCATION/ DESCRIPTION COST  COST FUNDING

D
ROUTE/CITY COUNTY NUMBER (LENGTH) (THOU) (THOU) SOURCE | FY 2009 FYoo0  [EY20L  EY2012  EY2013  EY2014  EY2015  EY2016  EY2017  Fv018  FY2009 FY 2020 FUTURE YEARS

2011-2020 Draft TIP_(August 2010)

By

[

US 74 RICHMOND -3801 US 74, ROCKINGHAM-HAMLET BYPASS 106203 500 [NHS 27625
TO LAURINBURG BYPASS. UPGRADE NHS 1028
FUTURE I-74 SCOTLAND TO INTERSTATE STANDARDS. (9 MILES) S a0

2009-2015 TIP (June 2008)

us 74 RICHMOND 1-3801 US 74, ROCKINGHAM-HAMLET BYPASS 81580 500 |NHS R[ 18200
TO LAURINBURG BYPASS. UPGRADE NS o )
FUTURE I-74 SCOTLAND TO INTERSTATE STANDARDS. (9 MILES) NHS I 50200

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY

2011-2020 Draft TIP_(August 2010)

US 220 BYPASS  RICHMOND R-3421 ROCKINGHAM BYPASS. FOUR LANES 251732 16447 [HP R[__6000]c
DIVIDED ON NEW LOCATION. (10.5 MILES) S BT
I-73/74 CORRIDOR
NHS u 1200|C
NHS
NHS C| 18675|A C| 18675|A C| 18675]A
NHS C| 18475|B C| 18475|B C| 18475|B
2009-2015 TIP (June 2008)
US 220 BYPASS RICHMOND R-3421 ROCKINGHAM BYPASS. FOUR LANES 214561 9256 [HP R| 4050(B
DIVIDED ON NEW LOCATION. (10.5 MILES) NS ] BT
I-73/74 CORRIDOR
HP R 4213|C R 4212|C
NHS U 600|C U 600|C
NHS C| 57800|B
NHS C| 61200|C
NHS C| 70500]A
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TYPE OF WORK/ ESTIMATED COST IN THOUSANDS / PROJECT BREAK

TOTAL PRIOR ~ STATETRANSPORTATION IMPROVEMENT PROGRAM

PROJ  YEARS 5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM "UNFUNDED"
LOCATION/ DESCRIPTION COST  COST FUNDING

D
ROUTE/CITY COUNTY NUMBER (LENGTH) (THOU) (THOU) SOURCE | FY 2009 FYoo0  [EY20L  EY2012  EY2013  EY2014  EY2015  EY2016  EY2017  Fv018  FY2009 FY 2020 FUTURE YEARS

2011-2020 Draft TIP_(August 2010)

us1 RICHMOND R-2501 SOUTH CAROLINA STATE LINE TO 293800 12700 [pp
SR 1001. WIDEN TO MULTI-LANES HP
WITH BYPASS OF ROCKINGHAM a3
ON NEW LOCATION. (COORDINATE
WITH PROJECT K-3808) (24.1 MILES) T
=
-
T R| 9220|BB
T U] 3sofeB
T R| 22710]BC
T Ul 9s0lBC
T R 4500[A
T c| 2s700fa
T R| ss10[BA
T Ul 3s0feA
T c| 20s00[BA
T c| 67700]BB
T c| s3600]BC
2009-2015 TIP (June 2008) PLANNING/DESIGN IN PROGRESS
us1i RICHMOND R-2501 SOUTH CAROLINA STATE LINE TO 260749 12685 [3p R 1075168
SR 1001. WIDEN TO MULTI-LANES T R[ 125|BB
WITH BYPASS OF ROCKINGHAM T v R
ON NEW LOCATION. (COORDINATE
WITH PROJECT K-3808) (24.1 MILES) u M| 3969
T c| 16925[BB| C| 16925|BB c| 33850]BB
HP R| 1075|BC
T 825[|BC
T Ul 1060]BC
T c| 20900[BC| C| 20900]BC c| 21800]BC
T 2070[c
T Ul ess5|c
T c| sew0lc | c| s1w00lc
T R 4500]A
T c| 2s700fa
T R| 1700[BA
T C| 20500[BA
PLANNING/DESIGN IN PROGRESS
2011-2020 Draft TIP_(August 2010)
us 74 ANSON R-4441 MONROE BYPASS (R-2559) TO 399000 NHS R[ 22000
ROCKINGHAM BYPASS (R-512). NHS cl 377000
RICHMOND UPGRADE TO FREEWAY STANDARDS
UNION WITH BYPASS OF WADESBORO.
2009-2015 TIP (June 2008)
us 74 ANSON R-4441 MONROE BYPASS (R-2559) TO 399000 NFS =T 22000
RICHMOND ROCKINGHAM BYPASS (R-512). NHS c| 377000
UPGRADE TO FREEWAY STANDARDS
UNION WITH BYPASS OF WADESBORO.
2011-2020 Draft TIP_(August 2010)
PEE DEE WILDLIFE ANSON R-5107 PED-10(1). REHABILITATE REFUGE ROAD AND 2534 2534
PARKING AREA.
REFUGE RICHMOND
2009-2015 TIP (June 2008) UNDER CONSTRUCTION BY US FISH AND WILDLIFE SERVICE
PEE DEE WILDLIFE ANSON R-5107 PED-10(1). REHABILITATE REFUGE ROAD AND 2500 [Fer T 1 | Tc] 2500 T 1 | T 1 | T 1 | T1 [ T1 [ 1] D:D
PARKING AREA.
REFUGE RICHMOND

CONSTRUCTION BY US FISH AND WILDLIFE SERVICE
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TYPE OF WORK/ ESTIMATED COST IN THOUSANDS / PROJECT BREAK

TOTAL PRIOR STATE TRANSPORTATION IMPROVEMENT PROGRAM
PROJ  YEARS 5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM "UNFUNDED"
D LOCATION / DESCRIPTION COST  COST FUNDING —_—
ROUTE/CITY COUNTY NUMBER (LENGTH) (THOU) (THOU) SOURCE | FY 2009 FY2010  FY2011  FY2012  FY2013  FY2014 FY 2015 FY2016  FY2017 FY2018  FY2019 FY2020  FUTURE YEARS
2011-2020 Draft TIP_(August 2010)
SILO ROAD ANSON R-5305 ~ REHABILITATE SILO ROAD AND RIVER 88 LT [l TP TP T T T [ T T I ]
EXTENSION.
RICHMOND
2009-2015 TIP (June 2008) CONSTRUCTION BY US FISH AND WILDLIFE SERVICE
2011-2020 Draft TIP_(August 2010)
HAMLET RICHMOND U-3807 NEW ROUTE, SR 1909 (HYLAN AVENUE) TO US 3900 STP Rl %0
74. TWO LANES ON NEW LOCATION. (0.5 5T 30
MILE)
2009-2015 TIP (June 2008)
HAMLET RICHMOND U-3807 NEW ROUTE, SR 1909 (HYLAN AVENUE) TO US 3900 STP Rl 450
74. TWO LANES ON NEW LOCATION. (0.5 SE & BEED
MILE)
2011-2020 Draft TIP_(August 2010)
ROCKINGHAM RICHMOND U-3456 US 1 (FAYETTEVILLE ROAD), SR 1424 24436 24436
(ROBERDELL ROAD) TO SR 1640
(WIREGRASS ROAD)-SR 1422
(LEDBETTER ROAD). WIDEN TO
MULTI-LANES. (2.7 MILES)
2009-2015 TIP (June 2008) UNDER CONSTRUCTION
ROCKINGHAM RICHMOND U-3456 US 1 (FAYETTEVILLE ROAD), SR 1424 23417 15763 [ o BT
(RICHMOND ROAD) TO SR 1640 NAS | C| s34
(WIREGRASS ROAD)-SR 1422
(LEDBETTER ROAD). WIDEN UNDER CONSTRUCTION
TO MULTI-LANES. (3.1 MILES)
2011-2020 Draft TIP_(August 2010)
ROCKINGHAM RICHMOND U-3818 NEW CONNECTOR, SR 1903 (MILL ROAD) 29800 STP = B
TO SR 1426 (ABERDEEN ROAD). TP cl 25100
CONSTRUCT TWO LANES UTILIZING
SECTIONS OF SR 1923 (BROAD
STREET), SR 1641 (CLEMMER ROAD)
AND SR 1645 (MT. OLIVE CHURCH
ROAD), REMAINDER ON NEW LOCATION. (4.1
MILES)
2009-2015 TIP (June 2008)
ROCKINGHAM RICHMOND U-3818 NEW CONNECTOR, SR 1903 (MILL ROAD) 29800 S0 =700
TO SR 1426 (ABERDEEN ROAD).
STP [ 25100
CONSTRUCT TWO LANES UTILIZING
SECTIONS OF SR 1923 (BROAD
STREET), SR 1641 (CLEMMER ROAD)
AND SR 1645 (MT. OLIVE CHURCH
ROAD), REMAINDER ON NEW LOCATION. (4.1
MILES)
2011-2020 Draft TIP_(August 2010)
ROCKINGHAM RICHMOND U-5010 US 1, SOUTH OF SR 1108 TO US 74 (FUTURE 5150 NHS R[ 600
I-74). WIDEN TO MULTILANES. (0.7 NAS V1
MILE) NFS [ %50
2009-2015 TIP (June 2008)
ROCKINGHAM RICHMOND U-5010 US 1, SOUTH OF SR 1108 TO US 74 (FUTURE I- 4050 NHS R| 600
74). WIDEN TO MULTILANES. (0.7 MILE) NS V1
NHS [ 3400
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TYPE OF WORK/ ESTIMATED COST IN THOUSANDS / PROJECT BREAK

STATE TRANSPORTATION IMPROVEMENT PROGRAM

TOTAL PRIOR
PROJ  YEARS ; ’
i LOCATION | DESCRIPTION PROJYEARS 5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM UNFUNDED
ROUTE/CITY COUNTY NUMBER (LENGTH) (THOU) (THOU) SOURCE | FY 2009 FY2010  FY2011  FY2012  FY2013  FY2014 FY 2015 FY2016  FY2017 FY2018  FY2019 FY2020  FUTURE YEARS
2011-2020 Draft TIP_(August 2010)
US 15-401 SCOTLAND R-2508  SOUTH CAROLINA STATE LINE TO SOUTH 12600 LT T T T T T T T I T T T ][] 0] |
OF SR 1105 (TURNPIKE ROAD). WIDEN TO
MULTI- LANES. (3.5 MILES)
2009-2015 TIP (June 2008)
US 15-401 SCOTLAND R-2508  SOUTH CAROLINA STATE LINE TO SOUTH 12600 ge 1 T T T T T TTFT TTLF TTT 11 | cf 12600] |
OF SR 1105 (TURNPIKE ROAD). WIDEN
TO MULTI- LANES. (3.5 MILES)
2011-2020 Draft TIP_(August 2010)
SR 1435 SCOTLAND R-3334 US 74, CONSTRUCT GRADE SEPARATION. 2390 100 [NHS R 9
NHS Cl 2200
2009-2015 TIP (June 2008)
SR 1435 SCOTLAND R-3334 US 74, CONSTRUCT GRADE SEPARATION. 2390 100 [NHS R 90
NHS Cl 2200
PLANNING/DESIGN IN PROGRESS
2011-2020 Draft TIP_(August 2010)
LAURINBURG SCOTLAND U-5027 SR 1674 (LAUCHWOOD DRIVE), US 501 7766 7766
TO US 15-401 BUSINESS. WIDEN, RESURFACE
AND IMPROVE DRAINAGE. (1 MILE)
2009-2015 TIP (June 2008) UNDER CONSTRUCTION
LAURINBURG SCOTLAND U-5027 SR 1674 (LAUCHWOOD DRIVE), 5488 744 5T o[ @] | | TT1 [T T 1 [T 1 [T 1 ] LT 171

US 501 TO US 15-401 BUSINESS.
WIDEN, RESURFACE, AND IMPROVE
DRAINAGE. (1 MILE)

RIGHT OF WAY IN PROGRESS
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