P7 SC h ed u I e Revised — March 2024

Dates set per P7 Workgroup in October 2022
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P7 Workgroup Jun: BOT Approves P7 Methodology
Oct: Workgroup Kickoff

Jul 10: SPOT Online Go-live
[ I R

Jul - Oct: Project Submittal Window

Oct 27: SPOT Online closes for project submittal
I I

Project Submittal and Nov - Apr: Data Review and Scoring

Scoring

. May 24: Quantitative Scores &
Mar: Partner Data Review

— Statewide Mobility Programmed
I . | Projects Released
May: Program Statewide Mobility ———T | |

Local Input Points and May 28 — Aug 30: Regional Impact Local Input Point Assignment ——I_-

Programmin I |
g 3 Sep 2 — Sep 20: Program Regional Impact —

| | |
Sep 23 — Nov 29: Division Needs Local Input Point Assignment
Dec: Program Division Needs

Draft 2026-2035 STIP |

Other Key Dates
Jul 21, 2023: Carryover Modifications and Deletions due

Oct. 27, 2023: Area-Specific Weights due
May 1, 2024: Deadline for SPOT Office approval of LIP Assighment Methodologies

Sep 20: Regional Impact
Total Scores & Programmed
Projects Released

Jan: Draft 2026-2035 STIP
Released at BOT meeting

(Final STIP approval in
June 2025)




