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Adjustments to the Agenda
Public Comments

Directives to Staff (Attachment 4)

NS

ACTION ITEMS

5. January 9, 2008 TAC Meeting Minutes
(Attachment 5)

A copy of the January 9, 2008 TAC meeting minutes is enclosed as Attachment 5.
TAC Action: Approve minutes of the January 9, 2008 TAC meeting.
6. 2009-2015 Metropolitan Transportation Improvement Program (MTIP) - Public Hearing

(Attachment 6, 6A, 6B, 6C, 6D, 6E, 6F)
Ellen Beckmann, LPA Staff

The State Board of Transportation released the draft 2009-2015 STIP on October 31, 2007. The
DCHC MPO supplement is included as Attachment 6. At the January meeting, the TAC released
the DCHC MPO supplement to the draft 2009-2015 STIP as the draft MTIP for public comment
and scheduled a public hearing at the February TAC meeting. The MPO has customarily done
this to ensure that the public has one document to provide comment on and to minimize
confusion. LPA staff expect there to be several changes made to the draft STIP based on local
priorities and schedules. Public comments received by MPO staff as of February 6, 2008 are
included as Attachment 6A.

NCDOT is also holding a series of public comment meetings on the STIP in January and
February (Attachment 6B). Two of the meetings are in the DCHC MPO: 1) Division 7 is on
February 20, 2008, 2:00pm to 4:00pm at the Southern Human Services Campus in Chapel Hill,
and; 2) Division 5 is on February 21, 2008, 2:00pm to 4:00pm, in Council Chambers in Durham
City Hall.

LPA staff are working with NCDOT to schedule the one-on-one meetings for the two divisions.
The one-on-one meetings are an opportunity for TAC members and staff to meet with NCDOT
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board members and staff to discuss funding requests for the TIP. There will be two separate
meetings, one for Division 5 and one for Division 7. The Division 5 meeting has been scheduled
for February 25, 2008, from 1:30pm to 4:00pm in the Transportation Conference Room in
Durham City Hall. The Division 7 meeting has not been scheduled yet. At the December and
January TAC meetings, the TAC provided comments on the list of flagged issues to discuss at
these meetings (Attachment 6C and 6D). The approved Regional Priority Lists for Division 5
and 7 are included as Attachments 6E and 6F.

TAC Action: Hold a public hearing on the draft 2009-2015 MTIP (Attachment 6).

7. 21% Century Transportation Committee Update
(Attachment 7)
Mark Ahrendsen, TCC Chair
Nina Szlosberg, NCDOT BOT and 21st Century Transportation Committee

The General Assembly established the 21% Century Transportation Committee to study
transportation infrastructure needs in the State. The authorization for this committee is
Attachment 7. The committee has been given an extensive charge that includes studying many
areas of concern for the DCHC MPO such as local transportation funding options, public
transportation needs, fuel and energy conservation, safety, and prioritization of transportation
needs.

The committee has held four meetings and has discussed many topics including public
transportation, state population growth and demographics, rail transport, innovative funding
options, urban congestion, turnpikes, etc. Agendas and copies of presentations are posted on the
committee’s website:
http://www.ncleg.net/gascripts/DocumentSites/browseDocSite.asp?nID=32. The committee has
also formed four subcommittees: Finance, Intergovernmental, Prioritization/Best
Practices/Efficiency, and Intermodal. An interim report for the committee may be submitted by
May 1, 2008 and the final report is due December 31, 2008.

An update on the work of this committee will be provided by Nina Szlosberg, member of the
North Carolina Board of Transportation and member of the 21* Century Transportation
Committee.

TAC Action: Receive update on the 21 Century Transportation Committee.

8. Triangle Parkway
(Attachment 8, 8A, 8B)
Mark Ahrendsen, TCC Chair
North Carolina Turnpike Authority Staff

At the December TAC meeting, a citizen expressed concerns with the design of the Triangle
Parkway. The Triangle Parkway is a proposed toll road that would extend NC 147 south of 1-40
to 1-540 / Western Wake Parkway in southern Durham County (see map in Attachment 8). The
citizen was concerned with future access to the USEPA/NIEHS campus in Research Triangle
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Park. The TAC sent a letter to the North Carolina Turnpike Authority (NCTA) requesting a
response to the concerns and a presentation at a future TAC meeting (Attachment 8A). The
NCTA replied with a letter (Attachment 8B) and will present a project update at the TAC
meeting.

TAC Action: Receive report from the North Carolina Turnpike Authority on the Triangle
Parkway.

9. FY 2007-2008 Unified Planning Work Program (UPWP) Amendment #2
(Attachment 9, 9A, 9B)
Felix Nwoko, LPA Staff

The TAC approved the 2007-2008 UPWP on May 11, 2007 and amended it on October 11, 2007
(Amendment #1). The UPWP provides yearly funding allocations to support the ongoing
transportation planning activities of the DCHC MPO. The UPWP must identify MPO planning
tasks to be undertaken with the use of federal transportation funds, including highway and transit
programs. Funds that would not be expended during the current fiscal year (FY 2007-08) must be
de-obligated through an amendment in order for the funds to be available for programming
during the next fiscal year (2008-09). The proposed Amendment #2 is necessary in order to
reflect reallocation of funds by the Towns of Chapel Hill and Carrboro, and de-obligation of
STP-DA funds. Amendment #2 also includes an increase in funds to allow the DCHC MPO and
CAMPO to hire a consultant to perform revenue forecasts for the 2035 Long Range
Transportation Plan (LRTP). Attachment 9 is a memo describing Amendment #2 to the 2007-
2008 UPWP. Attachment 9A is a resolution.

The proposed amendment will decrease the LPA STP-DA Portion of the UPWP by $596,000
($200,000 for Land-use model, $140,000 for the Non-Motorized Trip Model, $160,000 for the
GIS Warehouse/Automation project, $40,000 for the MPO-wide Collector Street Plan and
$56,000 for the ITS Project).

The Financial Plan of the 2035 LRTP must demonstrate that there is a reasonable expectation
that future transportation revenues will cover future transportation project costs. Currently, the
limited Lead Planning Agency staff resources are dedicated to other integral elements of the
LRTP such as plan alternatives and land use alternatives. The LPA believes there is an
opportunity to cooperate with the Capital Area Metropolitan Planning Organization (CAMPO)
by hiring a consultant to complete the LRTP revenue forecasts for both MPOs. The City of
Durham has an existing master agreement with a qualified consultant, the Louis Berger Group,
Inc., and therefore can contract with Louis Berger to complete the work.

The LPA is requesting $3,838.02 in STP-DA grant funding. The following table presents the
breakdown of how the costs will be shared. Attachment 9B is a copy of the proposed
supplemental agreement with the contractor — it presents the detailed tasks to complete the
revenue forecasts.
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Total Amount MPO Amount DCHC Amount
Total Contract Cost $15,991.76

MPO Breakdown
CAMPO Share (70%) $11,194.23
DCHC MPO Share (30%) $4,797.53

DCHC MPO Breakdown
STP-DA Grant (80%) $3,838.02
City of Durham Local Match (20%) $959.51

TCC Recommendation: That the TAC adopt a Resolution regarding Amendment #2 to the
2007-2008 UPWP (Attachment 9A).

TAC Action: Adopt a Resolution regarding Amendment #2 to the 2007-2008 UPWP
(Attachment 9A).

10. 2007-2013 Metropolitan Transportation Improvement Program (MTIP) — Amendment # 1
— Durham Train Station

(Attachment 10, 10A)

Mark Ahrendsen, TCC Chair

NCDOT has asked to use statewide Congestion Mitigation Air Quality (CMAQ) funds to
relocate the current Durham Train Station from the interim facility on Chapel Hill Street to the
Walker Warehouse in West Village in downtown Durham. The interim facility must be moved
to accommodate a future TTA Regional Rail station. Statewide CMAQ funds are similar to the
CMAQ funds that the MPO receives directly due to ozone non-attainment, but they are allocated
by the State not the MPO. The TAC allocated the MPO’s CMAQ funds at the January meeting.
Attachment 10 is the CMAQ application for the Durham Train Station which includes the
calculation of air quality benefits.

The Durham Train Station is listed in the 2007-2013 STIP and MTIP as project P-3802 with an
unfunded estimated cost of $3,000,000. The $3,000,000 estimate was based on the assumption
that a new train station would be built in a new building. Since the station will instead be moved
to an existing building, the cost is now $1,250,000. Amendment #1 to the 2007-2013 MTIP
would change the funding amount and would change the schedule from unfunded to FY 2008.
Attachment 10A is a resolution adopting Amendment #1 to the 2007-2013 MTIP.

Due to time constraints, this agenda item was not reviewed by the TCC.

TAC Action: Adopt a Resolution regarding Amendment #1 to the 2007-2013 MTIP
(Attachment 10A).
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2035 LRTP and CTP -- Targets
(Attachment 11, 11A and 11B)
Andy Henry, LPA Staff

The Durham-Chapel Hill-Carrboro Metropolitan Planning Organization (DCHC MPO) intends
to adopt a set of quantitative Targets to measure the degree to which the 2035 Long Range
Transportation Plan (2035 LRTP) meets the Goals and Objectives of the MPO. The
Transportation Advisory Committee (TAC) reviewed draft Targets at their October 10, 2007
meeting, and the Transportation Coordinating Committee (TCC) reviewed a modified set of
Targets, based on TAC comments, at the October 24, 2007 TCC meeting. Attachment 11
provides background on the Targets. Attachment 11A is a table of the complete set of Targets,
and Attachment 11B is a presentation of the Key Targets. The Key Targets are a subset of the
complete Target table and they represent a broad cross section of the different types of Targets
(trip volume, congestion, transit, etc.). The Key Targets are presented in a format that helps
citizens and public officials understand the importance of each Target and how affecting
transportation changes is related to other policies such as land use.

TCC Action: Forward 2035 LRTP and CTP Targets to TAC for review and approval.

TAC Action: Review and Approve the 2035 LRTP and CTP Targets.

REPORTS:

12.

13.

14.

15.

Report from the TAC Chair
Alice Gordon, TAC Chair

TAC Action: Receive Report from TAC Chair

Report from Staff
(Attachment 13)
Felix Nwoko, LPA Staff

TAC Action: Receive Report from Staff

Report from the TCC Chair
Mark Ahrendsen, TCC Chair

TAC Action: Receive Report from TCC Chair

NCDOT Report

(Attachment 15)

Wally Bowman, Division 5—- NCDOT
Mike Mills, Division 7— NCDOT

TAC Action: Receive report of Division Engineers
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INFORMATIONAL ITEMS

16. Recent News Articles and Updates
(Attachment 16)
Adjourn

Next meeting: March 12, 2008
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TAC Directives to Staff
06/11/03 — 12/31/06 (Pending/In Progress/On Going)
01/01/07 — Present (Completed/Pending/In Progress)

Meeting
Date Directive | Status
06/11/03 | (TAC) Letter to Durham City Council and Jon - Completed/Pending — Letter sent to

Nance requesting they take some action to address
- met with NCDOT. Under

- consideration by NCDOT. Plan to

- include pedestrian improvements in
- the US 15-501 widening project

- (U-4012)

the safety issue for pedestrians at US 15-501/
Garrett Road Service Road relocation project.

Council and NCDOT. Staff has

03/10/04 | Send letter to NCDOT expressing concern over . Completed/Pending - Letter sent
NC-147 /1-40 interchange and concern over . 03/17/04. Staff has discussed with
backups occurring on NC-147. i NCDOT various alternatives under

. consideration by NCDOT.
08/25/04 |Metropolitan Area Boundary Completed/In Progress — TAC
approved MAB for the 2030 LRTP.
Staff to bring back proposal for
MAB expansion for the next LRTP
update.

08/25/04 | Further study of Farrington Road/Stagecoach Road | In Progress — Addressed in August
corridor to move projects forward for funding. 10 TAC Agenda Staff Report.

Corridor study included the 2006-
07 Unified Planning Work Program
(UPWP). Study to be completed by
June 2007.

08/25/04 | Further study of Latta Road/Infinity Road/Roxboro | In Progress — To be evaluated as
Road intersection. part of the next (2035) LRTP

update.

04/13/05 | Section 5307 Apportionment. TAC approved FY In Progress — MPO transit
2004-2005 apportionment and directed that operators agreed to maintain
allocation formula for next year be reexamined to current allocation formula and
consider percentages by ridership and efficiency. review as new information

becomes available.

09/14/05 | Staff to check with DATA about the possibility of | In Progress
designating a Park-and-Ride in northern Durham.

04/12/06 |Investigate use of peer review for Triangle Regional | In Progress: TRM committee has

Model (TRM) taken up this project

04/12/06 |Address cost splits for TRM tasks at next DCHC In Progress:

MPO/CAMPO joint TAC meeting
08/09/06 |Follow up with the BPAC and DATA Boards In Progress:

regarding public involvement for MPO activities.

1 of3
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10/11/06 |Provide information on if a municipality can In Progress
accelerate resurfacing using local funding.
01/10/07 |Work with the TAC officers to identify candidates Completed: See Attachment 6 of
for the Joint MPO Special Advisory Commission for| the 02/14/07 TAC Agenda.
Transit. Recommend appointments
01/10/07 |Work with NCDOT to resolve the remaining In Progress: See Attachment 11A
concerns with the design of U-3308 Alston Avenue | of 02/14/07 TAC Agenda,
Attachment 20 of 4/11/07 TAC
Agenda, and Attachment 18 of
6/13/07 TAC Agenda
02/14/07 |Send a letter to NCDOT and state legislative Completed: See Attachment 23 of
delegation requesting the NCDOT reconsider its 4/11/07 TAC Agenda
decision not to relocate the Durham Amtrack station
02/14/07 |Send a letter to the Governor, state legislative Completed: See Attachment 23 of
delegation, and NCDOT on TIP funding issues. 3/14/07 TAC Agenda
02/14/07 |Develop a long-term and short-term strategy for In Progress: See 10/31/07 Joint
addressing funding needs working with other MPOs | TAC Agenda.
and the Metropolitan Coalition
03/14/07 |Review Phil Post’s proposed adjustments to the Completed: See Attachment 7A of
Southwest Durham Southeast Chapel Hill Collector | 4/11/07 TAC Agenda
Street Plan/Southwest Durham Drive. Develop a
recommended final plan.
04/11/07 |Review Chapel Hill’s request for one crossing on I- | Completed: See Attachment 10 of
40 on the Southwest Durham Southeast Chapel Hill | 5/09/07 TAC Agenda.
Collector Street Plan.
04/11/07 |Provide information on the effect of the Triangle Completed: See Attachment 16 of
Parkway on alleviating traffic on 1-40. 6/13/07 TAC Agenda.
04/11/07 |Send a letter to the DCHC MPO state legislative Completed: See Attachment 20 of
delegation regarding transportation bills introduced | 6/13/07 TAC Agenda.
in the General Assembly
05/09/07 |Review the STP-DA allocation procedure including | In Progress: See Attachment 7C of
eligible projects and geographic distribution 6/13/07 TAC Agenda.
05/09/07 |Send a letter to the DCHC MPO state legislative Completed: See Attachment 20 of
delegation regarding H1462 (Municipal Street 6/13/07 TAC Agenda.
Provisions) and the Land Transfer Tax
05/09/07 |Send a letter of support for the Durham, Chapel Hill,| Completed: See Attachment 15 of
and NCDOT earmark requests 8/8/07 TAC Agenda
08/08/07 |Provide a summary of transportation-related Completed: See Attachment 17 of
development review regulations from member 10/10/07 TAC Agenda
jurisdictions
08/08/07 |Add information on student employment, Completed: See Attachment 6 of

employment-to-population ratios, and household

size to the SE Data

9/12/07 TAC Agenda

2 of 3
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08/08/07 |Provide an update on damage to NC-147 due to the | Completed: NCDOT staff replied
1-40 detour via email to TAC members

09/12/07 |Develop final goals and objectives for the 2035 Completed: See Attachment 8 of
LRTP considering public comments and the Chapel | 10/10/07 TAC Agenda
Hill resolution

10/10/07 |Send a letter to thank the NCDOT for the 1-40 repair| Completed: See Attachment 17 of
project 11/14/07 TAC Agenda.

11/14/07 |Develop a strategy for pursuing regional bicycle In Progress
routes between MPO jurisdictions. Include public
input and identify funding sources.

11/14/07 |Develop a combined mode 2009-2015 TIP regional | Completed: See Attachment 7 and
priority list by division with costs. 7A of 1/09/08 TAC Agenda.

12/12/07 |Provide a presentation and update on the 21°" Completed: See Attachment 7 of
Century Transportation Committee 2/13/08 TAC Agenda.

12/12/07 |Send a letter to NCDOT regarding U-3804 Completed: See Attachment 15 of
Hillandale Road widening using similar language as | 1/09/08 TAC Agenda.

the Durham Board of County Commissioners.
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TRANSPORTATION ADVISORY COMMITTEE

January 9, 2008

MINUTES OF MEETING

The Transportation Advisory Committee met on January 9, 2008, in the Council

Committee Room on the second floor of Durham City Hall. The following attended:

**Mayor William V. “Bill” Bell
**Alice Gordon
**Eric Hallman
**Ed Harrison
**Becky Heron
*Ellen Reckhow
*Bill Strom
**Mike Woodard

**\oting Member
*Alternate or Non-Voting Member

Mark Ahrendsen
Jamal Alavi

Ellen Beckmann
David Bonk

Ray Gronberg
Andy Henry

John Hodges-Copple
John Hunsinger
Denese Lavender
Karen Lincoln
Patrick McDonough
Dale McKeel
Adena Messinger
Ryan Mickles
Jonathan Navarro
Felix Nwoko

Pierre Osei-Owusu
Dawn Qiu

Brian Rhodes
Battle Whitley

City of Durham

Orange County (TAC Chair)
Town of Hillsborough

Town of Chapel Hill

Durham County

Durham County

Triangle Transit Authority

City of Durham (TAC Vice-Chair)

City of Durham/Transportation
NCDOT, TPB

City of Durham/Transportation
Town of Chapel Hill

The Herald Sun

City of Durham/Transportation
Triangle JCOG

NCDOT - Division 7 Engineer
NCDOT-PTD

Orange County Planning
Triangle Transit Authority
City of Durham/Transportation
Town of Carrboro

Town of Chapel Hill

Triangle Air Awareness

City of Durham/Transportation
City of Durham/DATA

City of Durham/Transportation
City of Durham/Transportation
NCDOT - Division 5 Engineer

Alice Gordon, TAC Chair called the meeting to order at 9:07 a.m. and the Roll Call was

conducted.
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PRELIMINARIES:

Adjustments to the Agenda

Mark Ahrendsen stated handouts were distributed at the beginning of the meeting
regarding an update on the 21st Century Transportation Committee.

Public Comments

There were no public comments.

Directives to Staff (Attachment 4)

There were no comments regarding the Directives to Staff.

ACTION ITEMS:

December 12, 2007 TAC Meeting Minutes (Attachment 5)

A motion was made by Mike Woodard and seconded by Ed Harrison to approve the
December 12, 2007 TAC Meeting Minutes. The motion carried unanimously.

CMAQ and STP-DA Call for Projects (Attachments 6, 6A, 6B, 6C, and 6D)

Ellen Beckmann provided an introduction for the CMAQ and STP-DA Call for Projects,
along with the attachments.

Becky Heron asked if there will be additional funds and Ellen Beckmann stated there are
funds for the years 2009-2012 in the amount of $4.5 million dollars. Ms. Beckmann stated she
did not know when the next call for projects would be. Jamal Alavi, NCDOT, stated there will
be additional calls for projects between now and 2012.

Ed Harrison stated that the Town of Chapel Hill would like a slight adjustment in the
funding recommendation. It is based on considering lumping the two DATA proposals together
next to the Chapel Hill transit proposal. They would like to change the proposal to make up for

the shortfall between what was requested and what the TCC recommended. The Town of Chapel
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Hill recommended splitting the shortfall between DATA and Chapel Hill Transit instead of
proportionate by the cost of the top two projects.

Mark Ahrendsen stated that in the end, STP-DA could make up the shortfall for these two
projects. The TAC will get a proposal on STP-DA projects later this year.

A motion was made by Mike Woodard and seconded by Becky Heron to approve the
TCC recommendation decreasing the federal funding for the two new hybrid bus projects
proportionately to make up the shortfall. The motion passed with Ed Harrison opposing.

Ellen Reckhow asked how the TDM relates to the 7-year TDM plan that was presented a
few months ago. John Hodges-Copple stated this is the first four years of funding in the 7-year
plan. Ms. Reckhow asked what role Triangle J COG and TTA were going to have in the plan.
Mr. Hodges-Copple stated that TICOG will strictly be administration in the beginning and
evaluation at the end. They will not be doing any direct service provision. As of January 1,
2008, TTA will do the regional service provision. Ms. Reckhow asked why TJCOG is getting so
many funds if they are doing less work. Mr. Hodges-Copple stated the funds are going to be
passed through for the service provision. Mr. Hodges-Copple stated there will be an Oversight
Committee set up that will include one staff member from each MPO, public transit division,
FHWA, DENR, and John, himself. The committee will be receiving the applications for local
service providers and making a recommendation. The actual decisions will now be at the
TJCOG Board of Delegates. Mr. Hodges-Copple stated that DCHC MPO funds will only go to
local service providers in the DCHC MPO.

There was a consensus among the TAC members to get annual reports on the allocation
and results.

2009-2015 Transportation Improvement Program — Regional Priority List (Attachments 7

and 7A)
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Ellen Beckmann provided an introduction for the 2009-2015 Transportation
Improvement Program — Regional Priority List, along with the attachments.

Ed Harrison requested switching the first two items on the priority list for Division 7; (1)
TTA Replacement Vehicles and (2) Chapel Hill Transit 26 Replacement Buses.

A motion was made by Ed Harrison and seconded by Mike Woodard to adopt the
Regional Priority List for Division 7 switching the first and second project on the list. The
motion carried unanimously.

A motion was made by Mike Woodard and seconded Mayor Bill Bell to approve the
Regional Priority List for Division 5 along with the concerns raised by Mayor Bell. The motion
carried unanimously.

Ellen Reckhow was pleased that staff took direction in regards to moving up a lot of the
bike/pedestrian projects.

Mayor Bell asked if item 5, Cornwallis Road is really the sidewalks under the
bike/pedestrian projects. Ellen Beckmann stated it includes curb-n-gutter and bike and
pedestrian facilities. Mark Ahrendsen stated that is why the cost is flagged as we may have to
revisit the cost and increase it to accomplish the curb-n-gutter improvements necessary to build
the sidewalks and bikeways. Mayor Bell asked why use a number that we know is too low.
Mark stated the cost in the CIP is significantly higher than the estimate NCDOT provided.
However, we think the NCDOT cost is too low. The intent is to seek sufficient funds to provide
for a curb-n-gutter facility from Roxboro to Chapel Hill Road that would accommodate wide
outside lanes for bicycles and a sidewalk. We do not have a final cost yet. Mayor Bell would
like to see this project complete. Mark stated it is a high priority from Cornwallis Road all the

way to Rogers-Herr Middle School. Becky Heron asked if it is for both sides of the street and
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Mark stated yes it is. Ms. Heron also asked if there will be enough right of way and Mark stated
yes.

Ed Harrison asked if the NC-54 widening is in the southwest corner of Durham and Mark
stated yes. Mr. Harrison asked if we anticipate it to have bike and pedestrian lanes and Mark
stated we always ask for bike/pedestrian facilities on projects.

2009-2015 Transportation Improvement Program — STIP (Attachments 8, 8A, 8B, 8C, 8D,
and 8E)

Ellen Beckmann provided an introduction for the 2009-2015 Transportation

Improvement Program — STIP, along with the attachments.

A one-on-one meeting has been scheduled for Division 5. It will be on February 25,
2008 at 1:30 p.m. in the Transportation Conference Room. We are still working on setting up a
one-on-one meeting for Division 7.

Mike Woodard stated that the staff additions are good. However, he is concerned that the
NCDOT public hearing meeting is in the afternoon. It is unfair to ask citizens to take the
afternoon off in order to be able to attend the meeting. Mark Ahrendsen stated the TAC could
hold an evening meeting to receive public comment.

A motion was made by Mike Woodard and seconded by Becky Heron to release the
2009-2015 STIP for public comment and schedule a public hearing at the February 13, 2008
TAC meeting at 7:00 p.m. The motion carried unanimously.

Alice Gordon asked if we should release the regional priority list with the STIP. Mark
Ahrendsen stated we can use attachment 7 and 7A. By consensus, attachment 7 and 7A will be
released with the STIP.

Mark stated the lists of flagged issues are not official, so the TAC does not have to

approve or adopt. They are to use at the one-on-one meetings with the NCDOT.
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137  Safe Routes to School — Action Plan Service Awards and Non-Infrastructure Grant
138 Program (Attachments, 9, 9A, 9B, 9C, and 9D)

139

140 Dale McKeel provided an introduction for the Safe Routes to School — Action Plan

141  Service Awards and Non-Infrastructure Grant Program, along with the attachments.

142 A motion was made by Mike Woodard and seconded by Bill Strom to adopt the

143  resolution endorsing Orange County and the Town of Carrboro’s applications for the Safe

144  Routes to School Action Plan Service Awards and to adopt the resolution endorsing Triangle
145  Tomorrow’s application for the Safe Routes to School Non-Infrastructure Grant Program. The
146 motion carried unanimously.

147 REPORTS:

148 Report from the TAC Chair

149 Alice Gordon stated there will be a STAC meeting this Friday from 9 a.m. — 3 p.m. at
150  North Carolina State University’s McKimmon Center. At the end of the meeting, they are
151  looking to have approved their 2035 recommendations. They will be looking at the 2020
152  projects as well.

153  Report from Staff (Attachment 11)

154 Felix Nwoko stated staff will bring have a deficiency analysis and preliminary land use
155  scenarios for the 2035 Long Range Transportation Plan at the February 2008 TAC meeting.
156 Alice Gordon stated the transit analysis may be delayed until after the STAC completes
157  the report. Alice recommended completing the alternatives analysis for the other modes and
158  hold the transit. Felix stated that is what staff is doing.

159 Ed Harrison asked if the CMS will include bike/pedestrian analysis and Felix Nwoko

160  stated yes it will include bike/pedestrian. The CMS will come to the TAC for approval.
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Becky Heron asked how transportation is working with land use planning. Felix stated
transportation is working closely with planning.

Alice Gordon asked how the Farrington Road study is going. Felix stated staff hopes to
bring a draft to the TCC in February and the TAC in March.

Report from the TCC Chair

Mark Ahrendsen stated staff is continuing to work with the Ad-Hoc Committee for the
East End Connector Project. They should be releasing the final document and schedule a public
hearing this spring around March. Staff provided comments on the Hillandale Road widening
project and will be meeting with NCDOT later this month to review comments and consider
recommended changes to the design. The superstreet is open; but not complete. Itis in its final
traffic pattern. Comments were made at the meeting regarding some access issues for the
Triangle Parkway at EPA. Staff will ask the North Carolina Turnpike Authority to attend the
February TAC meeting and speak regarding comments in the letter that we issued. They are
looking at holding a public hearing on the project in March. The 21% Century Committee is
continuing its work. Their next meeting is January 16, 2008. Staff will try to summarize
information for the TAC. There will be no April 30, 2008 Joint TAC meeting due to several
conflicts.

Ed Harrison asked if the Farrington Road to NC-54 project could have a short term fix.
There needs to be additional storage in the west bound traffic lane on Farrington north of NC 54.
They should add turn lanes and bike/pedestrian lanes. Mark Ahrendsen will follow up with
Battle Whitley, NCDOT Division 5 Engineer, on this issue.

NCDOT Report (Attachment 13)
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TAC 2/13/08 Attachment 5

Battle Whitley, NCDOT Division 5 Engineer, provided an update on projects. Mr.
Whitley stated they will look at the Farrington Road problem. The NC-98 / Holloway Street
project is behind schedule because of water line problems. The Hopson Road new alignment
from NC-55 is currently ahead of schedule. However, an issue has been raised by the railroad
and there is potential that it will be delayed in the future. On the Alston Avenue project, they are
waiting on the City Council decision. They are looking at options to address the design concerns
on the Hillandale Road widening.

Mike Woodard would like the print on the report to be larger or the shading eliminated.

Becky Heron asked where NCDOT was looking at putting a roundabout on Avondale
Drive. Mark Ahrendsen stated it will be at Avondale and Geer.

John Hunsinger, NCDOT Division 7 Engineer, provided an update on projects. The
Franklin St and Mallette Street project has been delayed. Bill Strom requested a completion
date. The superstreet is open. Some right-of-way schedules were moved from this month to
June because the plans have not been developed. On project 1-4716, the increase in scope will be
for guardrails repairs, drainage, and other repairs. It is basically maintenance.

Alice Gordon asked if there are any environmental issues for the bridge on Turkey Farm
Road. Ms. Gordon stated she has received calls and Mike Mills is aware of it. Ms. Gordon
would like an update on this project.

Ms. Gordon asked that they try to schedule the NCDOT quarterly meetings so they do not
conflict with the TAC monthly meeting, as we need someone from each division in attendance.

Bill Strom stated there was a signal approved for Sunrise and Weaver Dairy Road. What
is the status of the signal? John Hunsinger will check and get back to Bill Strom.

INFORMATIONAL:




TAC 2/13/08 Attachment 5

206 Recent News Articles and Updates (Attachment 14)

207 The recent news articles and updates are attached.

208 Letter from DCHC MPO regarding U-3804 (Hillandale Road Widening (Attachment 15)

209 The letter from DCHC MPO regarding U-3804 (Hillandale Road Widening) is attached.

210 Letter from DCHC MPO regarding U-4763B (Triangle Parkway) (Attachment 16)

211 The letter from DCHC MPO regarding U-4763B (Triangle Parkway) is attached.

212 Adjournment

213 There being no further business of the Transportation Advisory Committee, a motion was
214 made by Mike Woodard and seconded by Ed Harrison to adjourn the meeting at 10:45 a.m. The

215  motion carried unanimously.



DURHAM-CHAPEL HILL-CARRBORO METROPOLITAN PLANNING ORGANIZATION TAC 2/13/08 Attachment 6
TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAK

TOTAL PRIOR FISCAL YEARS
PROJ  YEARS "DELIVERABLE STIP" "DEVELOPMENTAL STIP" "UNFUNDED"
ROUTE/CITY D LOCATION / DESCRIPTION ~ COST COST  FUNDING - -
COUNTY NUMBER (LENGTH) (THOU) (THOU) SOURCE FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY2015  FUTURE YEARS
INTERSTATE PROJECTS
-40 1-4716 -85 TO DURHAM COUNTY LINE. GRIND 1725 225 [IMPM ] c] 1500 | ] [ T 1 I 111 [ T 1 [ T 1 | T 1 | T 1 [ 111 |
ORANGE AND RESEAL JOINTS. (11 MILES)
STRATEGIC HIGHWAY CORRIDOR DIVISION PROJECT - PLANNING/DESIGN IN PROGRESS
-40 15104  1-540/1-40 INTERCHANGE IMPROVEMENTS. 3900 M R[ 100 [
1-540 ADD LANE ON 1-540 WESTBOUND m c|ss00|
DURHAM COLLECTOR-DISTRIBUTOR TO I-40
AND ADD AUXILIARY LANE ON
1-40 WESTBOUND, I-540 TO SR 1973
(PAGE ROAD). (1 MILE)
STRATEGIC HIGHWAY CORRIDOR
1-40 1-3306 -85 IN ORANGE COUNTY TO NC 147 (BUCK 128452 81452 |IM c[ 18s00[A
DURHAM DEAN FREEWAY) IN DURHAM COUNTY. NHS c[ ze200A
ORANGE ADD ADDITIONAL LANES. (20.7 MILES)
A 1-85TO DURHAM COUNTY LINE.
B ORANGE COUNTY LINE TO NC 147 (BUCK DEAN FREEWAY) IN DURHAM - UNDER CONSTRUCTION.
STRATEGIC HIGHWAY CORRIDOR
-85 1-0306*  ORANGE COUNTY LINE TO EAST 270352 270352
DURHAM OF MIDLAND TERRACE ROAD ON
-85 AND EAST OF CHEEK ROAD
ON US 70 BYPASS. WIDEN TO
EIGHT LANES, US 15-501 TO US 70
AND ADD LIGHTING. (9.7 MILES)
STRATEGIC HIGHWAY CORRIDOR UNDER CONSTRUCTION (OPEN TO TRAFFIC)
-85 1-0305*  1-40 AT HILLSBOROUGH TO DURHAM 161907 1800 |NHS R[ 250[B
ORANGE COUNTY LINE. WIDEN TO SIX LANES NHS R 960[A
AND RECONSTRUCT INTERCHANGES m T
AND STRUCTURES. (7.5 MILES)
NHS M| 538
M c[ 158000
A SR 1006 NEAR HILLSBOROUGH TO EAST OF SR 1709.
B EAST OF SR 1709 TO DURHAM COUNTY LINE.
STRATEGIC HIGHWAY CORRIDOR PLANNING/DESIGN IN PROGRESS
DURHAM 1-4743*  1-85, US 70 TO SR 1632 (RED MILL ROAD),
DURHAM EXIT 182. ADD LANES. (6.4 MILES)
STRATEGIC HIGHWAY CORRIDOR THE CROSS SECTION FOR THIS PROJECT WILL BE ESTABLISHED BY MUTUAL AGREEMENT OF THE MPO AND NCDOT THROUGH THE STATE AND FEDERAL

ENVIRONMENTAL REVIEW PROCESS.

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO

* INDICATES INTRASTATE PROJECT Page 1 of 20 SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE



ROUTE/CITY D
COUNTY NUMBER

DURHAM-CHAPEL HILL-CARRBORO METROPOLITAN PLANNING ORGANIZATION

LOCATION / DESCRIPTION
(LENGTH)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAK

TOTAL PRIOR FISCAL YEARS
PROJ YEARS "DELIVERABLE STIP" "DEVELOPMENTAL STIP"

COST COST FUNDING EEEE—

(THOU) (THOU) SOURCE FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014

FY 2015

TAC 2/13/08 Attachment 6

"UNFUNDED"
FUTURE YEARS

RURAL PROJECTS

I-540 R-2000* NORTHERN WAKE FREEWAY, NC 55 757500 757500
NC 540 WEST OF MORRISVILLE TO US 64
DURHAM EAST NEAR KNIGHTDALE. FREEWAY
WAKE ON NEW LOCATION. (29 MILES) AA  NC 55 WEST OF MORRISVILLE TO RESEARCH TRIANGLE PARK EAST LIMITS - UNDER CONSTRUCTION (OPEN TO TRAFFIC).
AB  RESEARCH TRIANGLE PARK EAST LIMITS TO SOUTHWEST OF I-40 - UNDER CONSTRUCTION (OPEN TO TRAFFIC).
AC  SOUTHWEST OF 1-40 TO I-40 - UNDER CONSTRUCTION (OPEN TO TRAFFIC).
AD TOLL PLAZA BETWEEN NC 55 AND NC 54 - PLANNING IN PROGRESS. NORTH CAROLINA TURNPIKE AUTHORITY PROJECT.
BA 1-40 TO NORTHEAST OF I-40 - COMPLETE.
BB NORTHEAST OF I-40 TO SOUTHWEST OF LUMLEY ROAD - COMPLETE.
BD SOUTHWEST OF LUMLEY ROAD TO NORTHEAST OF LUMLEY ROAD - COMPLETE.
BE NORTHEAST OF LUMLEY ROAD TO NORTHEAST OF US 70 - COMPLETE.
CA NORTHEAST OF US 70 TO SOUTHWEST OF SR 1826 (RAY ROAD) - COMPLETE.
CB SOUTHWEST OF SR 1826 (RAY ROAD) TO EAST OF NC 50 - COMPLETE.
D  EAST OF NC 50 TO WEST OF SR 2000 (FALLS OF NEUSE ROAD) - COMPLETE.
EA WEST OF SR 2000 (FALLS OF NEUSE ROAD) TO EAST SR 2013 (GRESHAM LAKE ROAD) - COMPLETE.
EB EAST OF SR 2013 (GRESHAM LAKE ROAD) TO EAST OF US 1 - COMPLETE.
F  EAST OF US 1 TO SOUTH OF SR 2215 (BUFFALOE ROAD) - UNDER CONSTRUCTION (OPEN TO TRAFFIC).
G SOUTH OF SR 2215 (BUFFALOE ROAD) TO US 64 EAST NEAR KNIGHTDALE - UNDER CONSTRUCTION (OPEN TO TRAFFIC).
STRATEGIC HIGHWAY CORRIDOR
US 15-501, US 29, R-4403  NATIONAL HIGHWAY SYSTEM GUARD- 1068 1068
US 158, US 220, RAIL REHABILITATION. UPGRADE
e
CASWELL UNITS.
GUILFORD
ORANGE
ROCKINGHAM
DIVISION PROJECT - UNDER CONSTRUCTION
NC 54 R-2904  NC 54, SR 1999 (DAVIS DRIVE) TO 4283 925 |§ | cf 3388 | | [ ] R [ ] [ 1] | |1 | [ [ ] 11 [
SR 1973 SR 1959 (MIAMI BOULEVARD) AND
DURHAM SR 1973 (PAGE ROAD), NC 54 TO I-40.
WIDEN TO MULTI-LANES AND REPLACE
RAILROAD STRUCTURE. (1.1 MILES)
UNDER CONSTUCTION - PROJECT LET WITH U-4026 - FFY 08 AMOUNT PROGRAMMED REFLECTS PAYBACK TO RESEARCH TRIANGLE FOUNDATION (RTF).
NC 55 R-2906  US 64 IN WAKE COUNTY TO SR 1121 65816 65816
DURHAM (CORNWALLIS ROAD) IN DURHAM
WAKE COUNTY. WIDEN TO MULTI-LANES. (13 A NORTH OF US 64 TO SOUTH OF NC 540 - UNDER CONSTRUCTION (OPEN TO TRAFFIC).
MILES) C  NORTH OF NC 540 IN WAKE COUNTY TO SR 1121 (CORNWALLIS ROAD) IN DURHAM - UNDER CONSTRUCTION (OPEN TO TRAFFIC).

* INDICATES INTRASTATE PROJECT

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO

Page 2 of 20

SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE



DURHAM-CHAPEL HILL-CARRBORO METROPOLITAN PLANNING ORGANIZATION TAC 2/13/08 Attachment 6
TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAK

TOTAL PRIOR FISCAL YEARS
PROJ YEARS "DELIVERABLE STIP" "DEVELOPMENTAL STIP" “"UNFUNDED"
ROUTE/CITY D LOCATION / DESCRIPTION ~ COST COST  FUNDING EEEE— —
COUNTY NUMBER (LENGTH) (THOU) (THOU) SOURCE FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY2015  FUTURE YEARS
RURAL PROJECTS
SR 1004 R-4752A SR 2602 (RED MILL ROAD) TO THE MERCK 900 900

DURHAM PHAMACEUTICAL PLANT. STRENGTHEN
PAVEMENT AND RESURFACE, ADD TURN
LANES, AND INSTALL THERMOPLASTIC

PAVEMENT MARKINGS.
DIVISION PROJECT - UNDER CONSTRUCTION

NEW ROUTE R-3438  HILLSBOROUGH WESTERN BYPASS, 7450 STP R 200|
ORANGE US 70 TO NC 57. TWO LANES ON NEW STP C 7250'

LOCATION. (2.9 MILES)
SR 1009 (SOUTH R-2825  |-40 TO ENO RIVER. WIDEN TO MULTI- 19300 STP R 4400|
CHURTON LANES AND WIDEN BRIDGE NO. 240 STP C 14900'
STREET) OVER SOUTHERN RAILROAD. (1.8 MILES)

ORANGE

URBAN PROJECTS

VARIOUS U-4729  CONGESTION MANAGEMENT STUDY 100 100
DURHAM FOR DURHAM COUNTY.

IN PROGRESS
VARIOUS U-5023  DURHAM-CHAPEL HILL-CARRBORO 12700 [sTPDA| | | | ] [ ] 1111 [ ] [ 1] | T cf esso] [ ess0] | [ ] |
CHATHAM (DCHC) DA FUNDS - RESERVED FOR
DURHAM FUTURE PROGRAMMING.
ORANGE
VARIOUS U-4727  DURHAM-CHAPEL HILL-CARRBORO 42728 40000 [STPDA] C] 278] [ c] 278 [ c] 273 c[ 23 c[ 23 [ 2] Jc] 23] Jc] 23
CHATHAM URBAN AREA PLANNING (DCHC) 0 c[ e8] Jc] e [c] g c[ e c[ 68 cl e Jc| 68 |c| 68
DURHAM ALLOCATION AND UNIFIED WORK

PROGRAM - ONGOING ACTIVITIES.

ORANGE

IN PROGRESS
CARRBORO U-2803 SR 1919 (SMITH LEVEL ROAD), ROCK 5871 471 S R 600] [
ORANGE HAVEN ROAD TO BRIDGE NO. 88. S I C 4800|

WIDEN TO MULTI-LANES. (0.6 MILE)

PLANNING/DESIGN IN PROGRESS
CHAPEL HILL U-4008  US 15-501/ERWIN ROAD. INTERSECTION 6220 6220
ORANGE IMPROVEMENT.
STRATEGIC HIGHWAY CORRIDOR UNDER CONSTRUCTION

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
Page 3 of 20 SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE

* INDICATES INTRASTATE PROJECT



DURHAM-CHAPEL HILL-CARRBORO METROPOLITAN PLANNING ORGANIZATION TAC 2/13/08 Attachment 6
TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAK

TOTAL PRIOR FISCAL YEARS
PROJ YEARS "DELIVERABLE STIP" "DEVELOPMENTAL STIP" “"UNFUNDED"
ROUTE/CITY D LOCATION / DESCRIPTION ~ COST COST  FUNDING — = —_—
COUNTY NUMBER (LENGTH) (THOU) (THOU) SOURCE FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY2015  FUTURE YEARS
URBAN PROJECTS
CHAPEL HILL U-4449 REAL-TIME TRANSPORTATION 1248 1248
ORANGE INFORMATION SYSTEM.
IN PROGRESS
CHAPEL HILL U-4704  CHAPEL HILL-CARRBORO 5000 STP C 4550|
DURHAM COMPUTERIZED TRAFFIC C C 450|
ORANGE SIGNAL SYSTEM.
PLANNING/DESIGN IN PROGRESS
CARRBORO U-2805 SR 1777 (HOMESTEAD ROAD), SR 1834 10600 300 |STP R 4000|
CHAPEL HILL (HIGH SCHOOL ROAD) TO NC 86. STP c| e300f
ORANGE WIDEN TO MULTI-LANES. (1.4 MILES)

CHAPEL HILL U-2909 SR 1780 (ESTES DRIVE), SR 1772 7600 1000 |STP R 1600|
CARRBORO (GREENSBORO STREET) TO NC 86. STP C 5000'
ORANGE WIDEN TO MULTI-LANES. (1.7 MILES)

DURHAM U-3475  DCHC UNIFIED PLANNING WORK 3317 1032 [STPDAJPE[ 1148] [PE[ 380 PE[ 300
CHAPEL HILL PROGRAM - SPECIAL PROJECTS ) PE[ 287 [PE[ 95 PE[ 75
CHATHAM SUPPLEMENT.
DURHAM
ORANGE
IN PROGRESS
CHAPEL HILL U-3306 SR 1733 (WEAVER DAIRY ROAD), NC 86 15066 4925 |STP M 241
ORANGE TO SR 1734 (ERWIN ROAD). CORRIDOR STP cl 692 ¢l 5400
UPGRADE, PART ON NEW LOCATION. (2.8
MILES) STPDA c| 566
c c| 14

RIGHT OF WAY IN PROGRESS
CHAPEL HILL U-0624  NC 86 (SOUTH COLUMBIA STREET), 6660 3010 [STP [ | | [ c] 365 [ | 1111 [ | ] [ 1 ] | | ] | | ] [ ] 1 1 |

ORANGE SR 1906 PUREFOY ROAD) TO SR 1902
(MANNING DRIVE). CORRIDOR UPGRADE
TO INCLUDE BICYCLE LANES. (0.7 MILE)

RIGHT OF WAY IN PROGRESS

CHAPEL HILL U-4725A EIGHTEEN (18) EXPANSION BUSES. 2088 2088
ORANGE

FUNDS TRANSFERRED TO PROJECT TD-4711D FOR CHAPEL HILL TRANSIT MAINTENANCE FACILITY

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO

* INDICATES INTRASTATE PROJECT Page 4 of 20 SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE



DURHAM-CHAPEL HILL-CARRBORO METROPOLITAN PLANNING ORGANIZATION TAC 2/13/08 Attachment 6
TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAK

TOTAL PRIOR FISCAL YEARS
PROJ YEARS "DELIVERABLE STIP" "DEVELOPMENTAL STIP" “"UNFUNDED"
ROUTE/CITY D LOCATION / DESCRIPTION ~ COST COST  FUNDING — = —_—
COUNTY NUMBER (LENGTH) (THOU) (THOU) SOURCE FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY2015  FUTURE YEARS
URBAN PROJECTS
DURHAM U-4720* US 70, LYNN ROAD TO THE PROPOSED
DURHAM NORTHERN DURHAM PARKWAY.
(COORDINATE WITH U-4721) (7.8 MILES)
STRATEGIC HIGHWAY CORRIDOR THE CROSS SECTION FOR THIS PROJECT WILL BE ESTABLISHED BY MUTUAL AGREEMENT OF THE MPO AND NCDOT THROUGH THE STATE AND FEDERAL
ENVIRONMENTAL REVIEW PROCESS.
DURHAM U-4446 NC 147 (DURHAM FREEWAY), I-40 TO 1502 1502
DURHAM I-85. INSTALL ITS INFRASTRUCTURE
IMPROVEMENTS.
STRATEGIC HIGHWAY CORRIDOR UNDER CONSTRUCTION
DURHAM U-2405 M. L. KING, JR. PARKWAY AND NC 55. 25800 STP R 12000|
DURHAM CONSTRUCT INTERCHANGE. STP C 13800'
FEASIBILITY STUDY RE-EVALUATION IN PROGRESS
DURHAM U-4721* NORTHERN DURHAM PARKWAY, |-540
DURHAM TO ROXBORO ROAD. (COORDINATE
WAKE WITH U-4720) (29.4 MILES)
STRATEGIC HIGHWAY CORRIDOR THE CROSS SECTION FOR THIS PROJECT WILL BE ESTABLISHED BY MUTUAL AGREEMENT OF THE MPO AND NCDOT THROUGH THE STATE AND FEDERAL
ENVIRONMENTAL REVIEW PROCESS.
DURHAM U-4722¢  US 501 (ROXBORO ROAD), US 501 BYPASS
DURHAM (DUKE STREET) TO SR 1640 (GOODWIN
ROAD). (4.4 MILES)
STRATEGIC HIGHWAY CORRIDOR THE CROSS SECTION FOR THIS PROJECT WILL BE ESTABLISHED BY MUTUAL AGREEMENT OF THE MPO AND NCDOT THROUGH THE STATE AND FEDERAL
ENVIRONMENTAL REVIEW PROCESS.
DURHAM U-4445 NC 147 (DURHAM FREEWAY), NEAR 2000 2000
DURHAM ALSTON AVENUE. CONSTRUCT
PEDESTRIAN BRIDGE OVER NC 147 AND
REMOVE EXISTING SUBSTANDARD
PEDESTRIAN BRIDGE.
STRATEGIC HIGHWAY CORRIDOR UNDER CONSTRUCTION
DURHAM U-2807 US 15-501, SR 1010 (FRANKLIN STREET) 124653 1653 |STP R 25000|
CHAPEL HILL IN CHAPEL HILL TO US 15-501 BYPASS IN STP C gsoool
DURHAM DURHAM. MAJOR CORRIDOR UPGRADE.
(3.8 MILES)
ORANGE
STRATEGIC HIGHWAY CORRIDOR
DURHAM U-4009 SR 1126 (SERVICE ROAD) PARALLEL TO 5683 3633 |S C 1850|
DURHAM US 15-501. RELOCATE EXISTING SERVICE 0 D
ROAD. (0.3 MILE)
STRATEGIC HIGHWAY CORRIDOR UNDER CONSTRUCTION

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO

* INDICATES INTRASTATE PROJECT Page 5 of 20 SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE



DURHAM-CHAPEL HILL-CARRBORO METROPOLITAN PLANNING ORGANIZATION
TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAK

TAC 2/13/08 Attachment 6

TOTAL PRIOR FISCAL YEARS
PROJ YEARS "DELIVERABLE STIP" "DEVELOPMENTAL STIP" "UNFUNDED"
ROUTE/CITY D LOCATION / DESCRIPTION COST COST FUNDING
COUNTY NUMBER (LENGTH) (THOU) (THOU) ~ SOURCE FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY2015  FUTURE YEARS
URBAN PROJECTS
DURHAM U-3309 SR 2028 (T.W. ALEXANDER DRIVE), 13728 4684 [STP R[ 500[A
DURHAM SR 1121 (CORNWALLIS ROAD) TO STP M 44|A
SR 1959 (MIAMI BOULEVARD).
WIDEN TO A FOUR LANE DIVIDED STP C[ 4250]A | C] 4250A
FACILITY. (1.7 MILES) A SR 1121 (CORNWALLIS ROAD) TO EAST OF NC 147 - RIGHT-OF-WAY IN PROGRESS.
B EAST OF NC 147 TO SR 1959 (MIAMI BOULEVARD) - COMPLETE.
DURHAM U-3804 SR 1321 (HILLANDALE ROAD), I-85 TO 11191 248 [STP R[  5614]
DURHAM SR 1407 (CARVER STREET). WIDEN STP 1] 1429'
TO MULTI-LANES. (0.7 MILE) TP | 3 T 3 BT
PLANNING/DESIGN IN PROGRESS
DURHAM U-0071*  EAST END CONNECTOR, NC 147 (BUCK 161792 6391 [T R[ 6876 R| 6876
DURHAM DEAN FREEWAY) TO NORTH OF NC 98. T ul 2877 ul 2877
MULTI-LANE DIVIDED, PART ON NEW T w2895
LOCATION. (2.5 MILES)
T c| 33250 c| 33250 c| 66500
STRATEGIC HIGHWAY CORRIDOR PLANNING/DESIGN IN PROGRESS
DURHAM U-4716 SR 1978 (HOPSON ROAD) AND SR 1980 6500 RR | ] | |1 [ | R | [ | | ] [ ] [c] 6500 |
DURHAM (CHURCH STREET). CONSTRUCT A
GRADE SEPARATION, EXTEND CHURCH
STREET AND CLOSE CHURCH STREET
CROSSING 734 748M OF THE NORFOLK
SOUTHERN-NORTH CAROLINA RAILROAD.
DURHAM U-3308  NC 55 (ALSTON AVENUE), NC 147 28886 4545 [STP R[ 800
DURHAM (I. L. "BUCK" DEAN FREEWAY) TO STP M 241
US 70 BUS.-NC 98 (HOLLOWAY
STREET). WIDEN TO FOUR LANE StP | 67 7767 7766
DIVIDED FACILITY AND REPLACE
NORFOLK-SOUTHERN RAILROAD
BRIDGES. (1 MILE)
DURHAM U-4012  US 15-501, NORTH OF MT. MORIAHROAD 14909 7759 [NHS | ¢| 7150 | | [ | 111 1 [ | | | | ] [ ] 1 1 [ ]
DURHAM TO SOUTH OF GARRETT ROAD. ADD AN
ADDITIONAL NORTH AND SOUTHBOUND
LANE AND CONSTRUCT AN ADDITIONAL
RIGHT TURN LANE IN THE SOUTHEAST
QUADRANT OF INTERCHANGE AT I-40
(EXIT 270). (0.9 MILE)
STRATEGIC HIGHWAY CORRIDOR UNDER CONSTRUCTION
COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
* INDICATES INTRASTATE PROJECT Page 6 of 20 SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE



DURHAM-CHAPEL HILL-CARRBORO METROPOLITAN PLANNING ORGANIZATION TAC 2/13/08 Attachment 6
TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAK

TOTAL PRIOR FISCAL YEARS
PROJ YEARS "DELIVERABLE STIP" "DEVELOPMENTAL STIP" "UNFUNDED"
ROUTE/CITY D LOCATION / DESCRIPTION COST COST FUNDING - -
COUNTY NUMBER (LENGTH) (THOU) (THOU) ~SOURCE FY 2008 FY2009  FY2010 FY 2011 FY 2012 FY2013  FY2014  FY2015  FUTURE YEARS
URBAN PROJECTS
DURHAM U-4011 SR 1959 (SOUTH MIAMI BOULEVARD), 6627 150 [STPDA| M| 34
DURHAM SOUTH OF SR 2112 (METHODIST STREET) S(W) M 9
TO NORTH OF SR 1960 (BETHESDA
AVENUE). WIDEN TO FIVE LANES TO STPDA] R[ 2827
PROVIDE CENTER TURN LANE. (0.7 MILE) S(M) Rl 707
STP | 2900

PLANNING/DESIGN IN PROGRESS

DURHAM U-4010  NC 98 (HOLLOWAY STREET), EAST 6241 6241
DURHAM OF US 70 TO EAST OF JUNCTION
ROAD. WIDEN FOR CENTER TURN
LANE. (0.3 MILE)
UNDER CONSTRUCTION
DURHAM U-2831B BRIGGS AVENUE EXTENSION, RIDDLE 10685 6185 [S R 1200]
DURHAM ROAD TO SR 1951 (SO-HI DRIVE). TWO S GEED
LANES ON MULTI-LANE RIGHT OF WAY. (1
MILE)
PROJECT U-2831A - COMPLETE
HILLSBOROUGH U-3808  ELIZABETH BRADY ROAD EXTENSION, 24730 400 |STP R 2995
ORANGE SOUTH OF US 70 BUSINESS TO NORTH TP ] T
OF US 70 BYPASS AT SR 1002
(ST. MARY'S ROAD). MULTI-LANES STP Cl 6934 [C) 693 |[C] 6933
WITH A NEW CROSSING OF ENO RIVER.
(1.4 MILES)
PLANNING/DESIGN IN PROGRESS
HILLSBOROUGH U-3436 SR 1148 (ENO MOUNTAIN ROAD) AND 2350 STP R[ 600]
ORANGE SR 1192 (MAYO STREET) AT SR 1006 5P o[

(ORANGE GROVE ROAD). REALIGN
INTERSECTION AND MAKE SAFETY

IMPROVEMENTS.
RESEARCH U-47638  NEW ROUTE - TRIANGLE PARKWAY, 174703 6703 [0 R[20900] [
TRIANGLE PARK I-540 TO |40, MULTI-LANE FACILITY 0 c| 4moof ] c| 51900] | c| 4stoof
DURHAM ON NEW LOCATION. (3.5 MILES)
WAKE
STRATEGIC HIGHWAY CORRIDOR PLANNING/DESIGN IN PROGRESS - NORTH CAROLINA TURNPIKE AUTHORITY PROJECT
COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
* INDICATES INTRASTATE PROJECT Page 7 of 20 SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE



DURHAM-CHAPEL HILL-CARRBORO METROPOLITAN PLANNING ORGANIZATION TAC 2/13/08 Attachment 6
TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAK

TOTAL PRIOR FISCAL YEARS

PROJ  YEARS "DELIVERABLE STIP" "DEVELOPMENTAL STIP" "UNFUNDED"
ROUTE/CITY D LOCATION / DESCRIPTION COST COST FUNDING -
COUNTY NUMBER (LENGTH) (THOU) (THOU) SOURCE FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FUTURE YEARS
URBAN PROJECTS
RESEARCH U-4026  SR1613-SR 1999 (DAVIS DRIVE), SR3014 52182 38182 [S__ | C| 14000[B | | 11 11 1] T [T [T 1 7 |
TRIANGLE PARK (MORRISVILLE-CARPENTER ROAD) IN
DURHAM WAKE COUNTY TO NC 54 IN DURHAM
WAKE I\Cnﬁ_lé'gY WIDEN TO MULTI-LANES. (5.7 A SR 3014 (MORRISVILLE-CARPENTER ROAD) TO SR 1635 (KOPPERS ROAD-MCCRIMMON PARKWAY) - UNDER CONSTRUCTION.

B SR 1635 (KOPPERS ROAD-MCCRIMMON PARKWAY) IN WAKE COUNTY TO NC 54 IN DURHAM COUNTY - UNDER CONSTRUCTION.

PROJECT LET WITH R-2904
FEASIBILITY STUDIES
CHAPEL HILL FS-0307A RELOCATED MASON FARM ROAD, NC 86 23100 0 R] 13900]
ORANGE (SOUTH COLUMBIA STREET) TO US 15-501. 0 C 9200'
STRATEGIC HIGHWAY CORRIDOR FEASIBILITY STUDY - COMPLETE
FEDERAL BRIDGE PROJECTS
US 70 BUSINESS B-3638  CAMPUS DRIVE. 1355 120 [FA R[ 260
DURHAM REPLACE BRIDGE NO. 316 FA C 975
US 70 BYPASS B-4962  ENORIVER. REPLACE BRIDGE NO. 46 3300 FA Rl 300f [
ORANGE FA | c|  3000]
SR 1002 B-4216  STROUDS CREEK. 125 150 [FA R[ 100
ORANGE REPLACE BRIDGE NO. 66 FA C 875
SR 1116 B-3450  NEW HOPE CREEK. REPLACE BRIDGE 4986 4986
DURHAM NO. 217, SANDY CREEK.
REPLACE BRIDGE NO. 122.
UNDER CONSTRUCTION
SR 1303 B-4109  MUD CREEK. REPLACE BRIDGE NO. 120 1115 265 |[NFA | c] 850 | | [ | ] 1111 [ | ] [ 1 ] | | ] | | ] [ ] 1 1 |
DURHAM
RIGHT OF WAY IN PROGRESS
SR 1402 B-3169  CREEK. REPLACE BRIDGE NO. 158 724 174 [FA | c| 55 [ | [ ] R [ ] [ 1] | |1 | |1 [ ] 11 |
DURHAM
RIGHT-OF-WAY IN PROGRESS
SR 1561 B-4592  ENORIVER. REPLACE BRIDGE NO. 64 1805 200 [NFA | R| 80
ORANGE NFA c[ 1525

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO

* INDICATES INTRASTATE PROJECT Page 8 of 20 SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE



DURHAM-CHAPEL HILL-CARRBORO METROPOLITAN PLANNING ORGANIZATION

TAC 2/13/08 Attachment 6
TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAK
TOTAL PRIOR FISCAL YEARS
PROJ YEARS "DELIVERABLE STIP" "DEVELOPMENTAL STIP" "UNFUNDED"

ROUTE/CITY D LOCATION / DESCRIPTION COST COST FUNDING - -
COUNTY NUMBER (LENGTH) (THOU) (THOU) SOURCE FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY2015  FUTURE YEARS
FEDERAL BRIDGE PROJECTS
SR 1616 B-4110  MOUNTAIN CREEK. 1504 1594
DURHAM REPLACE BRIDGE NO. 5

UNDER CONSTRUCTION
SR 1616 B-4943  SANDY CREEK. REPLACE BRIDGE NO.20 1100 NFA R[ 100 |
DURHAM NFA c[ 1000]
SR 1730 B-4218  NEW HOPE CREEK. 1008 258 |[NFA | c] 7s0[ | | [ | ] 1111 [ [ 1 ] | | ] | | ] [ ] 1] 1 [
ORANGE REPLACE BRIDGE NO. 108

RIGHT OF WAY IN PROGRESS
SR 1839 B-3528  SYCAMORE CREEK. 1810 510 INFA | c] 1300 [ | [ ] R | [ 1] | |1 | |1 [ ] 11 [
WAKE REPLACE BRIDGE NO. 429

RIGHT OF WAY IN PROGRESS
MITIGATION PROJECTS
VARIOUS EE-4907 ECOSYSTEM ENHANCEMENT PROGRAM 21 7221
ALAMANCE FOR DIVISION 7 PROJECT MITIGATION.
CASWELL
GUILFORD
ORANGE
ROCKINGHAM

IN PROGRESS
VARIOUS EE-4908 ECOSYSTEM ENHANCEMENT PROGRAM 8756 8756
CHATHAM FOR DIVISION 8 PROJECT MITIGATION.
HOKE
LEE
MONTGOMERY
MOORE
RANDOLPH
RICHMOND
SCOTLAND

IN PROGRESS

* INDICATES INTRASTATE PROJECT
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COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE




DURHAM-CHAPEL HILL-CARRBORO METROPOLITAN PLANNING ORGANIZATION TAC 2/13/08 Attachment 6
TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAK

TOTAL PRIOR FISCAL YEARS
PROJ YEARS "DELIVERABLE STIP" "DEVELOPMENTAL STIP" “"UNFUNDED"
ROUTE/CITY D LOCATION / DESCRIPTION ~ COST COST  FUNDING EEEE— —
COUNTY NUMBER (LENGTH) (THOU) (THOU) SOURCE FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY2015  FUTURE YEARS
MITIGATION PROJECTS
VARIOUS EE-4905 ECOSYSTEM ENHANCEMENT PROGRAM 5167 5167
DURHAM FOR DIVISION 5 PROJECT MITIGATION.
FRANKLIN
GRANVILLE
PERSON
VANCE
WAKE
WARREN
IN PROGRESS
BICYCLE AND PEDESTRIAN PROJECTS
CARRBORO EB-5021 SR 1780 (ESTES DRIVE), SR 1772 480 480

CHAPEL HILL (GREENSBORO STREET) TO SR 1843
(SEAWELL SCHOOL ROAD). ADD PAVED

ORANGE SHOULDERS TO ACCOMMODATE
BICYCLES. (0.94 MILE)
DIVISION PROJECT - UNDER CONSTRUCTION
CARRBORO U-3100B SR 1107 (OLD FAYETTEVILLE ROAD), 1800 3 R[ 300 [
ORANGE NC 54 TO SR 1106 (STROUD LANE). S C 1500'
PROVIDE BICYCLE AND PEDESTRIAN
FACILITIES AND TRANSIT
ACCOMMODATIONS. (0.5 MILE)
PROJECT U-3100A COMPLETE - PLANNING/DESIGN IN PROGRESS
DURHAM EB-4707 SR 2220 (OLD CHAPEL HILL ROAD)- 3828 STPEB c[ 400
CHAPEL HILL SR 1838 (OLD DURHAM ROAD), SR 1116 STPDA c| 137 c| 131
(GARRETT ROAD) IN DURHAM COUNTY
DURHAM TO US 15-501 IN ORANGE COUNTY. 0 Cf 34 [¢ 38
ORANGE BICYCLE IMPROVEMENTS. (2.7 MILES)
CHAPEL HILL EB-4710 SEAWELL SCHOOL ROAD BICYCLE 2000 |sTPEB | | | | ] [ | ] 1111 [ | ] [ 1 ] | | ] | | ] [ ] [c] 2000 1|
ORANGE IMPROVEMENTS, HOMESTEAD ROAD
TO ESTES DRIVE (1.9 MILES)
COUNTYWIDE EB-3606 BICYCLE ROUTE MAPPING AND 50 50
ORANGE SIGNING.
IN PROGRESS
DURHAM EB-2921F AMERICAN TOBACCO RAIL TRAIL. 2392 2392
CHATHAM DURHAM COUNTY LINE TO WAKE
COUNTY LINE. CONSTRUCT A
MULTI-PURPOSE TRAIL.
UNDER CONSTRUCTION
COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
* INDICATES INTRASTATE PROJECT Page 10 of 20 SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE



ROUTE/CITY
COUNTY

ID

NUMBER

DURHAM-CHAPEL HILL-CARRBORO METROPOLITAN PLANNING ORGANIZATION TAC 2/13/08 Attachment 6
TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAK

TOTAL PRIOR
PROJ YEARS "DELIVERABLE STIP"
LOCATION / DESCRIPTION ~ COST  COST  FUNDING e
(LENGTH) (THOU) (THOU) SOURCE FY2008  FY2009 FY 2010

FISCAL YEARS
"DEVELOPMENTAL STIP" "UNFUNDED"
FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FUTURE YEARS

BICYCLE AND PEDESTRIAN PROJECTS

SR 1006

ORANGE GROVE

ROAD
ORANGE

EB-4980

CONSTRUCT PEDESTRIAN BRIDGE
OVER I-40.

SCHEDULED FOR FEASIBILITY STUDY

CONGESTION MITIGATION PROJECTS

NC 54 C-4402  1-40 WEST OF NC 751 TO TRIANGLE 1035 CMAQ [ R[ 100
DURHAM DRIVE IN RESEARCH TRIANGLE PARK. L R 25
CONSTRUCT ON-ROAD BICYCLE FACILITY. WA o &
L c 91 c 91
PLANNING, DESIGN, RIGHT OF WAY AND CONSTRUCTION BY OTHERS
TRIANGLE J C-4924  TRIANGLE J COUNCIL OF GOVERNMENTS 300 200 [CMAQ [ N 40[A
COUNCIL OF (COG). DEVELOP A FLEXIBLE WORK L N 10[A
SCHEDULE FOR EMPLOYEES AND
GOVERNMENTS ORGANIZATIONS IN TRIANGLE OZONE CMAQ | N[  40)B
DURHAM NON-ATTAINMENT AREA FOR THREE L N 10/B
ORANGE YEARS.
WAKE A DEVELOP FLEXIBLE WORK SCHEDULES FOR EMPLOYEES IN CAPITAL AREA MPO (CAMPO).
B DEVELOP FLEXIBLE WORK SCHEDULES FOR EMPLOYEES IN DURHAM-CHAPEL HILL-CARRBORO (DCHC).
IN PROGRESS
COUNTYWIDE C-4932A CONSTRUCT A 125 SPACE PARK AND 275 cMAQ [ ¢ 22
HILLSBOROUGH RIDE LOT. SECTION A: DURHAM-CHAPEL L C 7
HILL-CARRBORO (DCHC) MPO TO
ORANGE PARTICIPATE IN CONSTRUCTION AND CMAQ of 4 of 4 “
OPERATING ASSISTANCE FOR THREE L 0 4“ 0 4 4
YEARS FOR A NEW TRANSIT SERVICE.
DURHAM C-4928  MORREENE ROAD, NEAL ROAD TO 556 CMAQ c[ 22 c[ 227
DURHAM ERWIN ROAD. CONSTRUCT BIKE L C 56 C 56I
LANES AND SIDEWALKS.
DURHAM C-4702  TEN (10) - REPLACEMENT BUSES. 3000 [cmAa | ] | | Al 3000 [ ] [ 11 [ T 1 [ 11 [ T1 [ T 1 [ ][] [
DURHAM
DURHAM C-4929  BICYCLE PARKING PROGRAM. INSTALL 48 32 [CMAQ [ C 13
DURHAM BIKE RACKS AT VARIOUS LOCATIONS. L C 3|
IN PROGRESS

* INDICATES INTRASTATE PROJECT
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COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE




DURHAM-CHAPEL HILL-CARRBORO METROPOLITAN PLANNING ORGANIZATION TAC 2/13/08 Attachment 6
TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAK

TOTAL PRIOR FISCAL YEARS
PROJ YEARS "DELIVERABLE STIP" "DEVELOPMENTAL STIP" “"UNFUNDED"
ROUTE/CITY D LOCATION / DESCRIPTION ~ COST COST  FUNDING — = —_—
COUNTY NUMBER (LENGTH) (THOU) (THOU) SOURCE FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY2015  FUTURE YEARS
ENHANCEMENT PROJECTS
SR 1002 E-4779 ACQUIRE SCENIC CONSERVATION 194 18 |[STPE A 141
ST. MARY'S ROAD EASEMENTS AT SELECTED LOCATIONS. 0 A 35
ORANGE
CARRBORO E-4942 MAIN STREET, CARRBORO POST OFFICE 8 8
ORANGE TO NC 54. CONSTRUCT SIDEWALKS.
UNDER CONSTRUCTION
CARRBORO E-4781 CONSTRUCT A FIVE-FOOT SIDEWALK 93 93
ORANGE ALONG PORTIONS OF WESLEY STREET,
HARGRAVES STREET, BREWER LANE
AND LANDSCAPE.
UNDER CONSTRUCTION
CARRBORO E-4545 OLD FAYETTEVILLE ROAD, JONES FERRY 91 91
ORANGE ROAD TO AUTUMN WOODS APARTMENTS
AND CAROLINA SPRING APARTMENTS TO
CARRBORO PLAZA PARK AND RIDE LOT.
CONSTRUCT SIDEWALK ALONG EAST
SIDE.
UNDER CONSTRUCTION
CARRBORO E-4780 CONSTRUCT A FIVE-FOOT SIDEWALK ON 23 23
ORANGE THE NORTH SIDE OF JONES FERRY ROAD
AND LANDSCAPE.
UNDER CONSTRUCTION
CHAPEL HILL E-3807B LOWER BOOKER CREEK GREENWAY. 350 350
ORANGE CONSTRUCT BICYCLE/PEDESTRIAN
FACILITIES, CONNECT EXISTING SIDE-
WALKS AND IMPROVE LANDSCAPING
ADJACENT TO US 15-501 BYPASS
(FORDHAM BOULEVARD) AND BOOKER
CREEK.
UNDER CONSTRUCTION
DURHAM E-4924 CLUB BOULEVARD, OVAL DRIVE 95 95
DURHAM TO OAKLAND AVENUE AT THE
INTERSECTIONS OF WEST CLUB
BOULEVARD WITH OVAL DRIVE AND
OAKLAND AVENUE. CONSTRUCT A
PEDESTRIAN MEDIAN AND A REFUGE
ISLAND.
UNDER CONSTRUCTION
DURHAM E-4529 WEST POINT ON THE ENO PARK TO 569 569
DURHAM PENNY'S BEND NATURE RESERVE.
CONSTRUCT OFF-ROAD MULTI-USE
TRAIL.
UNDER CONSTRUCTION

* INDICATES INTRASTATE PROJECT
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COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE




DURHAM-CHAPEL HILL-CARRBORO METROPOLITAN PLANNING ORGANIZATION
TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAK

TAC 2/13/08 Attachment 6

TOTAL PRIOR FISCAL YEARS
PROJ  YEARS "DELIVERABLE STIP" "DEVELOPMENTAL STIP" "UNFUNDED"
ROUTE/CITY D LOCATION / DESCRIPTION ~ COST COST  FUNDING I —— -
COUNTY NUMBER (LENGTH) (THOU) (THOU)  SOURCE FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY2015  FUTURE YEARS
ENHANCEMENT PROJECTS (LOCAL PROJECTS)
VARIOUS U-4726  DCHC URBAN AREA BICYCLE AND 4460 210 [STPDA] C[ 200] [ c[ 200 [ 50 c[ 500 c[ 500 c[ 500 [ c[ 500 c[ 500
CHATHAM PEDESTRIAN ALLOCATION. 0 c| s | c| s [c| 125 c| 125 [ c| 125 || 125 | c| 125 [c| 125
DURHAM
ORANGE
PLANNING, DESIGN, RIGHT OF WAY AND CONSTRUCTION BY OTHERS - IN PROGRESS
CARRBORO EL-4828 MORGAN CREEK GREENWAY (WEST). 600 STPDA| C[  480]
ORANGE SMITH LEVEL ROAD TO UNIVERSITY 0 o[ 20|
LAKE. CONSTRUCT GREENWAY.
PLANNING, DESIGN, RIGHT OF WAY AND CONSTRUCTION BY OTHERS
CARRBORO EL-4995 DRY CREEK GREENWAY. 700 STPDA] C[  560]
CHAPEL HILL ) o[ 1
ORANGE
PLANNING, DESIGN, RIGHT OF WAY AND CONSTRUCTION BY OTHERS
CARRBORO EL-4994 BOLIN CREEK GREENWAY. 738 STPDA| C[  590]
ORANGE 0 cl 145
PLANNING, DESIGN, RIGHT OF WAY AND CONSTRUCTION BY TOWN
CHAPEL HILL EL-4601 MORGAN CREEK GREENWAY (EAST). 872 72 [0 [ 160]
ORANGE US 15-501-CULBETH ROAD TO SMITH STPDA| C G40I
LEVEL ROAD. TEN FOOT MULTI-USE
ASPHALT PATH INCLUDING ACCESS
TO MERRITT PASTURE.
PLANNING, DESIGN, RIGHT OF WAY AND CONSTRUCTION BY OTHERS
CHAPEL HILL EL-5022 UPPER BOOKER CREEK GREENWAY. 720 STPDA c[ 576
ORANGE ) c| 144
PLANNING, DESIGN, RIGHT OF WAY AND CONSTRUCTION BY OTHERS
DURHAM EL-4999 BICYCLE AND PEDESTRIAN TRAILS
DURHAM IN DURHAM AND DURHAM COUNTY.

ACQUISITION OF RAIL CORRIDORS
AND CONSTRUCTION.

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY - PLANNING, DESIGN, RIGHT OF WAY AND CONSTRUCTION BY OTHERS

* INDICATES INTRASTATE PROJECT
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COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE




DURHAM-CHAPEL HILL-CARRBORO METROPOLITAN PLANNING ORGANIZATION

TAC 2/13/08 Attachment 6

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAK

TOTAL PRIOR FISCAL YEARS
PROJ  YEARS "DELIVERABLE STIP" "DEVELOPMENTAL STIP" "UNFUNDED"
ROUTE/CITY D LOCATION / DESCRIPTION COST COST FUNDING
COUNTY NUMBER (LENGTH) (THOU) (THOU) ~ SOURCE FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY2015  FUTURE YEARS
ENHANCEMENT PROJECTS (LOCAL PROJECTS)
DURHAM EL-2921E AMERICAN TOBACCO RAIL TRAIL. NC54 4762 DP c|  24g] c[ 249
DURHAM TO CHATHAM COUNTY LINE. CONSTRUCT HP cl 1118 C 1113'
A MULTI-PURPOSE TRAIL. STPDR % o[ |
0 c| 427 cf 421
PLANNING, DESIGN, RIGHT OF WAY AND CONSTRUCTION BY CITY
DURHAM U-4724  CORNWALLIS ROAD, SOUTH ROXBORO 2270 STPDA [ 181q]
DURHAM ROAD TO UNIVERSITY DRIVE. BIKE ) EE
AND PEDESTRIAN FEATURES.
PLANNING, DESIGN, RIGHT OF WAY AND CONSTRUCTION BY OTHERS
HAZARD ELIMINATION PROJECTS
I-40 W-5125  EAST OF NC 147. 83 [HES | Tc & [ ] | | [ T 1 [ T 1 | T 1 | T 1 [ 111 |
DURHAM INSTALL MEDIAN BARRIER. (0.25 MILE)
STRATEGIC HIGHWAY CORRIDOR
I-540, SR 3097 W-4814 1540, 1-40 EASTWARD TO EAST OF US 1 195 195
AVIATION PARKWAY (CAPITAL BOULEVARD) AND SR 3097
DURHAM (AVIATION PARKWAY), TERMINAL
BOULEVARD NORTHWARD TO SR 1644
WAKE (GLOBE ROAD). INSTALL MILLED RUMBLE
STRIPS ON THE INSIDE AND OUTSIDE
PAVED SHOULDERS.
UNDER CONSTRUCTION
Us 501 SF-4905A SR 1601 (MOORES MILL ROAD)-SR 1468 98 98
DURHAM (QUAIL ROOST FARM ROAD). INSTALL
TRAFFIC SIGNAL.
DIVISION PROJECT - UNDER CONSTRUCTION
NC 57 SF-4907C INSTALL CENTER TRAFFIC ISLANDS WITH 166 HES 50]
NC 157 STOP SIGNS AND MAKE SIGHT DISTANCE HES 18]
ORANGE IMPROVEMENTS.
Us 70 SF-4907B INSTALL RIGHT TURN LANE. 130 HES 5
NC 751 HES 125
ORANGE
NC 751 SF-4908 INTERSECTION WITH SR 1731 (O'KELLY 146 HES o]
CHATHAM CHURCH ROAD). INSTALL TRAFFIC HES 140'

SIGNAL AND LEFT TURN LANE.

* INDICATES INTRASTATE PROJECT
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COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE




DURHAM-CHAPEL HILL-CARRBORO METROPOLITAN PLANNING ORGANIZATION TAC 2/13/08 Attachment 6
TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAK

TOTAL PRIOR FISCAL YEARS
PROJ YEARS "DELIVERABLE STIP" "DEVELOPMENTAL STIP" “"UNFUNDED"

ROUTE/CITY D LOCATION / DESCRIPTION ~ COST COST  FUNDING — = —_—
COUNTY NUMBER (LENGTH) (THOU) (THOU) SOURCE FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY2015  FUTURE YEARS
HAZARD ELIMINATION PROJECTS
1-85, US 70, US 15-501 W-4811  SECTIONS OF I-85 (DURHAM AND 285 285
AND NC 147 GRANVILLE COUNTIES), US 70, US 15-501
DURHAM AND NC 147 (DURHAM COUNTY). INSTALL

MILLED RUMBLE STRIPS ON THE INSIDE
GRANVILLE AND OUTSIDE PAVED SHOULDERS.

UNDER CONSTRUCTION

DURHAM W-5110  NC 55 (ALSTON AVENUE) AT LAWSON 975 HES R 500|
DURHAM STREET. CONSTRUCT LEFT TURN LANES HES | c| 415

ON NC 55. (0.2 MILE)
SR 1548 SI-4807 SR 1538 (NEW SHARON CHURCH ROAD). 56 56
SCHLEY ROAD INSTALL CENTER ISLAND WITH STOP
ORANGE SIGN.

DIVISION PROJECT - UNDER CONSTRUCTION

PASSENGER RAIL PROJECTS

(]
(]
(]
(]
(]
(]
(]
(]

AMTRAK P-2918  TRAIN 73/74 OPERATIONS BETWEEN 85752 32952 [S(5)
ALAMANCE CHARLOTTE AND RALEIGH AND CAPITAL T2001
CABARRUS YARD MAINTENANCE FACILITY.

DURHAM
GUILFORD
MECKLENBURG
ROWAN

WAKE

2600
4000]

2600]
4000

2600]
4000

2600
4000

2600
4000

2600]
4000]

2600]
4000

2600
4000

(]
(]
(]
(]
(]
(]
(]
(]

IN PROGRESS

AMTRAK P-2908  CAPITAL AND OPERATIONS COST OF 47795 28595 (S(5) | Of 2400] | of 2400 | of 2400 | [ O] 2400] | o] 2400] | of 2400] | of 2400 | of 2400 | [ ] |
ALAMANCE TRAIN 79/80 BETWEEN CHARLOTTE
CABARRUS AND ROCKY MOUNT.

DURHAM
EDGECOMBE
GUILFORD
JOHNSTON
MECKLENBURG
NASH

ROWAN

WAKE

WILSON

IN PROGRESS

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
* INDICATES INTRASTATE PROJECT Page 15 of 20 SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE




DURHAM-CHAPEL HILL-CARRBORO METROPOLITAN PLANNING ORGANIZATION
TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAK

TAC 2/13/08 Attachment 6

TOTAL PRIOR FISCAL YEARS
PROJ  YEARS "DELIVERABLE STIP" "DEVELOPMENTAL STIP" "UNFUNDED"
ROUTE/CITY D LOCATION / DESCRIPTION ~ COST COST  FUNDING - -
COUNTY NUMBER (LENGTH) (THOU) (THOU) SOURCE FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2014 FY 2015 FUTURE YEARS
PASSENGER RAIL PROJECTS
CARRBORO Z-4007B SR 1927 (BREWER ROAD) IN CARRBORO 95 95
ORANGE AT NORFOLK SOUTHERN RAILWAY
CROSSING 735 179M. SAFETY
IMPROVEMENTS.

FUNDED - CONSTRUCTION NOT AUTHORIZED
DURHAM P-3802  STATION CONSTRUCTION. 3000 [cMAa | ] | [ ] | | |1 [ ] [ cf 3000 |
DURHAM
PUBLIC TRANSPORTATION PROJECTS
TRIANGLE TRANSIT  TA-4818 REPLACEMENT BUSES. 14620 FED CP| 4624 cP| 4080] [cCP] 2992
AUTHORITY ggggg? L cp[ 578 ce| 510 [ep[ 374
DURHAM 1FY 2012 STAT cp| 578 cp| st0] |cP[ 374
ORANGE
WAKE

UNFUNDED PROJECT
TRIANGLE TRANSIT ~ TA-4994 PARATRANSIT FLEET REPLACEMENT. 32 FEDU cP 26
AUTHORITY L cP 3
DURHAM STAT cP 3
ORANGE
WAKE

UNFUNDED PROJECT
TRIANGLE TRANSIT ~ TA-4993 PARATRANSIT FLEET EXPANSION. 67 FEDU cP 53
AUTHORITY L cP 7
DURHAM STAT cP 7
ORANGE
WAKE

UNFUNDED PROJECT
TRIANGLE TRANSIT ~ TA-4992 VANPOOL FLEET EXPANSION. 890 FEDU cp[ 112
AUTHORITY L cp| 178
DURHAM
ORANGE
WAKE

UNFUNDED PROJECT
TRIANGLE TRANSIT ~ TD-4944 |-40 BUS BYPASS SHOULDER PROJECT. 800 FEDU cP[ 640
AUTHORITY L cP 80
DURHAM STAT CcP 80
WAKE

UNFUNDED PROJECT

* INDICATES INTRASTATE PROJECT
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COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE



DURHAM-CHAPEL HILL-CARRBORO METROPOLITAN PLANNING ORGANIZATION
TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAK

TAC 2/13/08 Attachment 6

TOTAL PRIOR FISCAL YEARS
PROJ  YEARS "DELIVERABLE STIP" "DEVELOPMENTAL STIP" "UNFUNDED"
ROUTE/CITY D LOCATION / DESCRIPTION COST COST FUNDING - -
COUNTY NUMBER (LENGTH) (THOU) (THOU) ~SOURCE FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY2015  FUTURE YEARS
PUBLIC TRANSPORTATION PROJECTS
TRIANGLE TRANSIT ~ TE-4903 ALTERNATIVES ANALYSIS FOR MAJOR 2000 L cP[ s00] [cp[  500]
AUTHORITY TRANSIT CORRIDOR PROJECT. STAT cP 500 CP 500'
DURHAM
ORANGE
WAKE
UNFUNDED PROJECT
TRIANGLE TRANSIT  TE-4706B FIXED GUIDEWAY PROJECT FOR US 15-501 2749 FED cP[ 1649
AUTHORITY PRELIMINARY ENGINEERING AND DESIGN. L CPl 550
DURHAM STAT cP| 550
ORANGE
UNFUNDED PROJECT
CHAPEL HILL C-4931  PROVIDE SHARED FEEDER SERVICE TO 52 24 [cMAQ | O 14
ORANGE AREAS NOT RECEIVING REGULAR BUS L ) 14
SERVICE. CMAQ FUNDS TO BE
TRANSFERRED TO FTA.
CHAPEL HILL C-4930  PURCHASE 1 HYBRID ELECTRIC BUSES. 588 cMAQ Jcp] — 470]
ORANGE CMAQ FUNDS TO BE TRANSFERRED TO L cP 118|
FTA.
CHAPEL HILL TA-4726 REPLACEMENT BUSES. 26408 FED cp[ 3890] cp] 2700] cp] s7a] Jcp] 2258 [cP] 4642 Jcp] 2739
ORANGE 1;}5%333 L cP] 422[ Jcp] 28] cp| 624 [cp| 2a5] [cp| 03] [cp| 247
16 FY 2011 STAT cp[ 3ms| [cp| 256 cp| 555 [cp| 217 e[ 447 [cp| 219
6- FY 2012
17-FY 2013
10-FY 2014
UNFUNDED PROJECT
CHAPEL HILL TA-4979 REPLACEMENT VANS. 377 FED cpP] 168 cpP[ 160
ORANGE 7-FY 2010 L cP[ 34| cP[ 15
4-FY 2011
UNFUNDED PROJECT
CHAPEL HILL TA-4748 REPLACEMENT VANS. 1559 FED [cP 3] Jcp] 28] Jcp 36 cP| 144] [cp 37 [cp[ — 704]
ORANGE ; ggggg L cP 5| Jce| 36| [cp 5 ce] 18] Jcp 5| Jcp| s
1-FY 2010 STAT |cCP 5 CcP 36| |cp 5 cP 18 cP 5 cP 88|
4-FY 2011
1-FY 2012
8-FY 2013
UNFUNDED PROJECT

* INDICATES INTRASTATE PROJECT

Page 17 of 20

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE




DURHAM-CHAPEL HILL-CARRBORO METROPOLITAN PLANNING ORGANIZATION
TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAK

TAC 2/13/08 Attachment 6

TOTAL PRIOR FISCAL YEARS
PROJ  YEARS "DELIVERABLE STIP" "DEVELOPMENTAL STIP" "UNFUNDED"
ROUTE/CITY D LOCATION / DESCRIPTION ~ COST COST  FUNDING - -
COUNTY NUMBER (LENGTH) (THOU) (THOU) SOURCE FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY2015  FUTURE YEARS
PUBLIC TRANSPORTATION PROJECTS
CHAPEL HILL TA-4995 EXPANSION BUSES. 4131 FEDU CP[ 1201 JcP[ 147] [CP[ 1147
ORANGE 3-FY 2013 L cp[ 130 [cp[ 103 [cp[ 103
3-Fy2014 STAT cp|  116] |cp 92[ [cp 92
3.FY 2015 [
UNFUNDED PROJECT
CHAPEL HILL TA-4981 SEDANS/WAGONS/4X4 - 2. 60 FED cP 43
ORANGE L cpl 12
UNFUNDED PROJECT
CHAPEL HILL TD-4909 PARK AND RIDE LOT EXPANSION NC 54, 4000 FED cp[ 1600] [cP[ 1600
ORANGE DESIGN AND LAND ACQUISITION FY 2011 L CP 200 CP 200
CONSTRUCTION FY 1012. STAT 200 e300
UNFUNDED PROJECT
CHAPEL HILL TD-4710A PARK AND RIDE LOT. DESIGN AND 375 FBUS JcP[ 301
ORANGE LAND ACQUISITION - FY 2008. L CP 37
STAT |cCP 37
CHAPEL HILL TD-4710B PARK AND RIDE LOT. 2000 FEDU CP[ 1600
ORANGE CONSTRUCTION - FY 2009. L cP 200
STAT cp| 200
UNFUNDED PROJECT
CHAPEL HILL TG-4732 REPLACEMENT SUPPORT VEHICLES. 818 FEDU |CP 34 cP 38[ Jcp 70 JcP[ 514
ORANGE 2-FY 2008 L cp 8 CP of Ter[17] e[ 123
2-FY 2011
3-FY 2012
15-FY 2013
UNFUNDED PROJECT
CHAPEL HILL TG-4731 PREVENTIVE MAINTENANCE, 13250 Fuz  [cp[ 1669 [cP[ 1869 [CP] 2093 cP[ 2344] [cp[ 2626
ORANGE ASSOCIATED CAPITAL MAINTENANCE L ce| ar7| [cp| 467 [cp| 523 cp| s86] |cP| 656

ITEMS, ROUTINE CAPITAL ITEMS--OFFICE
AND SHOP EQUIPMENT, PASSENGER
AMENITIES, SERVICE VEHICLES, ETC.

* INDICATES INTRASTATE PROJECT

Page 18 of 20

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO

SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE




DURHAM-CHAPEL HILL-CARRBORO METROPOLITAN PLANNING ORGANIZATION TAC 2/13/08 Attachment 6
TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAK

TOTAL PRIOR FISCAL YEARS
PROJ YEARS "DELIVERABLE STIP" "DEVELOPMENTAL STIP" "UNFUNDED"
ROUTE/CITY D LOCATION / DESCRIPTION COST COST FUNDING - -
COUNTY NUMBER (LENGTH) (THOU) (THOU) SOURCE FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY2015  FUTURE YEARS
PUBLIC TRANSPORTATION PROJECTS
COUNTYWIDE TJ-4931  PROVIDE OPERATING ASSISTANCE 64 [oAwF | 0] 8] | O] 8] |9 8] | [ 9] 8] |9 8 O] 8 T O] 8] T o] 8 1 [ 1 |
DURHAM TO COUNTIES AND COMMUNITY
TRANSPORTATION SYSTEMS TO
MEET WORK FIRST AND EMPLOYMENT
TRANSPORTATION NEEDS.
COUNTYWIDE TL-4931 PROVIDE OPERATING ASSISTANCE 760 [EDTAP[ o] 95| [of 95| [of 95] | | o] 95 | o] 95 Jof o5 Jof o5 Jof 95 | [ ] |
DURHAM FOR ADDITIONAL TRANSPORTATION
SERVICES TO THE ELDERLY AND
DISABLED.
COUNTYWIDE TR-4931 PROVIDE MAINTENANCE ASSISTANCE 280 ReP [ o] 35] [of 3] [of 3] | |of 35 Jo] 35 Jof 3 Jof 3 Jof 3 | [ ] [
DURHAM FOR COMMUNITY TRANSPORTATION
SYSTEMS TO SERVE THE RURAL
GENERAL PUBLIC.
DURHAM C-4927  PURCHASE 1 HYBRID ELECTRIC BUS. 1500 750 [CMAQ [CP]  587]
DURHAM CMAQ FUNDS TO BE TRANSFERRED TO L cP 163|
FTA.
DURHAM TA-4923  11- REPLACEMENT BUSES. 3850 FED cP[ 3080
DURHAM L cP[ 385
STAT cP[ 385
UNFUNDED PROJECT
DURHAM TA-4757 6 - EXPANSION VANS. 226 FED Jcp] 180
DURHAM L cpl 23
STAT |cP[ 23
UNFUNDED PROJECT
DURHAM TG-4738  PREVENTIVE MAINTENANCE AND 25107 FUZ Jcp] 2209] JcP] 2414] TP 253 cP[ 2535 JcP[ 2535] JcP] 2535] JcP] 2582] JcP] 2670
DURHAM ROUTINE CAPITAL ITEMS, SPARE L cP] 548] [cp] eo4] [cP] 634 cP[ e34| [cp| esa| [cp| e34] Jcp| e6] [cp| 668
PARTS, OFFICE AND SHOP EQUIPMENT,
PASSENGER AMENITIES, SERVICE
VEHICLES, ETC.
DURHAM TG-4958 PASSENGER AMENITIES - SHELTERS, 479 FEDU cP] 394
DURHAM BENCHES, TRASH CANS, SOLAR LIGHTS. L cP 85
UNFUNDED PROJECT

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
* INDICATES INTRASTATE PROJECT Page 19 of 20 SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE




DURHAM-CHAPEL HILL-CARRBORO METROPOLITAN PLANNING ORGANIZATION
TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAK

TAC 2/13/08 Attachment 6

TOTAL PRIOR FISCAL YEARS
PROJ  YEARS "DELIVERABLE STIP" "DEVELOPMENTAL STIP" "UNFUNDED"

ROUTE/CITY D LOCATION / DESCRIPTION COST COST FUNDING - -
COUNTY NUMBER (LENGTH) (THOU) (THOU) SOURCE FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY2015  FUTURE YEARS
PUBLIC TRANSPORTATION PROJECTS
DURHAM COUNTYWIDE TD-4945 PARK AND RIDE LOT IN NORTHERN 1176 FEDU cP[ 940
DURHAM DURHAM. L cp[ 118

STAT cp| 118

UNFUNDED PROJECT
TRIANGLE TRANSIT ~ TG-4821 PREVENTIVE MAINTENANCE AND 8000 Fuz Jcp] s00] [cp[ soo] [cP[  soo] cP]  8o00] [cP[ 8oo] JcP] 8oo] JcP] 80o] JcP] 800
AUTHORITY ROUTINE CAPITAL ITEMS - SPARE L cp[ 200] [cp[ 200 [cp| 200] cp| 200] [cp| 200] Jcp| 200] [cp| 200 Jcp[ 200
DURHAM PARTS, OFFICE AND SHOP EQUIPMENT,

PASSENGER AMENTIES, SERVICE

ORANGE VEHICLE, ETC.
WAKE
TRIANGLE TRANSIT ~ TP-4732 PLANNING ASSISTANCE---UPWP. 8000 Fuz [Pl s0o] [Pl soo] TPL] soo] Pl soo] [P soof [P soo] [Pi] soo] [P s00
AUTHORITY TOTAL PROJECT COST SHOWN. L Pl 100] [P 100] [P 100] Pl 00 [Pc] 00 [P 100 [P 00] [Pl 100
DURHAM STAT |PL| 100] [PL[ 100 [PL[ 100] Pl 100 [Pl oo [PC] oo [PC] oo [PL| 100
ORANGE
WAKE
TRIANGLE TRANSIT ~ TT-4911 ITS PROJECT - REAL TIME PASSENGER 700 FED cP] 560]
AUTHORITY INFORMATION PROJECT. L CP 140|
DURHAM
ORANGE
WAKE

UNFUNDED PROJECT

* INDICATES INTRASTATE PROJECT

Page 20 of 20

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE
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From: Berla, Toby [Toby.Berla@FMR.COM]

Sent: Friday, February 01, 2008 10:49 AM

To: Beckmann, Ellen

Subject: Build the U-0071 East End Connector now!

Dear Ms. Beckmann -

As a resident of Trinity Heights, | am strongly in favor of completing the East End
Connector as soon as possible. This long-delayed link will greatly reduce through traffic
on Duke, Gregson, Roxboro, and Alston, leading to increased pedestrian access,
improved quality of life for residents, and safer commutes for drivers.

I learned recently that the city and NCDOT may delay this important project by another
two years, until 2014. This is unacceptable. This project has been on the books for nearly
50 years. It is time to build it! I respectfully request that you do all you can to keep the
East End Connector on track for completion. Each delay only leads to more cost
increases, more serious accidents on Durham's local streets, and more conflicts with
affected neighbors.

Regards,
Toby Berla

1412 W Markham Ave
Durham, NC 27705

Page 1 of 2
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From: Rebecca Board [becca@cyberlily.com]
Sent: Tuesday, February 05, 2008 9:12 AM
To: Beckmann, Ellen

Subject: Comments on draft MTIP

Hi Ellen,

| have tried to review the draft MTIP, and did not see mention of two areas that concern
me. Perhaps I'm just not seeing them, or they are covered by another plan, but | wanted
to write and ask about them.

First, are there any plans in the works for Hwy 54 between 1-40 and Chapel Hill? Yes, |
know a lot of work was recently completed in this area, and it was helpful. But | have
recently noticed the backups on Hwy 54 are starting to get longer again and there are
more development projects proposed and pending in the area.

Second, the Y intersection at Hillsboro Rd and Neal Rd is very dangerous and has been
for a long time. 1 would love to see the entire intersection reworked on top of where the
used car lot is now located, but I know that is a big project. Failing that, there is a small
change that would still make the area safer. If the right lane of Eastbound Hillsboro Rd
could be extended all the way to the intersection so that Neal Rd Traffic would turn into
it's own lane, the hazard would be greatly reduced. It is very difficult for drivers to
monitor both traffic in front of them and to the 'left' when 'left' is nearly 180 degrees!
This could be a very inexpensive project since the pavement is already there. All that is
needed is the paint remarked, signs changed, and a small barrier (similar to Hwy 54 near
the 15-501 overpass on the east edge of Chapel Hill?) installed between the lanes to
prevent Neal Rd traffic from pulling across two lanes of traffic immediately.

Thank you,

--Rebecca Board
10 Winslow Place

Page 2 of 2
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DRAFT 2009-2015 STIP PUBLIC COMMENT MEETINGS

DATE DIV. CITY/TOWN LOCATION
Tri-County Community College
January 15  14A Murphy McSwain Building - Conference Room

4600 East US 64

City Hall - Council Chambers

January 16 ~ 14B Brevard 151 West Main Street
Town Center
January 17 13 Burnsville Rooms A&B

6 South Main Street

Surry Community College
January 22 11 Dobson Reeves "A" Building - Teaching Auditorium
630 South Main Street

Catawba County Community College

January 23 12 Hickory 2550 Highway 70, SE
Metrolina Transportation Management Center
January 24 10 Charlotte -85 (Exit 38) - 2327 Tipton Drive
NCDOT- Division Office
January 28 9 Winston-Salem Conference Room A

375 Silas Creek Parkway

City Hall - Council Chambers

January 29 3 Jacksonville 815 New Bridges Street
Charlie Rose - Expo Center
January 30 6 Fayetteville Auditorium

301 East Mountain Drive

City Hall - Council Chambers
February 12 4 Rocky Mount One Government Plaza (3rd. Floor)
331 South Franklin Street

College of the Albemarle
February 13 1 Elizabeth City Elizabeth City Campus - Building "B" - Room 202
1208 North Road Street (US 17 North)

Pitt Community College
February 14 2 Winterville Leslie Building - Room 143
1986 Pitt Tech Road

Richmond Community College
February 19 8 Hamlet Cole Auditorium
1042 West Hamlet Avenue

Southern Human Service Campus
February 20 7 Chapel Hill Robert and Pearl Seymour Center
2551 Homestead Road

: City Hall - Council Chambers
February 21 5 Durham y 101 City Hall Plaza

ALL MEETINGS 2:00 PM - 4:00 PM
REGISTRATION BEGINS 1 HOUR PRIOR TO MEETING Page 1 of 1
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Division 5 One-on-One Meeting
FY 2009-2015 Transportation Improvement Program

Agenda

1. 2009-2015 TIP Items for Discussion (LPA Staff Recommendations in Italics)
a. General Funding and Design Issues
b. Major Project Schedules and Funding
c. Project Design
d. Project Study and Project Management Requests

1. 2009-2015 TIP Items for Discussion

The DCHC MPO has reviewed the 2009-2015 Draft STIP and developed the following
list of issues for discussion. The MPO is developing the 2009-2015 MTIP which will be
approved in late spring/early summer 2008.

a. General Funding and Design Issues

1. Need additional funding for transportation
The DCHC MPO has only two new highway or bicycle/pedestrian projects in
Division 5 funded in the draft FY 2009-2015 STIP (1-5104 and B-4943, neither of
which is in our Regional Priority List) while population and employment continue
to grow. It is imperative the NCDOT and the General Assembly work to increase
transportation funding for the State’s urban areas.

2. Prioritize funding for bicycle, pedestrian, and transit projects
The DCHC MPO strongly supports multi-modal transportation. Many of the
MPQ’s top priorities are bicycle, pedestrian, and transit projects (see Regional
Priority List). Many of the traditional funding sources for these projects have
disproportionately been the target for rescissions. We understand that recent
federal legislation now requires that rescissions be proportionately distributed
among funding programs. In addition to the traditional funding sources for these
projects, the DCHC MPO would like these projects to receive funds traditionally
used for highway projects such as STP funds. Bicycle/pedestrian projects are
typically far less costly than highway projects. With so little revenue available for
new projects, it would be a good opportunity to use limited resources on more
less expensive bicycle/pedestrian projects.

3. All highway projects
NCDOT has changed its approach to highway design from accommodating motor
vehicles only to providing for a multi-modal transportation system. However, on
roadway projects that include widening and multi-modal facilities, the project
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descriptions in the TIP continue to say “widen to multi-lanes™ with no mention of
multi-modal facilities. The DCHC MPO continues to believe that the TIP would
better communicate to the public and to NCDOT departments the actual project
scope if the project descriptions said “widen to multi-lanes and include bicycle,
pedestrian, and transit facilities” where appropriate.

b. Major Project Schedules and Funding

4.

U-0071 (East End Connector)

The DCHC MPO is concerned about the schedule delay and unfunded cost
increase for U-0071. The project cost increased from $99,292,000 in the FY
2007-2013 STIP to $161,792,000 in the draft FY 2009-2015 STIP. None of the
$62,500,000 cost increase is funded. In addition, the first year for construction
was delayed two years from 2012 to 2014. This project is Durham’s highest
priority and would greatly improve safety, congestion, and access through
Durham. The environmental document for U-0071 is on schedule to be complete
in 2008. Public awareness of the project is high due to several well-attended
community meetings and the formation of the Ad Hoc Committee. The DCHC
MPO requests that construction for this project not be delayed and that it be fully
funded in the final STIP.

LPA staff is developing a memo with additional information on this project.

U-3808 (NC 55/Alston Avenue, NC 147 to Holloway St.)
The DCHC MPO is concerned about the design of U-3808. A recommendation is
pending Durham City Council action.

New Project (Fayetteville Road, Woodcroft Parkway to Riddle Rd.)
A recommendation is pending Durham City Council action.

U-5104/R-2000 (1-540/1-40 Interchange Improvements)

The DCHC MPO would like the bottleneck at the ramp from NC 147 south to I-
40 east addressed in addition to this project. U-5104, which primarily serves
commuters from Wake County to RTP, is the only new highway project funded in
Durham County and it is not on the MPO’s Regional Priority List.

DATA Buses

DATA has recently had difficulty meeting its peak bus pullout due to mechanical
problems with its bus fleet. The draft FY 2009-2015 STIP includes 11
replacement buses for DATA in FY 2011. DATA requests that the replacement
schedule be accelerated and the number of replacement buses be increased.
DATA requested 12 expansion buses in 2009 and 31 replacement buses in 2012 in
the MPO’s Regional Priority List.

U-4763B (Triangle Parkway)
The DCHC MPO continues to be concerned about the provision of gap funding
for the Triangle Parkway and the design of the project. The Triangle Parkway is
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not the MPO’s highest priority highway project and thus the MPO objects to any
diversion of funds from any higher priority projects to the Triangle Parkway. The
DCHC MPO urges the NCTA and the General Assembly to identify new sources
of revenue to fill the funding gap. In addition, the DCHC MPO urges the NCTA
to include transit facilities in the design of the project and consider free use of the
facility by buses, vanpools, and carpools (3+). Planned and existing bicycle and
pedestrian facilities on all Y-lines should be accommodated by the project design.
Other local access issues related to the Triangle Parkway have also been raised
by citizens.

c. Project Design

10.

U-3804 (Hillandale Rd., 1-85 to Carver St.)

A letter was sent to NCDOT outlining the DCHC MPQ’s concerns regarding the
design of this project in January 2008. The DCHC MPO requests that NCDOT
work with the adjoining property and business owners to develop a solution which
safely accommodates traffic traveling along Hillandale Road, provides good
access to properties in the area, and addresses other concerns that have been
raised.

d. Planning Study and Project Management Requests

11.

12.

13.

U-4720 (US 70) and U-4721 (Northern Durham Parkway)

With the East End Connector (U-71) included in the draft FY 2009-2015 TIP, it is
important to initiate the planning process for the next priority Highway Trust
Fund projects in Durham — US 70 and the Northern Durham Parkway. Because
the design of one of these Highway Trust Fund projects could affect the design of
the other, it is important that the planning process study these two projects
together.

C-4402 (NC 54 Bicycle Improvements)

NCDOT previously agreed to manage EB-4707 (Old Durham-Chapel Hill Road
Bicycle and Pedestrian Improvements) if the City of Durham would agree to
manage C-4402. However, the DCHC MPO requests that NCDOT reconsider
managing C-4402. NC 54 is a major State route. The MPO and the City of
Durham do not have the resources to manage a project of this magnitude on the
State system.

U-2405 (M. L. King Jr. Parkway and NC 55 Interchange)

With the completion of M. L. King Jr. Parkway from US 15-501 to NC 55, it is
appropriate to complete the last link of this important project from NC 55 to
Cornwallis Road to serve Research Triangle Park. The TAC would like to
consider lower cost alternatives to the $25.8 million unfunded interchange
identified in the draft FY 2009-2015 STIP. The DCHC MPO requests that
NCDOT provide information regarding the feasibility study re-evaluation in
progress.
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14. U-4724 (Cornwallis Rd., S. Roxboro Rd. to Chapel Hill Rd.)
This project is currently funded using the MPO’s STP-DA funds. Additional
funding may be needed depending on a revised cost estimate.
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Division 7 One-on-One Meeting
FY 2009-2015 Transportation Improvement Program

Agenda

1. 2009-2015 TIP Items for Discussion (LPA Staff Recommendations in Italics)
a. General Funding and Design Issues
b. Project Schedules and Funding

1. 2009-2015 TIP Items for Discussion

The DCHC MPO has reviewed the 2009-2015 Draft STIP and developed the following
list of issues for discussion. The MPO is developing the 2009-2015 MTIP which will be
approved in late spring/early summer 2008.

a. General Funding and Design Issues

1. Need additional funding for transportation
The DCHC MPO is pleased that many of the cost increases on previously funded
projects in Division 7 were funded in the draft 2009-2015 STIP and that several
priority projects were accelerated (U-4704 — Chapel Hill/Carrboro Signal
System, U-0624 — NC 86/South Columbia Street). However, the DCHC MPO has
no new highway or bicycle/pedestrian projects in Division 7 funded in the draft
FY 2009-2015 STIP while population and employment continue to grow. It is
imperative the NCDOT and the General Assembly work to increase
transportation funding for the State’s urban areas.

2. Prioritize funding for bicycle, pedestrian, and transit projects
The DCHC MPO strongly supports multi-modal transportation. Many of the
MPQO’s top priorities are bicycle, pedestrian, and transit projects (see Regional
Priority List). Many of the traditional funding sources for these projects have
disproportionately been the target for rescissions. We understand that recent
federal legislation now requires that rescissions be proportionately distributed
among funding programs. In addition to the traditional funding sources for these
projects, the DCHC MPO would like these projects to receive funds traditionally
used for highway projects such as STP funds. Bicycle/pedestrian projects are
typically far less costly than highway projects. With so little revenue available for
new projects, it would be a good opportunity to use limited resources on more
less expensive bicycle/pedestrian projects.

3. All highway projects (especially R-2825, U-2803, U-3306, U-2805, U-2909)
NCDOT has changed its approach to highway design from accommodating motor
vehicles only to providing for a multi-modal transportation system. However, on
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roadway projects that include widening and multi-modal facilities, the project
descriptions in the TIP continue to say “widen to multi-lanes” with no mention of
multi-modal facilities. The DCHC MPO continues to believe that the TIP would
better communicate to the public and to NCDOT departments the actual project
scope if the project descriptions said “widen to multi-lanes and include bicycle,
pedestrian, and transit facilities” where appropriate.

b. Project Schedules and Funding

4.

10.

FS-0307A (Mason Farm Rd. Relocation)
Neither the DCHC MPO nor the Town of Chapel Hill requested this project. The
Town requests a project update including a schedule.

EB-4980 (1-40 Pedestrian Bridge)

The DCHC MPO, Orange County, and the Town of Hillsborough request more
information on the feasibility study including the schedule. This project serves
schools. The DCHC MPO requests that this project be funded as soon as
practicable.

1-4716 (1-40, 1-85 to Durham County Line, Grind and Seal Project)

This construction of this project has been delayed to 2009 to acquire additional
funds for a new scope. The DCHC MPO would like to receive information on the
new scope of this project.

Bolin Creek Greenway (NC 86 to Umstead Park in Chapel Hill)
The DCHC MPO requests funding for this new project.

U-2803 (Smith Level Road widening) / Culbreth Road Sidewalks

A project to construct sidewalks on Culbreth Road is on the DCHC MPO
Regional Priority List. Sidewalks already exist along much of the north side of
Culbreth Road. The DCHC MPO requests that the gap in this sidewalk near
Smith Level Road be included in the U-2803 Smith Level Road project. In
addition, the DCHC MPO requests that a NCDOT consider a new project to add
sidewalks to the south side of Culbreth Road.

1-0305 (1-85 widening)

The DCHC MPO would like to change the phase descriptions to prioritize the
rebuilding of interchanges at NC 86, SR 1009 (Old NC 86), and US 70.
Phase A: Rebuild interchanges at NC 86, SR 1009 (Old NC 86), and US 70.
Phase B: Widening

U-3306 (Weaver Dairy Road improvements)

The DCHC MPO requests that NCDOT provide information on the funding of the
bicycle, pedestrian, and transit improvements included in this project. Bicycle,
pedestrian, and transit improvements are critical elements of this project and
should be funded using STP. In the FY 2007-2013 STIP, this project was fully
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funded with STP including $10,800,000 for construction. In the draft FY 2009-
2015 STIP, this project is funded with $10,092,000 of STP, $566,000 STP-DA,
and $142,000 from the Town of Chapel Hill for construction. The DCHC MPO
would like to know why the STP funding was decreased.

11. Chapel Hill Transit Capital and Operating Funds
The Town of Chapel Hill recently updated its long range transit plan. This
document recommends a significant expansion of service. The Town requests that
funding for capital and operations be increased in the STIP.
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DCHC MPO Regional Priority List
Division 5 — Durham County

Top 15 Priority Projects

1. Transportation Demand Management (TDM)
e Estimated Cost: $18,251,000
e Cost shared between DCHC MPO, CAMPO, NCDOQOT, and local service
providers
e DCHC MPO has recommended CMAQ funding for years 2009-2012
2. Intelligent Transportation System (ITS) Deployment
e Estimated Cost: $21,400,000
e Includes all or part of the following projects:

ii.
iii.
iv.

V.
Vi.

Vil.
Viii.
iX.

X

Freeway Management on 1-40, 1-85, US 15-501, US 70, NC 147,
Triangle Parkway, and East End Connector

Incident Management System

Acrterial Management

Public Transportation ITS on Regional Rail and Buses
Rail Operation Information Network

Advanced Traveler Information System

Electronic Toll for Triangle Parkway

Emergency Management

ITS Data Warehouse and Archive

Commercial Vehicle ITS

3. U-0071 East End Connector
e Estimated Cost: $182,200,000
e Fully funded for ROW in FY 2010 and Partially funded for Construction in
FY 2014 (delayed two years from FY 2012 in the 2007-2013 STIP)
e Includes Holloway Street Sidewalk Project from US 70 Bypass to N. Miami
Blvd. (Bicycle/Pedestrian priority project #10)
4. 2009 Transit Projects
e Estimated Cost: $19,262,000
e All projects requested by DATA and TTA in FY 2009

i
ii.
iii.
iv.
V.
Vi.
Vii.
Viii.

XI.

TTA - 15 Replacement Buses

TTA — Routine Capital Items

TTA - Planning Assistance (placeholder for STAC recommendation)
TTA -1 Replacement Van

DATA - Preventative Maintenance and Routine Capital Items
DATA - 18 Replacement Vans

DATA - 12 Hybrid Buses

Regional Transit Service (Durham to Chapel Hill) Alternatives
Analysis (placeholder for STAC recommendation)
TTA/DATA - Real Time Passenger Information Project

TTA - 12 Expansion Vans for vanpool

TTA - 2 Expansion Vans



10.

11.

12.

13.

14.

15.
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xii. Regional Transit Service (Durham to Raleigh) Alternatives Analysis
(placeholder for STAC recommendation)
xiii. DATA - 6 Expansion Vans
xiv. DATA Passenger Amenities
U-4724 Cornwallis Road (S. Roxboro St. to Chapel Hill Rd.) Bicycle and
Pedestrian Project
e Estimated Cost: $1,621,000 *cost estimate will be revised*
e Partially funded with STP-DA in FY 2009
Fayetteville Road (Cornwallis Rd. to Nelson St.) Bicycle and Pedestrian Project
e Estimated Cost: $356,000
e The City of Durham has submitted a proposal for a Safe Routes to School
Project along part of this section of road.
C-4928 Morreene Road (Erwin Rd. to Neal Rd.) Bicycle and Pedestrian Project
e Estimated Cost: $1,728,000
e Partially funded with CMAQ
e This project will provide a connection between Duke University and
residential neighborhoods.
U-2405 MLK Jr. Parkway/NC 55 Intersection Feasibility Study
e Currently identified project is a fully grade separated interchange with a cost
of $25,800,000.
e Request is for a feasibility study to identify a less expensive alternative
project.
NC 751 Widening Phase | (NC 54 to S. Roxboro St.)
e Estimated Cost: $10,900,000
Fayetteville Road Widening (Woodcroft Parkway to Riddle Rd.)
e Estimated Cost $17,431,000
Avondale Drive (N. Roxboro St. to E. Geer St.) Bicycle and Pedestrian
e Estimated Cost: $513,000
University Drive (Garrett Rd. to Hope Valley Rd.) Bicycle and Pedestrian
e Estimated Cost: $1,025,000
e Along with the bicycle and pedestrian improvements planned for Old
Durham-Chapel Hill Road, this route will provide a connection between
Chapel Hill and Durham.
Hillandale Road (I-85 to NC 147) Bicycle and Pedestrian
e Estimated Cost: $722,000
e This project will extend the current sidewalk north providing a connection
between Duke University and residential neighborhoods.
NC 54 Widening (1-40 to NC 55)
e Estimated Cost: $17,431,000
2010 Transit Projects
e Estimated Cost: $6,705,000
e All projects requested by DATA and TTA in FY 2010
i. TTA —Routine Capital Items
ii. TTA - Planning Assistance (placeholder for STAC recommendation)
iii. DATA - Preventative Maintenance and Routine Capital Items
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iv. TTA —19 Expansion Vans for vanpool
v. DATA - Park and Ride Lot near Treyburn



TAC 2/13/08 Attachment 6E

All Division 5 Projects Listed by Mode of Transportation in Priority Order

Bicycle and Pedestrian

Division TIP Status
5 Local in Draft Estimated
Priority Priority TIP FY09-15 Cost
Number | Project Name and Description Number | Number STIP ($THOUV)
Cornwallis Road (S. Roxboro to Chapel Hill Rd.) 3-D Partially
1 Bike and Ped 3-DC U-4724 Funded 1,621
Fayetteville Rd (Cornwallis to Nelson) Bike and 13-D
2 Ped 13-DC Unfunded 356
4-D Partially
3 Morreene Road (Erwin to Neal) Bike and Ped 4-DC C-4928 Funded 1,728
6-D
4 Avondale Drive (Roxboro to Geer) Bike and Ped 6-DC Unfunded 513
University Drive (Garrett to Hope Valley) Bike 14-D
5 and Ped 14 -DC Unfunded 1,025
2-D Partially
6 Hillandale Road (I-85 to NC 147) Bike and Ped 2-DC Funded 722
7-D
7 Club Boulevard (Ruffin to Geer) Bike and Ped 7-DC Unfunded 2,978
Dearborn Drive (Club to Old Oxford) Bike and 10-D
8 Ped 10-DC Unfunded 2,389
Cornwallis Rd. (Erwin Rd. to Chapel Hill Rd.) 11-D
9 Bike and Ped 11-DC Unfunded 3,204
1-D
10 Holloway Street (Lynn to Miami) Sidewalk 1-DC Unfunded 992
Pope Road (Old Durham-Chapel Hill Rd. to
Ephesus Church Rd.) & Ephesus Church Road 6 - CH;
11 Bike and Ped 19-DC Unfunded 3,526
Hope Valley Road (S. Roxboro to US 15-501 9-D
12 Bus) Bike and Ped 9-DC Unfunded 4,916
12-D
13 Cheek Road (Geer to Hardee) Bike and Ped 12 -DC Unfunded 695
Cook Rd. (Fayetteville St. to Martin Luther King)
14 Bike and Ped 16 - DC Unfunded 1,365
Barbee Chapel Road (NC 54 to Stagecoach) 9-CH;
15 Bike and Ped 17-DC Unfunded 1,759
Alston Avenue (Carpenter Fletcher to Sedwick) 8-D
16 Bike and Ped 8-DC Unfunded 2,069
Erwin Rd (Orange County Line to NC 751) Bike
17 and Ped 18 - DC Unfunded 1,942
Carpenter Fletcher Road (Woodcroft to Alston) 5-D Partially
18 Bike and Ped 5-DC Funded 1,267
15-D
19 Sedwick Rd. (Grandale to Alston) Bike and Ped 15-DC Unfunded 2,187
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1. Transit
Local TIP Status
Regional Priority in Draft Estimated
Priority Year Number TIP FYQ09-15 Cost
Number | Project Name and Description Requested | or Agency | Number STIP ($THOU)
17 buses
1 (tie) | TTA 15— Replacement Buses 2009 TTA TA-4818 | unfunded 4,128
TTA Routine Capital Items--Shop
1 (tie) | Equipment, Spare Parts. 2009 TTA TG-4821 Funded 1,000
1 (tie) | TTA Planning Assistance---UPWP. 2009 TTA TP-4732 Funded 1,000
2 1 Replacement Van 2009 1-TTA TA-4994 | Unfunded 33
DATA Preventative Maintenance and
3 Routine Capital Items 2009 DATA TG-4738 Funded 3,018
3-D Not
4 18 Replacement Vans 2009 3-DC included 630
1-D Not
5 12 Hybrid Expansion Buses 2009 1-DC included 5,700
Planning
and
Design for
15-501
Placeholder - Regional Transit 7 -D; Corridor
Service Phase 2 - Alternatives 7 -DC; TE- unfunded
6 Analysis 2009, 2010 | 26-C 4706B in 2015 1,000
Real Time Passenger Information Unfunded
7 Project 2009 2-TTA TT-4911 in 2010 700
8 Vanpool Fleet Expansion - 12 vans 2009 3-TTA TA-4992 | Unfunded 285
9 2 Expansion Vans 2009 4-TTA TA-4993 | Unfunded 66
Placeholder - Regional Transit Svc. 2-D
10 Phase 1 - Alternatives Analysis 2009, 2010 | 2-DC TE-4903 | Unfunded 1,000
4-D Unfunded
11 6 Expansion Vans 2009 4-DC TA-4757 in 2008 210
DATA Passenger Amenities - 75
shelters, 50 benches, 50 trash cans,
12 50 solar lights 2009 DATA TG-4958 | Unfunded 492
TTA Routine Capital Items--Shop
13 (tie) | Equipment, Spare Parts. 2010 TTA TG-4821 Funded 1,000
13 (tie) | TTA Planning Assistance---UPWP. 2010 TTA TP-4732 Funded 1,000
DATA Preventative Maintenance and
14 Routine Capital Items 2010 DATA TG-4738 Funded 3,169
Not
15 Vanpool Fleet Expansion - 19 vans 2010 3-TTA included 361
Park and Ride Lot - Treyburn area - 5-D Unfunded
16 Land Acquisition and Construction 2010 5-DC TD-4945 in 2009 1,175
TTA Routine Capital Items--Shop
17 (tie) | Equipment, Spare Parts. 2011 TTA TG-4821 Funded 1,000
17 (tie) | TTA Planning Assistance---UPWP. 2011 TTA TP-4732 Funded 1,000
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Local TIP Status
Regional Priority in Draft Estimated
Priority Year Number TIP FY09-15 Cost
Number | Project Name and Description Requested | or Agency | Number STIP ($THOU)
17 (tie) | TTA 15 - Replacement Buses 2011 TTA TA-4818 | Unfunded 4,946
DATA Preventative Maintenance and
18 Routine Capital Items 2011 DATA TG-4738 Funded 3,169
Bus Priority at Traffic Signals along Not
19 15-501 2011 5-TTA included 350
TTA Routine Capital Items--Shop
20 (tie) | Equipment, Spare Parts. 2012 TTA TG-4821 Funded 1,000
20 (tie) | TTA Planning Assistance---UPWP. 2012 TTA TP-4732 Funded 1,000
20 (tie) | TTA 11 Replacement Buses 2012 TTA TA-4818 | Unfunded 3,670
11 buses
31 40-foot Hybrid Replacement 6-D unfunded
21 Buses 2012 6-DC TA-4757 in 2011 14,000
DATA Preventative Maintenance and
22 Routine Capital Items 2012 DATA TG-4738 Funded 3,169
TTA Routine Capital Items--Shop
23 (tie) | Equipment, Spare Parts. 2013 TTA TG-4821 Funded 1,000
23 (tie) | TTA Planning Assistance---UPWP. 2013 TTA TP-4732 Funded 1,000
DATA Preventative Maintenance and
24 Routine Capital ltems 2013 DATA TG-4738 Funded 3,169
TTA Routine Capital Items--Shop
25 (tie) | Equipment, Spare Parts. 2014 TTA TG-4821 Funded 1,000
25 (tie) | TTA Planning Assistance---UPWP. 2014 TTA TP-4732 Funded 1,000
Not
25 (tie) | 5 Replacement Buses 2014 TTA included 500
DATA Preventative Maintenance and
26 Routine Capital Items 2014 DATA TG-4738 Funded 3,228
TTA Routine Capital Items--Shop
27 (tie) | Equipment, Spare Parts. 2015 TTA TG-4821 Funded 1,000
27 (tie) | TTA Planning Assistance---UPWP. 2015 TTA TP-4732 Funded 1,000
DATA Preventative Maintenance and
28 Routine Capital Items 2015 DATA TG-4738 Funded 3,339




TAC 2/13/08 Attachment 6E

1. Highway
TIP Status
Regional Local in Draft | Estimated
Priority Priority TIP FYQ09-15 Cost
Number | Project Name and Description Number | Number STIP (8THOUL)
12-D
1 Transportation Demand Management (TDM) 12 -DC Unfunded 18,251
11-D
2 ITS Deployment 11-DC Unfunded 21,400
1-D Partially
3 East End Connector 1-DC U-0071 Funded 182,200
2-D
4 MLK Jr. Parkway/Hwy 55 Intersection 2-DC U-2405 | Unfunded 25,800
9-D
5 NC 751 (Phase 1) Widening 9-DC Unfunded 10,900
4-D
6 Fayetteville Road Widening 4-DC Unfunded 17,431
5-D
7 NC 54 (1-40 east to NC 55) Widening 5-DC Unfunded 75,582
8-D
8 Old Oxford Highway Widening 8-DC Unfunded 31,492
3-D Partially
9 Triangle Parkway 3-DC U-4763B Funded 174,703
US 70 (Lynn Rd. to Wake County Line) Convert 6-D
10 to Freeway 6-DC U-4720 | Unfunded | 101,747
10-D
11 NC 54 (I-40 to Barbee-Chapel) Widening 10-DC Unfunded 32,351
7-D
12 Northern Durham Parkway 7-DC U-4721 | Unfunded || 131,954




TAC 2/13/08 Attachment 6F

DCHC MPO Regional Priority List
Division 7 — Orange County

Top 15 Priority Projects

1. 2009 Chapel Hill Transit 26 Replacement Buses

e Estimated Cost: $10,325,000

e Draft STIP only includes 12 buses in 2009 (unfunded)
2. 2009 TTA Replacement Vehicles

e Estimated Cost: $4,161,000

e Includes:

15 Replacement Buses
1. Draft STIP includes 17 buses in 2009 (unfunded)
1 Replacement Paratransit Van

3. Martin Luther King Jr. - NC 86 Corridor (North Street to 1-40) Bicycle and

Pedestrian

e Estimated Cost: $3,945,000
e Partially funded with $310,000 STP-DA
4. Bolin Creek Greenway (Martin Luther King Jr. to Umstead Park)
e Estimated Cost: $493,000
e Partially funded by the Town of Chapel Hill
5. 15 Chapel Hill Intersection Improvements
e Estimated Cost: $1,542,000
e Crosswalks, signals, lighting, etc. at the following intersections

i
ii.
iii.
iv.
V.
Vi.
Vii.
Viii.
iX.
X.
Xi.
Xil.
Xiil.
Xiv.

XV.

West Franklin Street @ McDonalds

NC 54 @ E. Barbee Chapel Road

NC 54 @ Finley Golf Course

NC 54 @ Meadowmont Lane

Fordham Boulevard @ Old Mason Road
Fordham Boulevard @ Manning Drive
Fordham Boulevard @ Willow Drive
Homestead Road @ Weaver Dairy Road
US 15-501 South @ Bennet Road

US 15-501 South @ Market Street
Erwin Road @ Weaver Dairy Road

East Franklin Street @ Couch Road
East Franklin Street @ Elizabeth
Fordham Boulevard @ Erwin Road

NC 54 @ Greensboro Street

6. U-3100B Old Fayetteville Road (McDougle School to NC 54) Bicycle and

Pedestrian

e Estimated Cost: $1,800,000
e Partially funded with $300,000 for right-of-way in 2012
e This project connects a school, park, and shopping center.
7. Erwin Road (Sage Rd. to Durham County Line) Bicycle and Pedestrian



10.

11.

12.

13.

14.

15.
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e Estimated Cost: $3,585,000

e This project will provide a connection between Chapel Hill and Durham.
R-2825 South Churton Street Improvements (I1-40 to US 70 Business)

e Estimated Cost: $19,260,000

e 4-lane divided facility including bicycle and pedestrian facilities.
Franklin/Main/Merritt Mill/Brewer Intersection Improvements

e Estimated Cost: $688,000

e Construct a roundabout to improve operation and safety for motorists,

pedestrians, bicyclists, and transit.

U-2805 Homestead Road Improvements (NC 86 to High School Road)

e Estimated Cost: $3,030,000

e Turn lanes, bicycle lanes, and sidewalks
Fordham Boulevard (US 15-501 South to Ephesus Church Road) Bicycle and
Pedestrian

e Estimated Cost: $5,147,000
Estes Extension (S. Greensboro Street to Carrboro Town Limits) Bicycle and
Pedestrian

e Estimated Cost: $1,152,000

e Phase I: Construct a multi-use path from Williams Street to Estes Drive

e Phase Il: Add bicycle lanes, sidewalks, and transit accommodations on both

sides of the road

e This project will connect to wide shoulders on Estes Drive.
Nash Street (Faucette Mill to Dimmocks Mill) Sidewalk

e Estimated Cost: $640,000

e Partially funded by the town
Southern Railway Greenway (Estes Drive to Seawell School Road)

e Estimated Cost: $370,000
U-3436 Eno Mountain/Mayo Street at Orange Grove Road Realignment

e Estimated Cost: unknown

e Safety and traffic flow improvements.
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All Division 7 Projects Listed by Mode of Transportation in Priority Order

Bicycle and Pedestrian

Division TIP Status
7 Local in Draft Estimated
Priority Priority TIP FY09-15 Cost
Number | Project Name and Description Number | Number STIP ($THOUV)
Partially
1 MLK-NC 86 Corridor Bike and Ped 1-CH Funded 3,945
Partially
2 Bolin Creek Greenway 2-CH Funded 493
3 15 Chapel Hill Intersection Improvements 4-CH Unfunded 1,542
Old Fayetteville Road (McDougle School to NC Partially
4 54) Bike and Ped 2-C U-3100B | Funded 1,800
Erwin Road (Sage to Durham County Line) Bike
5 and Ped 17-CH Unfunded 3,585
Fordham (15-501 South to Ephesus Ch) Bike
6 and Ped 18- CH Unfunded 5,147
Estes Extension (S Greensboro to Carrboro
7 Town Limits) Bike and Ped 1-C Unfunded 1,152
Nash Street (Faucette Mill to Dimmocks Mill) Partially
8 Sidewalk 3-H Funded 640
9 Southern Railroad Greenway 10 - CH Unfunded 370
Culbreth Road (Adam Way to Smith Level)
10 Sidewalk 8-CH Unfunded 182
11 (tied) | Estes Drive (Curtis to Franklin) Sidewalk 5-CH Unfunded 422
Old NC 86 (Hillsborough to Homestead) Bike and
11 (tied) | Ped 5-C Unfunded 515
Pope Road (Old Durham-Chapel Hill Rd. to
Ephesus Church Rd.) & Ephesus Church Road 6 - CH;
12 Bike and Ped 19-DC Unfunded 3,526
Country Club Road (South Rd to Raleigh St)
13 Sidewalk 13-CH Unfunded 143
14 Bolin Creek Little Creek Greenway 15-CH Unfunded 943
1-0¢C;
15 [-40/Orange Grove Road Pedestrian Bridge 1-H EB-4980 | Unfunded 1,000
2-H;
16 NC 86 (Whitfield to US 70 Bus) Bike Route 3-0C Unfunded 933
17 Fordham Pedestrian Overpass 3-CH Unfunded 2,261
Franklin St./Bolin Creek Greenway Bike and Ped
18 Access 11-CH Unfunded 178
19 Fordham (Manning to Carmichael) Sidewalk 14 - CH Unfunded 98
20 Fordham (Ephesus Ch to Elliott) Sidewalk 7-CH Unfunded 175
Mt.Carmel Church Rd (US 15-501 to Chatham
21 County Line) Bike and Ped 12-CH Unfunded 3,662
22 BPW Club Rd/Westbrook Dr. Greenway 4-C Unfunded 5
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Division TIP Status
7 Local in Draft Estimated
Priority Priority TIP FY09-15 Cost
Number | Project Name and Description Number | Number STIP ($THOUV)
NC 54 Corridor (Fordham to Barbee Chapel) Bike
23 and Ped 19-CH Unfunded 1,549
Old Mason Farm/Finley Golf Course (NC 54 to
24 Fordham) Bike and Ped 16 - CH Unfunded 1,793
S. Greensboro Street (Main to Merritt Mill)
25 Sidewalks 3-C Unfunded 922
26 Old NC 86 (Eubanks to I-40) Bike Lanes 2-0C Unfunded 1,130
Old NC 86 (Homestead to Eubanks) Bike and
27 Ped 6-C Unfunded 2,641
28 Eubanks (Old NC 86 to Rogers) Bike and Ped 7-C Unfunded 1,067
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1. Transit
Local TIP Status
Regional Priority in Draft Estimated
Priority Year Number TIP FYQ09-15 Cost
Number | Project Name and Description Requested | or Agency | Number STIP ($THOU)
1-CH; 12 buses
1 26 Replacement Buses 2009 1-C TA-4726 | unfunded 10,325
17 buses
2 (tie) | TTA 15 — Replacement Buses 2009 TTA TA-4818 | unfunded 4,128
TTA Routine Capital Items--Shop
2 (tie) | Equipment, Spare Parts. 2009 TTA TG-4821 Funded 1,000
2 (tie) | TTA Planning Assistance---UPWP. 2009 TTA TP-4732 Funded 1,000
4 1 Replacement Van 2009 1-TTA TA-4994 | Unfunded 33
CHT Preventative maintenance,
associated capital maintenance
items, routine capital items—office
and shop equipment, passenger
6 amenities, service vehicles, etc. 2009 CHT TG-4731 Funded 2,336
2-CH; 8 vans
7 9 Replacement Vans 2009 2-C TA-4748 | unfunded 1,026
3-CH; Not
8 11 Replacement Support Vehicles 2009 3-C included 396
5-CH; Not
9 2 Replacement Service Trucks 2009 5-C included 88
Planning
and
Design for
15-501
Placeholder - Regional Transit 7 - D; Corridor
Service Phase 2 - Alternatives 7 - DC; TE- unfunded
10 Analysis 2009, 2010 | 26 - C 4706B in 2015 1,000
Real Time Passenger Information Unfunded
11 Project 2009 2-TTA TT-4911 in 2010 700
12 Vanpool Fleet Expansion - 12 vans 2009 3-TTA TA-4992 | Unfunded 285
13 2 Expansion Vans 2009 4-TTA TA-4993 | Unfunded 66
Placeholder - Regional Transit Svc. 2-D
14 Phase 1 - Alternatives Analysis 2009, 2010 | 2-DC TE-4903 | Unfunded 1,000
Park and Ride Lot 15-501 Corridor - 6 - CH; TD-
15 Construction 2009 6-C 4710B Unfunded 2,000
TTA Routine Capital Items--Shop
16 (tie) | Equipment, Spare Parts. 2010 TTA TG-4821 Funded 1,000
16 (tie) | TTA Planning Assistance---UPWP. 2010 TTA TP-4732 Funded 1,000
7 - CH; 8 buses
18 12 Replacement Buses 2010 7-C TA-4726 | unfunded 4,210
CHT Preventative maintenance,
associated capital maintenance
items, routine capital items—office
and shop equipment, passenger
19 amenities, service vehicles, etc. 2010 CHT TG-4731 Funded 2,616
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Local TIP Status
Regional Priority in Draft Estimated
Priority Year Number TIP FY09-15 Cost
Number | Project Name and Description Requested | or Agency | Number STIP ($THOU)
9-CH; TA-4979 8 vans
20 6 Replacement Vans 2010 9-C TA-4748 | unfunded 704
10 - CH; 2 vehicles
21 3 Replacement Support Vehicles 2010 10-C TA-4981 | unfunded 110
Not
22 CHT 1 Replacement Service Truck 2010 CHT included 70
8 - CH; Not
23 3 Hybrid Expansion Buses 2010 8-C included 1,679
Not
24 Vanpool Fleet Expansion - 19 vans 2010 3-TTA included 361
TTA Routine Capital Items--Shop
25 (tie) | Equipment, Spare Parts. 2011 TTA TG-4821 Funded 1,000
25 (tie) | TTA Planning Assistance---UPWP. 2011 TTA TP-4732 Funded 1,000
25 (tie) | TTA 15 - Replacement Buses 2011 TTA TA-4818 | Unfunded 4,946
14 - CH; 16 buses
28 13 Replacement Buses 2011 14-C TA-4726 | unfunded 4,695
CHT Preventative maintenance,
associated capital maintenance
items, routine capital items—office
and shop equipment, passenger
29 amenities, service vehicles, etc. 2011 CHT TG-4731 Funded 2,930
13- CH; 2 vehicles
30 1 Replacement Support Vehicles 2011 13-C TG-4732 | unfunded 40
11 - CH; Not
31 3 Diesel Expansion Buses 2011 11-C included 1,084
Bus Priority at Traffic Signals along Not
32 15-501 2011 5-TTA included 350
Park and Ride Lot Expansion - 12 - CH;
33 Design and Land Acquisition - NC 54 2011 12-C TD-4909 | Unfunded 2,000
TTA Routine Capital Items--Shop
34 (tie) | Equipment, Spare Parts. 2012 TTA TG-4821 Funded 1,000
34 (tie) | TTA Planning Assistance---UPWP. 2012 TTA TP-4732 Funded 1,000
34 (tie) | TTA 11 Replacement Buses 2012 TTA TA-4818 | Unfunded 3,670
CHT Preventative maintenance,
associated capital maintenance
items, routine capital items—office
and shop equipment, passenger
37 amenities, service vehicles, etc. 2012 CHT TG-4731 Funded 3,282
3 Expansion Buses (2 hybrid 1 15 - CH; Not
38 diesel) 2012 15-C included 1,560
Park and Ride Lot Expansion - 12 - CH;
39 Construction - NC 54 2012 12-C TD-4909 | Unfunded 3,000
TTA Routine Capital Items--Shop
40 (tie) | Equipment, Spare Parts. 2013 TTA TG-4821 Funded 1,000
40 (tie) | TTA Planning Assistance---UPWP. 2013 TTA TP-4732 Funded 1,000
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Local TIP Status
Regional Priority in Draft Estimated
Priority Year Number TIP FY09-15 Cost
Number | Project Name and Description Requested | or Agency | Number STIP ($THOU)
16 - CH;
42 17 Replacement Buses 2013 16-C TA-4726 | Unfunded 6,513
CHT Preventative maintenance,
associated capital maintenance
items, routine capital items—office
and shop equipment, passenger Not
43 amenities, service vehicles, etc. 2013 CHT included 3,676
18 - CH; Not
44 2 Replacement Service Trucks 2013 18-C included 99
19 - CH; 8 vans
45 9 Replacement Vans 2013 19-C TA-4748 | unfunded 1,154
15
20 - CH; vehicles
46 11 Replacement Support Vehicles 2013 20-C TG-4732 | unfunded 441
3 Expansion Buses (2 hybrid 1 17 - CH;
47 diesel) 2013 17-C TA-4995 | Unfunded 1,606
TTA Routine Capital Items--Shop
48 (tie) | Equipment, Spare Parts. 2014 TTA TG-4821 Funded 1,000
48 (tie) | TTA Planning Assistance---UPWP. 2014 TTA TP-4732 Funded 1,000
Not
48 (tie) | 5 Replacement Buses 2014 TTA included 500
22 - CH;
51 10 Replacement Buses 2014 22-C TA-4726 | Unfunded 3,946
CHT Preventative maintenance,
associated capital maintenance
items, routine capital items—office
and shop equipment, passenger Not
52 amenities, service vehicles, etc. 2014 CHT included 4,117
Not
53 (tie) | CHT 6 Replacement Vans 2014 CHT included 792
CHT 3 Replacement Support Not
53 (tie) | Vehicles 2014 CHT included 124
Not
53 (tie) | CHT 1 Replacement Service Truck 2014 CHT included 70
3 Expansion Buses (2 hybrid 1 23 -CH;
56 diesel) 2014 23-C TA-4995 | Unfunded 1,655
TTA Routine Capital Items--Shop
57 (tie) | Equipment, Spare Parts. 2015 TTA TG-4821 Funded 1,000
57 (tie) | TTA Planning Assistance---UPWP. 2015 TTA TP-4732 Funded 1,000
CHT Preventative maintenance,
associated capital maintenance
items, routine capital items—office
and shop equipment, passenger Not
59 amenities, service vehicles, etc. 2015 CHT included 4,611
3 Expansion Buses (2 hybrid 1 24 - CH;
60 diesel) 2015 24 -C TA-4995 | Unfunded 1,704
Not
61 Fixed Guideway to Carolina North 2015 25-C included n/a
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1. Highway
TIP Status
Regional Local in Draft | Estimated
Priority Priority TIP FYQ09-15 Cost
Number | Project Name and Description Number | Number STIP (8THOUL)
2-H,
1 S. Churton Street Improvements 2-0C R-2825 | Unfunded 19,260
2 Franklin/Main/Merritt Mill/Brewer Intersection 3-C Unfunded 688
1-CH,
1-0C,
3 Homestead Road Improvements 2-C U-2805 | Unfunded 3,030
Eno Mt./Mayo St. at Orange Grove Rd. 4 -H,
4 Realignment 5-0C U-3436 | Unfunded || unknown
1-GC;
5 Seawell School Road Improvements 2-CH EB-4710 | Unfunded 3,524
Partially
6 Elizabeth Brady Rd. Extension 1-H U-3808 Funded 23,198
7 NC 86 North Widening 3-0C Unfunded || unknown
8 Piney Mountain Road Improvements 4-CH Unfunded 2,441
9 Estes Drive Improvements 3-CH Unfunded 1,630
3-H,
10 US 70 Bypass Widening 4-0C Unfunded || unknown
11 Orange Grove Rd. Extension 6-0C Unfunded || unknown
12 Western Bypass 5-H R-3438 | Unfunded 5,300
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Marc Basnight Joe Hackney

President Pro Speaker,
Tempore, North Carolina
North Carolina Senate House of

Representatives

Raleigh, North Carolina 27601-1096

21st Century Transportation Committee
Section 1. The 21" Century Transportation Committee (hereinafter
"Committee") is established by the President Pro Tempore of the Senate and the Speaker
of the House of Representatives pursuant to G.S. 120-19.6(al), Rule 31 of the Rules of
the Senate of the 2007 General Assembly, and Rule 26(a) of the Rules of the House of
Representatives of the 2007 General Assembly.

Section 2. The Committee consists of the 24 members listed below. The
President Pro Tempore of the Senate shall appoint 12 members of the Committee, and 4
of these 12 appointments shall be made upon the recommendation of the Governor. The
Speaker of the House of Representatives shall appoint 12 members of the Committee, and
4 of these 12 appointments shall be made upon the recommendation of the Governor.

The Committee shall select its chair upon the recommendation of the Governor.
The Committee and the terms of the members shall expire when the Committee submits a
final report to the General Assembly. Members serve at the pleasure of the appointing
officer.

President Pro Tempore Appointments Speaker of the House Appointments

Senator David Hoyle Representative Nelson Cole

Senator Clark Jenkins Representative Becky Carney

Senator Richard Stevens Representative Lorene Coates

Dr. Joseph Monroe, Dean, Guilford County Representative Phillip Frye

Mr. Lanny Wilson, New Hanover County Representative William C. "Bill" McGee

Mr. Billy Sewell, Onslow County Representative William L. Wainwright

Mr. Stephen Zelnak, Jr., Wake County The Honorable George W. Miller, Jr., Durham
County

The Honorable Richard Blackburn, Ashe Ms. Nina Szlosberg, Wake County

County

*The Honorable Terry Bellamy, Buncombe *Mr. Charles F. Bowman, Mecklenburg

County County

*The Honorable Sam Hunt, Alamance County  *The Honorable Chuck McGrady, Henderson
County

*The Honorable Allen Joines, Forsyth County ~ *Mr. D. Jordan "Jordy" Whichard, 111, Pitt
County

*Mr. Gregory Plemmons, Guilford County **Mr. Brad Wilson, Chair, Wake County

* Recommendation from Governor Michael F. Easley
** Recommendation for appointment as Chair by Governor Easley

21° Century Transportation Committee Page 1
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Section 3. The Committee shall study the transportation infrastructure needs of
the State. The Committee shall study and report on the following:

1) Ways to improve the transportation systems of the State in order to
promote economic growth and ensure that the State can compete and
participate in the global economy.

(2 Innovative methods to fund the transportation needs of the State, including
an examination of traditional and nontraditional methods of financing
transportation infrastructure.

3) Priorities of the Department of Transportation, including methods to
ensure adequate funding for corridors and projects of statewide
significance.

4) Methods to use new and innovative technology to improve the
transportation system.

(5) Local funding options for transportation.

(6) Ways to adequately fund road construction to address urban congestion
and to improve mobility.

(7) Methods to spend transportation funds in the most effective and cost
efficient manner, including ways to use recycled materials, and reuse and
recycle road materials.

(8) Ways to maintain the continued safety of the current transportation
system, including an analysis of the safety and reliability of bridges in the
State.

9) The appropriate division of responsibility for transportation infrastructure
between State and local government and any federal role in providing
transportation infrastructure needs.

(10)  An examination of the role of ports, airports, mass transit, rail, and
pedestrian and cycling access in providing the transportation needs of the
State.

(11) A -review of public transportation needs in urban areas.

(12) Methods to encourage fuel conservation and energy conservation in North
Carolina.

(13)  Any other issues the Committee finds relevant to this study.

Section 4.  The Committee shall meet upon the call of the chair. A quorum of
the Committee is a majority of its members. No action may be taken except by a majority
vote at a meeting at which a quorum is present.

Section 5. The Committee, while in the discharge of its official duties, may
exercise all powers provided for under G.S. 120-19 and Article 5A of Chapter 120 of the
General Statutes. The Committee may contract for professional, clerical, or consultant
services, as provided by G.S. 120-32.02.

Section 6. Members of the Committee shall receive per diem, subsistence, and
travel allowance as provided in G.S. 120-3.1, 138-5 and 138-6, as appropriate.

21° Century Transportation Committee Page 2
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Section 7. The expenses of the Committee shall be considered expenses incurred
for the joint operation of the General Assembly. An initial allocation of $50,000 shall be
provided to the Committee from funds appropriated to the General Assembly.

Section 8. The Legislative Services Officer shall assign professional and clerical
staff to assist the Committee in its work. The Director of Legislative Assistants of the
House 