




**TRIANGLE WEST**  
Transportation Planning Organization

# Status Report on Locally Administered Projects (LAP)

Colleen McGue, Triangle West TPO  
[Colleen.mcgue@twtpo.org](mailto:Colleen.mcgue@twtpo.org)

# What are Locally Administered Projects?

---



01

Projects are administered by Triangle West TPO member jurisdictions

02

Projects are almost exclusively bicycle, pedestrian, and transit modes

03

Funded using federal funding sources and typically have a 20% minimum non-federal match

04

NCDOT staff advise, approve, and oversee the expenditures of LAP funds

# Overview

In November of 2021, the Triangle West TPO Board adopted the TPO's Federal Funding Policy (updated Fall 2023).

Policy states that recipients will provide a brief report on the status of their LAP projects twice a year.

In addition to projects funded through the TPO's Regional Flexible Funding (RFF), this report includes projects funded through STI/SPOT process.

Please provide feedback on how this report can be modified to be most useful.



# Typical Project Delivery Steps

---



## PROJECT SETUP PHASE

- Program Project in STIP and TIP
- Identify Sources of Local Match
- Execute Municipal Agreement between NCDOT and Local Government Agency



## ENGINEERING PHASE

- Procure Professional Services (Consultant)
- Prepare Environmental Document
- Prepare Design Plans



## RIGHT-OF-WAY PHASE

- Right-of-Way Acquisition
- Utility Location
- Receive Right-of-Way Certification from NCDOT
- Prepare Contract Proposal and Estimate (PS&E)



## CONSTRUCTION PHASE

- Advertise and Let Construction Contract
- Construction & Administration
- Final Inspection
- Final Reimbursement



## PROJECT CLOSEOUT

# Federal Funding Sources

**CMAQ** - Congestion Mitigation and Air Quality

**CRP** – Carbon Reduction Program

**RAISE** — Rebuilding American Infrastructure with Sustainability and Equity

**SRTS** — Safe Routes to School


**STBGDA** — Surface Transportation Block Grant (Direct Allocation)

**TAP** — Transportation Alternatives Program

**TAPDA** — Transportation Alternatives Program (Direct Allocation)

# Triangle West: All LAP Projects

- **52 Total projects in various stages of development:**
  - Town of Carrboro: 10 projects
  - Town of Chapel Hill: 11 projects (1 managed by NCDOT)
  - City of Durham: 21 projects (1 managed by NCDOT)
  - Chatham County: 1 project
  - Orange County: 2 projects
  - GoTriangle: 5 projects
  - Research Triangle Park: 1 project
  - Durham County/NCDOT: 1 project
- **Number of projects by phase:**
  - Project Setup: 12
  - Engineering/Design: 19
  - Right-of-Way: 7
  - Construction/preconstruction: 8
  - Project Closeout: 6






# Town of Carrboro Locally Administered Projects

## Under Construction:

- U-4726DF: Bicycle detector loops at selected intersections
- BL-0044: NC-54 Pedestrian Improvements

## Project Set-up:

- BL-0149: Bike Plan Implementation
- BL-0151: Bolin Creek Greenway Phase 2
- C-5605A: Downtown Multi Use Path
- EB-5880: Jones Ferry/SR 1005 Sidewalk
- EB-5886A: Estes Drive Bike/ped improvements
- EB-5890: Barnes Street Sidewalk






# Chatham County Locally Administered Projects

## Project Set-up:

- HL-0156: Electric Vehicle Charging Stations (Various Locations)






# Town of Chapel Hill Locally Administered Projects

## Project Closeout:

- C-5179: North Estes Drive (SR 1750)
- U-4726IK: Multiuse Path along Homestead Road

## Under Construction:

- EB-5721: Trail along US 15/501
- TL-0062: Downtown Chapel Hill Bus Stop Improvements
- BL-0044: NC-54 Pedestrian Improvements






# City of Durham Locally Administered Projects

## Project Closeouts:

- C-5183B: Sidewalks along Aston Avenue
- C-5605E: Bicycle Lane Striping
- C-5605I: Neighborhood Bike Routes I






# Durham County Locally Administered Projects

## Project Set-up:

- BL-0168: Durham Roxboro Rail Trail Project (NCDOT on behalf of Durham County, Person County, and City of Durham)






# Orange County Locally Administered Projects

## Project Closeout:

- TL-0026: Orange County  
Transportation Services Bus Shelters






# GoTriangle Locally Administered Projects

## Project Set-Up:

- TL-0064: Mobility Hub

## Engineering:

- TL-0018: 15-501 Bus Stop Improvements
- TL-0027: NC 54 Falconbridge Transit Access
- TL-0051: Orange County Bus Stop Improvements
- TL-0052 805 Corridor and NC 54 Bus Stop Improvements






# Research Triangle Park Locally Administered Projects


## Project Set-up:

- BL-0152: Davis Drive Path





# Mobility Forward Study



Federal funding agreement is being finalized for the Prioritization Process Pilot Program! As soon as that is in place, we can get the RFLOI underway and select a consultant.



**TRIANGLE WEST**  
Transportation Planning Organization

**Questions?**